

Risk ID	CDP Title	Supplier (once known)	Risk Status	Risk Description 1 – As a result of (trigger)...	Risk Description 2 – there is a risk...	Risk Description 3 – leading to (impact)...	Risk Owner
R00001	PL0117 Ambitious Essex Enhanced Growth Hub	0	Known Unknown	Work has commenced in regard to Essex will be part of the UK Governments Devolution Priority Programme. It is anticipated, that during the life of this contract/framework, the LGR process will commence and/or progress potentially impacting this contract/framework. Impacts may include, but are not limited to, modifications such as a transfer of the legal entity you currently contract with, significant increases and/or decreases in the value/volume of goods/services/works required due to the change in size/scope of the Contracting Authority, and/or changes to the scope of the nature of goods/services/works required. Although any contract scope changes should broadly relate to the nature of the existing scope, new goods/services/works of a related nature may be	There is a risk that this will likely impact Contracts that are running once devolution is complete.	At present we are not sure of all the impacts/timeframes and considerations that we will need to work through with our Providers and this will need to be monitored and discussed as things progress. more information can be found here: https://www.essex.gov.uk/about-council/plans-and-strategies/our-vision-essex/devolution-and-local-government-1 https://www.essex.gov.uk/about-council/plans-and-strategies/our-vision-essex/devolution-and-local-government-reorganisation https://www.essex.gov.uk/about-council/plans-and-strategies/our-vision-essex/devolution-and-local-government-0 Providers need to be aware of this changing landscape and ensure that the bid they submit will be viable if/when changes come in to place	ECC

				required that were not previously included.			
R00002	PL0117 Ambitious Essex Enhanced Growth Hub	0	Known Known	As a result of the contract model	Depending heavily on one vendor for critical services makes the growth hub vulnerable to any issues that vendor faces, such as their own supply chain problems or internal operational failures.	Leading to additional costs and extended time scales	ECC
R00004	PL0117 Ambitious Essex Enhanced Growth Hub	0	Known Unknown	As a result of withdrawal or increase in funding	As the contract is funded by DBT, there is a risk that funding may change throughout the lifetime of the contract	Leading to a need to modify the contract to either decrease or increase the services	ECC