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CONTRACT DOCUMENT — LIST OF VOLUMES
· Volume 1, The Engineering and Construction Contract [(Third Edition 2013)] incorporating Option A, and secondary options X2, X4, X7, X13, X16, W2, Y(UK)2, Y(UK)3 & Z (the “Conditions”) as amended and/or supplemented by the Contract Data Part One 
· Volume 2, Specification

· Volume 3, Activity Schedule

· Volume 4, Pre-Construction Information

· Volume 5, Designer’s Hazard Checklist and Elimination Management

	Illustrative Activity Schedule
For works shown on the Contract drawings and detailed in:-
	Proposed Contract Conditions:
NEC3 - Option A 

	King Street Footbridge Refurbishment - Surfacing
	Designer/Consultant:

Unity Partnership

	Client:
	Oldham Council
	Tenderer:
	

	 
	
	Contract No:
	

	No.
	Activity Title
	Price
£         P

	1
	Information boards (provide, erect and take down).
	

	2
	Establish and remove site compound (i.e. stores and welfare) for Contractor’s operatives and Supervisor’s accommodation.
	

	3
	Maintain site compound (ie. stores and welfare) for Contractor’s operatives and Supervisor’s accommodation (for Contract duration).
	

	4
	Install heras fencing to seal off working areas of the footbridge approaches and footbridge while maintaining a 1.5m wide pedestrian access for the duration of the works.
	

	5
	Encapsulate works area with edge protection/fence/security panels to protect pedestrian and motorist from debris.
	

	6
	Take up existing bollards and store on site. Refer to 1079541-1100-U-1101_Rev A.
	

	7
	Take up existing 50mm block pavers and 12/25mm screed/sand bedding on footbridge approaches and footbridge and tip off site. Refer to 1079541-1100-U-1101_Rev A.
	

	8
	Take up existing bridge deck expansion joints and tip off site. Refer to 1079541-1100-U-1101_Rev A.
	

	9
	Scabble off 1-3mm of existing concrete surface on footbridge central concrete upstand and tip off site. Refer to 1079541-1100-U-1101_Rev A.
	

	10
	Make good (level with surrounding) 8 number existing concrete filled lighting locations.
	

	11
	Pressure wash to clean existing concrete kerbs. Refer to 1079541-1100-U-1101_Rev A.
	

	12
	Sand blast off existing footbridge waterproofing and tip off site. Refer to 1079541-1100-U-1101_Rev A.
	

	13
	Construct new bridge deck expansion joints (BD 33/94 type 3 joint). Refer to 1079541-1100-U-1101_Rev A, Proposed Bridge Joint Detail.
	

	14
	Construct new footbridge approach pavement. Refer to 1079541-1100-U-1101_Rev A, Proposed Foot Bridge Approach

Pavement Option Section B-B.
	

	15
	Construct new footbridge pavement and waterproofing. Refer to 1079541-1100-U-1101_Rev A, Proposed Bridge Deck Pavement Option Section A-A.
	

	16
	Surface dressing of existing footbridge central concrete upstand. Refer to 1079541-1100-U-1101_Rev A, Proposed Bridge Deck Pavement Option Section A-A surface dressing specification.
	

	17
	Reinstate removed bollards. Refer to 1079541-1100-U-1101_Rev A.
	

	18
	Apply 4 number road markings. Refer to 1079541-1100-U-1101_Rev A.
	

	
	Lump Sum Price
	

	Guidance Notes:- This illustrative Activity Schedule has been drawn up to assist identification of the key work elements to provide the works detailed on the tender drawings and in the tender documents.


It is the Contractor’s responsibility to submit his own Activity Schedule in accordance with the Conditions of Contract. As activities are completed the activity schedule of prices will be used as defined by the terms of the contract for payment purposes.
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