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Notice 
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A10
Project particulars
Clauses

110 The Project 
1. Name: The Mount - Internal and External Refurbishment Works
2. Nature: The conservation repair and internal alteration works now proposed to The Mount building 

under this contract include;

The complete striping and recovering of all historic slate and plain clay tiled roofs(approx. 
2,840sq.m), new lead fat roofs and lead coverings to three domed roofs

Replacement patent glazed roof/skylights

Chimney and high-level masonry conservation repair and consolidation works

Specialist DOFF masonry cleaning and re-pointing works using hydraulic lime mortar.

100% Replacement cast iron and uPVC rainwater goods

Repairs and alterations to the existing below-ground drainage system

Specialist overhauling and weatherstripping of all existing timber sash windows

The removal of a ground floor glazed corridor link and two redundant external steel fire escapes

Internal alterations and fit-out works to create three new classrooms and associated toilets and 
storage rooms at first floor level

Internal alterations and replacement fire doors to ground floor corridors

Acoustic ceiling interventions to the ground floor dining hall and lobby areas

The installation of 3no. new replacement gas-fired hearting and hot water boilers

New electrical, heating, ventilation and fire detection and alarm installations to the new first floor 
classrooms and associated spaces.

3. Location: The Mount & The Willows Primary School, Greatbatch Avenue, Penkhull, STOKE-ON-
TRENT, ST4 7JU- see site location plan drawing no. 1832 AL201

4. Timescale for construction work: TO BE CONFIRMED

120 Employer (client) 
1. Name: The City of Stoke-on-Trent City Council
2. Address: Civic Centre, Glebe Street, Stoke-on Trent, ST4 1RN
3. Contact: Miles Durber
4. Telephone: 078385 366556
5. Email: Miles.Durber@stoke.gov.uk

130 Principal contractor 
1. Name: The Successful Tenderer
2. Address: TO BE CONFIRMED
3. Contact: TO BE CONFIRMED
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4. Telephone: TO BE CONFIRMED
5. Email: TO BE CONFIRMED

140 Architect/ contract administrator 
1. Name: AtkinsRealis
2. Address: Two Chamberlain Square, Paradise Circus, B3 3AX
3. Contact: Rayce Verma
4. Telephone: 07825 592634
5. Email: Rayce.Verma@atkinsrealis.com

150 Principal designer 
1. Name: AtkinsRealis
2. Address: Two Chamberlain Square, Paradise Circus, B3 3AX.
3. Contact: TO BE CONFIRMED
4. Telephone: TO BE CONFIRMED
5. Email: TO BE CONFIRMED

170 Structural Engineer 
1. Name: Couch Consulting Engineers
2. Address: Unit 2, Priory, London Rd, The Royal Town of Sutton Coldfield, Sutton Coldfield B75 

5SH.
3. Telephone: 07792 635903
4. Email: Mark.cadwallader@cceng.co.uk

175 Mechanical Engineer 
1. Name: Hopkins Coats Associates
2. Address: 9 Hassell St, Newcastle-under-Lyme, Newcastle ST5 1AH
3. Telephone: 07963 965442
4. Email: pete@hopkincoats.co.uk

178 Electrical Engineer 
1. Name: Hopkins Coats Associates
2. Address: 9 Hassell St, Newcastle-under-Lyme, Newcastle ST5 1AH
3. Telephone: 07963 965442
4. Email: pete@hopkincoats.co.uk

180 Conservation Architect 
1. Name: CTD Architects
2. Address: Clerk Bank House, Clerk Bank, Leek, Staffordshire, ST13 5HE
3. Telephone: 01538 373477
4. Email: chris.hesketh@ctdarchitects.co.uk

200 Consultants 
1. Description: Building Control
2. Name: The City of Stoke-on-Trent City Council
3. Contact: Andrew Gough
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4. Address: Civic Centre, Glebe Street, Stoke-on Trent, ST4 1RN
5. Telephone: 07704 673096 
6. Email: andrew.gough@stoke.gov.uk

Ω End of Section
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A11
Tender and contract documents
Clauses

110 Tender Drawings 
1. The tender drawings are: AL201D Site Location Plan

AL202C Site Block Plan
AL210F Ground floor plan as existing
AL211F First floor plan as existing
AL212E Second floor plan as existing
AL213F Roof plan as existing
AL215C Existing internal sections
AL220D Perimeter elevations as existing sheet 1 of 2
AL221D Perimeter elevations as existing sheet 2 of 2
AL222D Courtyard Elevations as existing sheet 1 of 4
AL223D Courtyard Elevations as existing sheet 2 of 4
AL224D Courtyard Elevations as existing sheet 3 of 4
AL225D Courtyard Elevations as existing sheet 4 of 4
AL230F Ground floor plan as proposed
AL231F First floor plan as proposed
AL233E Coordination Roof plan as proposed
AL234D Roof plan as proposed region 1 & 2
AL235F Roof plan as proposed region 3
AL236D Roof plan as proposed region 4
AL237D Roof plan as proposed region 5
AL238F Roof plan as proposed region 6
AL239D Roof plan as proposed region 7
AL240D Roof plan Drainage as proposed
AL241D Typical Lead Details 1-10 sheet 1 of 2
AL242F Typical Lead Details 11-22 sheet 2 of 2
AL243E Lead Dormer Details
AL244E Lead Gutter Details to Roof Areas 6, 8 & 9
AL245D Lead Flat Roof Details
AL246D Georgian Dome Repair Details
AL247D North and South Domed Tower Repair Details
AL248D Rooflight 2 - kitchen lantern rooflight
AL249D Rooflight 4 - pitched rooflight details
AL250D Rooflight 7 - pitched rooflight details
AL251D Rooflight 8 - pitched rooflight details
AL252E Typical Roofing Details and Rafter Repairs
AL254E Internal Lead Gutter Details to Roof Areas 13 & 15
AL255C Oakeley Diamond Pattern Slating to Roof Area 15 as existing
AL256C Oakeley Diamond Pattern Slating to Roof Area 15 as proposed
AL260F Perimeter elevations as proposed sheet 1 of 2
AL261F Perimeter elevations as proposed sheet 2 of 2
AL262G Courtyard Elevations as proposed sheet 1 of 4
AL263E Courtyard Elevations as proposed sheet 2 of 4
AL264D Courtyard Elevations as proposed sheet 3 of 4
AL265E Courtyard Elevations as proposed sheet 4 of 4
AL266E North Domed Tower Roof Repairs
AL267E South Domed Tower Roof Repairs
AL268D North Pedimented Tower Roof Repairs
AL269D South Pedimented Tower Roof Repairs
AL270D Typical window repair detail
AL271D Replacement New Sash Window Details
AL272E Replacement New Sash Window AOV (W.1.103M)
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AL273C Stair 4 - Georgian wing repair specifications
AL274G Stair 6 - New fire-rated glazed door and enclosure
AL275D Stair 7 - New fire-rate glazed doors and screen
AL276E First Floor Plan proposed ceiling repairs
AL277D Lath and Plaster ceiling repair details
AL278D PROVISIONAL Glazed link replacement projecting bay window
and new external door D.0.150M"
AL279C Dining Hall D.0.33M infill details
AL280E First Floor Demolition Plan
AL281E First Floor General Arrangement Builders Work
AL282G First Floor Wall Types and Fire Strategy
AL283D First Floor Finishes Plans
AL284F First Floor Reflected Ceiling Plan
AL285C Proposed Structural Opening Details to Classroom 3
AL286D Stair 6 - New Glazed Enclosure and Existing Tiles
AL287E New internal door details to ground floor Georgian Central Ha
AL288D External Door Infill Details to D.1.73 M & D.1.82M
AL289C Internal Door Elevation Details and Proprietary Glazed Screen
AL290H Male WC Room Layout
AL291H Female WC Room Layout
AL292G Unisex WC Room Layout
AL293F Staff WC Room Layout
AL294F First Floor Classroom 1 Room Layout
AL295F First Floor Classroom 2 Room Layout
AL296G First Floor Classroom 3 Room Layout
AL297F First Floor Breakout Room Layout
AL298F Dining Hall Acoustic Proposal Sht 1 of 2
AL299E Dining Hall Acoustic Proposal Sht 2 of 2
AL300G Full drainage plan as existing
AL301G Full drainage plan as proposed
AL302C Integral Sections through new first floor classrooms and
dining hall as proposed"
AL303C Indicative Historic Ventilation Strategy
AL304A New Roof Space Access Hatches no.'s 13, 14 & 15
AL305A New Roof Access Hatches to Roof Areas 13 & 15
AL306A Door types plan
AL310B Ecological Constraints (Bats) Roof Plan
AL311B Ecological Constraints (Bats) Principal Elevations
AL312B Ecological Requirements Pre construction Bat Boxes
AL320C Site Constraints and Phasing Plan
AL321D Building Constraints and Phasing Restrictions - Ground Floor Plan
AL322C Building Constraints and Phasing Restrictions - First Floor Plan
AL323C Building Constraints and Phasing Restrictions - Roof Plan
AL324C Contractors Working Area
AL330B Classroom Furniture Details- Benches 
AL331B Classroom Furniture Details- Coat and Bag Storage Cubbies 
AL332B Classroom Furniture Details- Shelving
AL333 New Classroom Coat Hooks 
AL334 Phase 1 Ground Floor Plan
AL335 Phase 1 First Floor Plan
AL336 Phase 1 Roof Plan
AL337 Phase 2 Ground Floor Plan
AL338 Phase 2 First Floor Plan
AL339 Phase 2 Roof Plan
AL340 Phase 3 Ground Floor Plan
AL341 Phase 3 First Floor Plan
AL342 Phase 3 Roof Plan
AL343 Phase 1 Site Constraints and Restrictions Plan
AL344 Phase 2 Site Constraints and Restrictions Plan
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AL345 Phase 3 Site Constraints and Restrictions Plan
SCH-001 Window repair schedule Rev B
SCH-002 Door Schedule Rev C
SCH-003 Ironmongery Schedule Rev B
SCH-004 Internal Finishes Schedule
WSG - Fire Safety as proposed
8658-001 CCE - Proposed structural opening to Classroom 3 - Detail
2221-HCA-24-00-DR-E-0101-T03 Lighting Services GF
2221-HCA-24-01-DR-E-0102-T03 Lighting Services FF
2221-HCA-24-01-DR-E-0201-T03 Small Power & Fire Alarms FF
2221-HCA-24-01-DR-M-0101-T03 Mechanical Services
2221-HCA-24-XX-DR-M-0105-T02 New Plantroom Schematic
2221-HCA-24-XX-SP-E-0001-T01 Electrical Standard Specification 
2221-HCA-24-XX-SP-M-0001-T01 Mechanical Standard Specification
2221-HCA-24-XX-SP-M-0002-T03 Mechanical & Electrical Project Specification

120 Contract drawings 
1. The contract drawings: The same as the tender drawings.

160 Pre-construction information 
1. Format: The pre-construction information is described in these Preliminaries in section A34. It 

refers to information given elsewhere in the Preliminaries, specification, drawings and associated 
documents.

180 Other documents 
1. Inspection: Drawings and other documents relating to the Contract but not included in the tender 

documents may be seen by appointment during normal office hours at the office of Stoke-on -Trent 
City Council.

Ω End of Section
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A12
The site/ existing buildings
Clauses

110 The site 
1. Description: The Mount is a Grade II listed two-storey red brick building with a diagonal pattern 

Welsh slate roof and Ashlar sandstone central projecting bay, with four dominant full-height doric 
columns and domed roof. The house was of classic Georgian character with large 6-over-6 
double-hung sliding timber sash windows and a central double-panelled door.

120 Existing buildings on/ adjacent to the site 
1. Description: Buildings associated with Willows Primary School. 

140 Existing utilities and services 
1. Drawings: (Information shown is indicative only): Drainage information included on Drawing1832 

AL300F Full Drainage Plan As Existing.

180 Health and safety file 
1. Availability for inspection: The health and safety file for the site/ building may be seen by 

appointment during normal office hours at: Stoke On Trent City Council, Civic Centre, Glebe 
Street, Stoke on Trent, ST4 1RN.

2. Arrangements for inspection: Rayce Verma - See section A10/140.

200 Access to the site 
1. Description: All arrangements to be made through Rayce Verma - See section A10 140.
2. Limitations: Please note that the building is connected to adjacent buildings which will be fully 

active as a school evvironment during the works.
Contractor compound and work areas will be enclosed to allow normal operation of the building to 
continue throughout the works.

3. Access for inspections: Provide access at reasonable times for both on-site and off-site work.

210 Parking 
1. Restrictions on parking of the Contractor’s and employees' vehicles: On site parking is available.

220 Use of the site 
1. General: Do not use the site for any purpose other than carrying out the Works.

230 Surrounding land/ building uses 
1. General: Adjacent or nearby uses or activities are as follows: 

1.1. Adjacent buildings operating as an occupied school.

240 Health and safety hazards 
1. General: The nature and condition of the site/ building cannot be fully and certainly ascertained 

before it is opened up. However, the following hazards are or may be present: 
1.1. Asbestos - Based on the age of the building, asbestos may be present. Although, an 

asbestos report can be provided, contractor will be responsible for undertaking a 
Refurbishment & Demolition survey prior to any works commencing. Horse Hair Plaster may 
also be present, contractor will be responsible for undertaking sample testing prior to works 
commencing. Lead Paint may also be present to previously decorated sections, contractor 
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will be responsible for undertaking a lead paint survey/sample testing prior to any works 
commencing.

2. Information: The accuracy and sufficiency of this information is not guaranteed. Ascertain if any 
additional information is required to ensure the safety of all persons and the works.

3. Site staff: Draw to the attention of all personnel working on the site the nature of any possible 
contamination and the need to take appropriate precautionary measures.

250 Site visit 
1. Assessment: Ascertain the nature of the site, access thereto and all local conditions and 

restrictions likely to affect the execution of the Works.
2. Arrangements for visit: See section A10 140.

Ω End of Section



100099384 - The Mount - Willows – Mount Refurbishment / Repair Works
Client: 

AtkinsRéalis
10-03-2025 

A13
Description of the work

Page 9 of 61

A13
Description of the work
Clauses

120 The works 
1. Description: The conservation repair and internal alteration works now proposed to The Mount 

building under this contract include;

The complete striping and recovering of all historic slate and plain clay tiled roofs(approx. 
2,840sq.m), new lead fat roofs and lead coverings to three domed roofs

Replacement patent glazed roof/skylights

Chimney and high-level masonry conservation repair and consolidation works

Specialist DOFF masonry cleaning and re-pointing works using hydraulic lime mortars

100% Replacement cast iron and uPVC rainwater goods

Repairs and alterations to the existing below-ground drainage system

Specialist overhauling and weatherstripping of all existing timber sash windows

The removal of a ground floor glazed corridor link and two redundant external steel fire escapes

Internal alterations and fit-out works to create three new classrooms and associated toilets and 
storage rooms at first floor level

Internal alterations and replacement fire doors to ground floor corridors

Acoustic ceiling interventions to the ground floor dining hall and lobby areas

The installation of 3no. new replacement gas-fired hearting and hot water boilers

New electrical, heating, ventilation and fire detection and alarm installations to the new first floor 
classrooms and associated spaces

Ω End of Section
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A20
JCT intermediate building contract with contractor's design 
(ICD)
Clauses

Intermediate building contract with contractor's design (ICD) 
• The Contract: JCT Intermediate Building Contract with Contractor's Design 2016 Edition.
• Requirement: Allow for the obligations, liabilities and services described.

The recitals

First - The Works 
• Comprise: See clause A13/120.
• Location: See clause A10/120.

Second - Contractor's designed portion 
• The Works include the design and construction of   

• All mechanical and electrical works. All proposals are to be in accordance with requirements 
outlined in the specifications include within the tender documents.

Third - Contract drawings 
• The Contract Drawings: As listed in clause A11/120.

Fourth - Other documents supplied by the Employer 
• Comprise: The Work Schedules
• Named person: The whole of the text referring to a named person as a subcontractor Select from 

list be deleted.

Articles

3 - Architect/ Contract Administrator 
• Architect/ Contract Administrator: See clause A10/140.

5 - Principal Designer 
• Principal designer: See clause A10/150.

6 - Principal Contractor 
• Principal contractor: See clause A10/130.

Contract particulars

Fourth Recital - Employer's Requirements 
• Comprise: Contractor to refer to specification documents - 2221-HCA-24-00-DR-E-0101-T03 

Lighting Services GF, 2221-HCA-24-01-DR-E-0102-T03 Lighting Services FF, 2221-HCA-24-01-
DR-E-0201-T03 Small Power & Fire Alarms FF, 2221-HCA-24-01-DR-M-0101-T02 Mechanical 
Services FF, 2221-HCA-24-XX-DR-M-0105-T02 New Plantroom Schematic, 2221-HCA-24-XX-SP-
E-0001-T01 Electrical Standard Specification, 2221-HCA-24-XX-SP-M-0001-T01 Mechanical 
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Standard Specification, 2221-HCA-24-XX-SP-M-0002-T02 Mechanical & Electrical Project 
Specification.

Sixth Recital - Contractor's Proposals/ CDP Analysis 
• Comprise: TO BE COMPLETED BY CONTRACTOR

Eighth Recital and Clause 4.6 - Construction industry scheme 
• Employer at Base Date is not a 'contractor' for the purposes of the CIS.

Tenth Recital - CDM Regulations 
• The project is notifiable.

Eleventh Recital - Description of Sections 
• Description of Sections   

• Phase 1 as per SoW.
• Phase 2 as per SoW
• Phase 3 as per SoW

Thirteenth Recital and Schedule 5 - Supplemental provisions 
• Collaborative working: Supplemental Provision 1 applies.
• Health and safety: Supplemental Provision 2 applies.
• Cost savings and value improvements: Supplemental Provision 3 applies.
• Sustainable development and environmental considerations: Supplemental Provision 4 applies.
• Performance indicators and monitoring: Supplemental Provision 5 does not apply.
• Notification and negotiation of disputes: Supplemental Provision 6 applies.
• Where Supplemental Provision 6 applies, the respective nominees of the parties are   

• Employer's nominee: Miles Durber
• Contractor's nominee: TO BE COMPLETED BY CONTRACTOR. Or such replacement as 

each party may notify to the other from time to time.

Article 8 - Arbitration 
• Article 8 and clauses 9.3 to 9.8 (arbitration) apply.

Clause 1.1 - Base Date 
• Base Date: 11th April 2025

Clause 1.1 - Dates for completion of Sections 
• Dates for completion of sections   

• Section: Phase 1: Date: 21st August 2026.
• Section: Phase 2: Date: TBC.
• Section: Phase 3: Date: TBC.

Clause 1.7 - Addresses for service of notices 
• Employer   

• Address: Stoke-on-Trent,Civic Centre, Glebe Street, Stoke-on-Trent, ST4 1HH
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• Contractor   
• Address: TO BE COMPLETED BY CONTRACTOR
• Fax Number: TO BE COMPLETED BY CONTRACTOR

Clause 2.4 - Date of possession of the site 
• Date of Possession of the site: TBC

Clause 2.5 - Deferment of possession of the site 
• Clause 2.5 applies.
• Where clause 2.5 applies, maximum period of deferment (if less than six weeks) is Six Weeks.

Clause 2.29 - Section Sums 
• Section sums   

• Section Phase 1: Sum: £2,500.00.
• Section Phase 2: Sum: £1,500.00.
• Section Phase 3: Sum: £1,500.00.

Clause 2.30 - Rectification period 
• Period: Twelve months from the date of practical completion of the Works.

Clause 2.34.3 - Contractor's designed portion 
• Limit of Contractor's liability for loss of use: £5,000,000.00

Clause 4.3 and 4.9 - Fluctuations Provision 
• Fluctuations provision: no Fluctuations Provision applies

Clause 4.7 - Advance payment and advance payment bond 
• Advance payment: Clause 4.7 does not apply.

Clause 4.8.1 - Interim payments - Interim Valuation Dates 
• The first Interim Valuation Date is: no later than 4 weeks after the start date, and thereafter the 

same date in each month or the nearest Business Day in that month.

Clause 4.9.1 - Interim payments - percentage of value 
• Not achieved practical completion: Where the works, or those works in a section, have not 

achieved practical completion, the percentage of total value in respect of the works that have not 
achieved practical completion is 95.

• Completed works: Where the works, or those works in a section, have achieved practical 
completion, the percentage in respect of the completed works is 97.5.

Clause 6.4.1 - Contractor's Public Liability Insurance: Injury to persons or 
property 
• Insurance cover for any one occurrence or series of occurrences arising out of one 

event: £10,000,000.00

Clause 6.5.1 - Insurance - liability of Employer 
• Insurance may be required.
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• Minimum amount of indemnity for any one occurrence or series of occurrences arising out of one 
event: £5,000,000.00

Clause 6.7 and Schedule 1 - Works Insurance - insurance options 
• Schedule 1: Insurance option C applies.
• Percentage to cover professional fees: 15 per cent.
• If option A applies, annual renewal date (as supplied by the Contractor): TO BE COMPLETED BY 

CONTRACTOR
• Where Insurance Option C applies, Paragraph C1: applies

Clause 6.15 - Joint Fire Code 
• Joint Fire Code: Applies.

Clause 6.18 - Joint Fire Code - amendments/ revisions 
• Joint Fire Code - Amendments/ revisions: The cost, if any, of compliance with amendments or 

revisions to the Joint Fire Code shall be borne by the Contractor.

Clause 6.19 - Contractor's Design Portion - Professional Indemnity Insurance 
• Level of cover: Amount of indemnity required: 

• relates to claims or series of claims arising out of one even;
• and is £ 5,000,000.00.

• Expiry of required period of CDP Professional Indemnity Insurance:  12 years

Clause 7.2.1 - Performance bond or guarantee 
• Bond or guarantee from bank or other approved surety: is not required.

Clause 7.2.2 - Guarantee from the Contractor's parent company 
• Guarantee: is not required

Clause 7.3 - Collateral warranties 
• Details: As set out in the following documents: Collateral Warranties will be required for all M&E 

works within the project and outlined in the collateral warranties template..

Clause 8.9.2 - Period of suspension (termination by Contractor) 
• Period of suspension: Two months

Clauses 8.11.1.1 to 8.11.1.5 - Period of suspension (termination by either Party) 
• Period of suspension: Two months

Clause 9.2.1 - Adjudication 
• The Adjudicator is: To be Appointed by nominated body
• Nominating body - where no Adjudicator is named or where the named Adjudicator is unwilling or 

unable to act (whenever that is established): The Royal Institution of Chartered Surveyors

Clause 9.4.1 - Arbitration 
• Appointor of Arbitrator (and of any replacement): President or a Vice President of the Royal 

Institution of Chartered Surveyors.
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The conditions - No Amendments

Section 1: Definitions and Interpretation

1.5 - Reckoning periods of days 
• Amendments: None

1.12 - Applicable law 
• Amendments: None

Section 2: Carrying out the Works - No Amendments

Section 3: Control of the Works - No Amendments

Section 4: Payment - No Amendments

Section 5: Variations - No Amendments

Section 6: Injury, Damage and Insurance - No Amendments

Section 7: Assignment and Collateral Warranties - No Amendments

Section 8: Termination - No Amendments

Section 9: Settlement of Disputes - No Amendments

Execution

Execution 
• The contract: Will be executed as a deed.

Ω End of Section
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A30
Tendering/ subletting/ supply
Main contract tendering

110 Scope 
1. General: These conditions are supplementary to those stated in the Invitation to Tender and on the 

form of tender.

145 Tendering procedure 
1. General: In accordance with the principles of: JCT Tendering Practice Note 2017.
2. Arithmetical errors: Alternative 2 Provision is dominant.

160 Exclusions 
1. Inability to tender: Immediately inform if any parts of the work as defined in the tender documents 

cannot be tendered.
2. Relevant parts of the work: Define those parts, stating reasons for the inability to tender.

170 Acceptance of tender 
1. Acceptance: No guarantee is offered that any tender will be recommended for acceptance or be 

accepted, or that reasons for non acceptance will be given.
2. Costs: No liability is accepted for any cost incurred in the preparation of any tender.

Pricing/ submission of documents

210 Preliminaries in the specification 
1. Measurement rules: Preliminaries/ General Conditions must not be relied on as having been 

prepared in accordance with RICS NRM.

250 Priced documents 
1. Alterations: Do not alter or qualify the priced documents without written consent. Tenders 

containing unauthorised alterations or qualifications may be rejected.
2. Measurements: Where not stated, ascertain from the drawings.
3. Deemed included: Costs relating to items, which are not priced, will be deemed to have been 

included elsewhere in the tender.
4. Submit: With tender

310 Tender 
1. General: Tenders must include for all work shown or described in the tender documents as a 

whole or clearly apparent as being necessary for the complete and proper execution of the Works.

440 Contract sum analysis 
1. Content of the Analysis: A breakdown of the Contract Sum into at least the following categories:
2. Form: Electronic Copy
3. Fully priced copy: Submit with tender.

480 Programme 
1. Programme of work: Prepare a summary showing the sequence and timing of the principal parts of 

the Works and periods for planning and design. Itemize any work which is excluded.
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2. Submit: With tender (electronic copy).

490 Information release schedule 
1. Compatibility with programme: At the same time as submitting the proposed programme or 

summary, confirm that it is compatible with the Information Release Schedule.
2. Alternative proposals: If any part of the programme is not compatible with the Schedule submit 

alternative proposals and reasons for varying the times for release of information.

500 Tender stage method statements 
1. Method statements: Prepare, describing how and when the following is to be carried out: 

1.1. The entirety of the works.
2. Statements: Submit with the tender via electronic copy.

520 Design documents 
1. Scope: Include the following in the Contractor’s Proposals: 

1.1. Design drawings: All product associated drawings in accordance with requirements outlined 
in 2221-HCA-24-XX-SP-E-0001-T01 Electrical Standard Specification, 2221-HCA-24-XX-
SP-M-0001-T01 Mechanical Standard Specification and 2221-HCA-24-XX-SP-M-0002-T03 
Mechanical & Electrical Project Specification

1.2. Technical information: All technical information n accordance with requirements outlined in 
2221-HCA-24-XX-SP-E-0001-T01 Electrical Standard Specification, 2221-HCA-24-XX-SP-
M-0001-T01 Mechanical Standard Specification and 2221-HCA-24-XX-SP-M-0002-T03 
Mechanical & Electrical Project Specification

2. Submit: With tender.

530 Substitute products 
1. Details: If products of different manufacture to those specified are proposed, submit details with 

the tender giving reasons for each proposed substitution. Substitutions, which have not been 
notified at tender stage, may not be considered.

2. Compliance: Substitutions accepted will be subject to the verification requirements of clause 
A31/200.

540 Quality control resources 
1. Statement: Describe the organisation and resources to control the quality of the Works, including 

the work of subcontractors.
2. QA staff: Identify in the statement the number and type of staff responsible for quality control, with 

details of their qualifications and duties.
3. Submit: With the Tender

550 Health and safety information 
1. Content: Describe the organization and resources to safeguard the health and safety of operatives, 

including those of subcontractors, and of any person whom the Works may affect.
2. Include   

2.1. A copy of the health and safety policy document, including risk assessment procedures.
2.2. Accident and sickness records for the past five years.
2.3. Records of previous Health and Safety Executive enforcement action.
2.4. Records of training and training policy.
2.5. The number and type of staff responsible for health and safety on this project with details of 

their qualifications and duties.
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3. Submit: Prior to commencement on site

570 Outline construction phase health and safety plan 
1. Content: Submit the following information within one week of request: 

1.1. Method statements on how risks from hazards identified in the pre-construction information 
and other hazards identified by the contractor will be addressed.

1.2. Details of the management structure and responsibilities.
1.3. Arrangements for issuing health and safety directions.
1.4. Procedures for informing other contractors and employees of health and safety hazards.
1.5. Selection procedures for ensuring competency of other contractors, the self-employed and 

designers.
1.6. Procedures for communications between the project team, other contractors and site 

operatives.
1.7. Arrangements for cooperation and coordination between contractors.
1.8. Procedures for carrying out risk assessment and for managing and controlling the risk.
1.9. Emergency procedures including those for fire prevention and escape.
1.10. Arrangements for ensuring that all accidents, illness and dangerous occurrences are 

recorded.
1.11. Arrangements for welfare facilities.
1.12. Procedures for ensuring that all persons on site have received relevant health and safety 

information and training.
1.13. Arrangements for consulting with and taking the views of people on site.
1.14. Arrangements for preparing site rules and drawing them to the attention of those affected 

and ensuring their compliance.
1.15. Monitoring procedures to ensure compliance with site rules, selection and management 

procedures, health and safety standards and statutory requirements.
1.16. Review procedures to obtain feedback.

590 Site Waste Management Plan 
1. Development   

1.1. Responsibility: THE CONTRACTOR
1.2. Content: Including but not limited to project description, material logistics, skip location and 

frequency of removal, risk assessment for licensed removal of deleterious materials.
1.3. Submittal date: Within one week of request.

599 Freedom of Information Act 
1. Records: Retain, make available for inspection and supply on request information reasonably 

required to allow response to requests made under the provisions of the Freedom of Information 
Act.

2. Determination: Submit requests received. Do not supply information to anyone other than the 
project participants without express written permission.

3. Confidentiality: Maintain at all times.

Subletting/ supply

630 Domestic subcontracts 
1. General: Comply with the Construction Industry Board ‘Code of Practice for the selection of 

subcontractors’.
2. Details: Provide details of all subcontractors and the work for which they will be responsible.
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3. Submit: With tender

635 Supply chain agreements 
1. General: All consultants, subcontractors and suppliers possibly involved in the tasks listed must 

agree to the principles of collaborative working.
2. Proposed agreements: Provide details of all subcontractors/ suppliers who will be entering into 

framework agreements to undertake the tasks listed.
Ω End of Section
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A31
Provision, content and use of documents
Definitions and interpretations

110 Definitions 
1. Meaning: Terms, derived terms and synonyms used in the preliminaries/ general conditions and 

specification are as stated here or in the appropriate referenced document.

120 Communication 
1. Definition: Includes advise, inform, submit, give notice, instruct, agree, confirm, seek, provide or 

obtain information, consent or instructions, or make arrangements.
2. Format: In writing to the person named in clause A10/140 unless specified otherwise.
3. Response: Do not proceed until response has been received.

130 Products 
1. Definition: Materials, both manufactured and naturally occurring, and goods, including 

components, equipment and accessories, intended for the permanent incorporation in the Works.
2. Includes: Goods, plant, materials, site materials and things for incorporation into the Works.

135 Site equipment 
1. Definition: Apparatus, appliances, machinery, vehicles or things of whatsoever nature required in 

or about the construction for the execution and completion of the Works but not materials or other 
things intended to form or forming part of the Permanent Works.

2. Includes: Construction appliances, vehicles, consumables, tools, temporary works, scaffolding, 
cabins and other site facilities.

3. Excludes: Products and equipment or anything intended to form or forming part of the permanent 
works.

140 Drawings 
1. Definitions: To BSRIA BG 6, 'A design framework for building services: Design activities and 

drawing definitions'.
2. CAD data: In accordance with ISO 19650.

145 Contractor's choice 
1. Meaning: Selection delegated to the Contractor, but liability to remain with the specifier.

150 Contractor's Design 
1. Meaning: Design to be carried out or completed by the Contractor and supported by appropriate 

contractual arrangements, to correspond with specified requirements outlined in M&E drawings 
and specifications within Appendix A.

155 Submit proposals 
1. Meaning: Submit information in response to specified requirements.

160 Terms used in specification 
1. Remove: Disconnect, dismantle as necessary and take out the designated products or work and 

associated accessories, fixings, supports, linings and bedding materials. Dispose of unwanted 
materials. Excludes removal and disposal of associated pipework, wiring, ductwork or other 
services.
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2. Remediate: Action or measures taken to lessen, clean up, remove or mitigate the existence of 
hazardous materials; in accordance with standards, or requirements as may be set out by statutes, 
rules, regulations or specification.

3. Fix: Receive, unload, handle, store, protect, place and fasten in position; dispose of waste and 
surplus packaging. To include all labour, materials and site equipment for that purpose.

4. Supply and fix: As above, but including supply of products, components or systems to be fixed, 
together with everything necessary for their fixing. All products, components or systems are to be 
supplied and fixed unless stated otherwise.

5. Keep for reuse: Do not damage designated products or work. Clean off bedding and jointing 
materials. Stack neatly, protect adequately and store until required by the employer/ purchaser, or 
until required for use in the works as instructed.

6. Keep for recycling: As 'keep for reuse', but relates to a naturally occurring material rather than a 
manufactured product.

7. Make good: Execute local remedial work to designated work. Make secure, sound and neat. 
Excludes redecoration and/ or replacement.

8. Replace: Supply and fix new products matching those removed. Execute work to match original 
new state of that removed.

9. Repair: Execute remedial work to restore something to its original working state. Make secure, 
sound and neat. Excludes redecoration and/ or replacement.

10. Refix: Fix removed products.
11. Ease: Adjust moving parts of designated products, or work to achieve free movement and good fit 

in open and closed positions.
12. Match existing: Provide products and work of the same appearance and features as the original, 

excluding ageing and weathering. Make joints between existing and new work as inconspicuous as 
possible.

13. System: Equipment, accessories, controls, supports and ancillary items (including installation) 
necessary for that section of the work to function.

170 Manufacturer and product reference 
1. Definition: When used in this combination: 

1.1. Manufacturer: the person or legal entity under whose name or trademark the particular 
product, component or system is marketed

1.2. Product reference: the proprietary brand name and/ or identifier by which the particular 
product, component or system is described.

2. Currency: References are to the particular product as specified in the manufacturer’s technical 
literature current on the date of the invitation to tender.

200 Substitution of products 
1. Products: If an alternative product to that specified is proposed, obtain approval before ordering 

the product.
2. Reasons: Submit reasons for the proposed substitution.
3. Documentation: Submit relevant information, including: 

3.1. manufacturer and product reference;
3.2. cost;
3.3. availability;
3.4. relevant standards;
3.5. performance;
3.6. function;
3.7. compatibility of accessories;
3.8. proposed revisions to drawings and specification;
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3.9. compatibility with adjacent work;
3.10. appearance;
3.11. copy of warranty/ guarantee.

4. Alterations to adjacent work: If needed, advise scope, nature and cost.
5. Manufacturers’ guarantees: If substitution is accepted, submit before ordering products.

210 Cross references 
1. Accuracy: Check remainder of the annotation or item description against the terminology used in 

the section or clause referred to.
2. Related terminology: Where a numerical cross reference is not given, the relevant sections and 

clauses of the specification will apply.
3. Relevant clauses: Clauses in the referred to specification section dealing with general matters, 

ancillary products and execution also apply.
4. Discrepancy or ambiguity: Before proceeding, obtain clarification or instructions.

220 Referenced documents 
1. Conflicts: Specification prevails over referenced documents.

230 Equivalent products 
1. Inadvertent omission: Wherever products are specified by proprietary name the phrase 'or 

equivalent' is to be deemed included.

240 Substitution of standards 
1. Specification to British Standard or European Standard: Substitution may be proposed complying 

with a grade or category within a national standard of another Member State of the European 
Community or an international standard recognised in the UK.

2. Before ordering: Submit notification of all such substitutions.
3. Documentary evidence: Submit for verification when requested as detailed in clause A31/200. Any 

submitted foreign language documents must be accompanied by certified translations into English.

250 Currency of documents and information 
1. Currency: References to published documents are to the editions, including amendments and 

revisions, current on the date of the Invitation to Tender.

260 Sizes 
1. General dimensions: Products are specified by their co-ordinating sizes.
2. Timber: Cross section dimensions shown on drawings are: 

2.1. Target sizes as defined in BS EN 336 for structural softwood and hardwood sections.
2.2. Finished sizes for non-structural softwood or hardwood sawn and further processed 

sections.

Documents provided on behalf of employer

410 Additional copies of drawings/ documents 
1. Additional copies: Issued free of charge.

440 Dimensions 
1. Scaled dimensions: Do not rely on.
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450 Measured quantities 
1. Ordering products and constructing the Works: The accuracy and sufficiency of the measured 

quantities is not guaranteed.
2. Precedence: The specification and drawings shall override the measured quantities.

460 The specification 
1. Coordination: All sections must be read in conjunction with Main Contract Preliminaries/ General 

conditions.

Documents provided by contractor/ subcontractors/ suppliers

510 Design and production information 
1. Master programme: Make reasonable allowance for completing design/ production information, 

submission (including information relevant to the CDM Regulations), comment, inspection, 
amendment, resubmission and reinspection.

2. Design/ production information: Submit two copies, one could be returned with comments and this 
will be deemed to be a direction, notice or instruction under the Contract. Ensure that any 
necessary amendments are made without delay and resubmit unless it is confirmed that it is not 
required.

3. Contractor’s changes to Employer's Requirements: Support request for substitution or variation 
with all relevant information.

4. Employer’s amendments to Employer’s Requirements: If considered to involve a variation, which 
has not already been acknowledged as a variation, notify without delay (maximum period 7 days), 
and do not proceed until instructed. Claims for extra cost, if made after it has been carried out, 
may not be allowed.

5. Final version of design/ production information: Submit one copy.

600 Contractor's Design information 
1. General: Complete the design and detailing of parts of the Works as specified.
2. Provide   

2.1. Production information based on the drawings, specification and other information.
2.2. Liaison to ensure coordination of the work with related building elements and services.

3. Master programme: Make reasonable allowance for completing design/ production information, 
submission (including information relevant to the CDM Regulations), comment, inspection, 
amendment, resubmission and reinspection.

4. Information required: All information in accordance with all Mechanical and Electrical drawings and 
specifications included within Appendix A. 
4.1. Format: As built drawings and information, clause A31/620. 

Maintenance instruction and guarantees, clause A31/640.
4.2. Number of copies: One.

5. Submit: Within one week of request.

610 Production information 
1. Submit   

1.1. For comment and make any necessary amendments.
1.2. Sufficient copies of final version for distribution to all affected parties.

620 As-built drawings and information 
1. Contractor designed work: Provide drawings/ information: 
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1.1. O&M Manual to include all product information including As-built drawings.
2. Submit: At least two weeks before date for completion.

630 Technical literature 
1. Information: Keep on site for reference by all supervisory personnel: 

1.1. Manufacturers' current literature relating to all products to be used in the Works.
1.2. Relevant British, EN or ISO Standards.

640 Maintenance instructions and guarantees 
1. Components and equipment: Obtain or retain copies, register with manufacturer and hand over on 

or before completion of the Works.
2. Information location: In Building Manual.
3. Emergency call out services: Provide telephone numbers for use after completion. Extent of cover: 

twenty four hours week days only.

Document/ data interchange - No Amendments
Ω End of Section
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A32
Management of the works
Generally

110 Supervision 
1. General: Accept responsibility for coordination, supervision and administration of the Works, 

including subcontracts.
2. Coordination: Arrange and monitor a programme with each subcontractor, supplier, local authority 

and statutory undertaker, and obtain and supply information as necessary for coordination of the 
work.

118 Vehicle safety requirements 
1. Vehicle equipment: Ensure that all vehicles have the following: 

1.1. Audible alert to other road users to the planned movement of the vehicle when the vehicle’s 
indicators are in operation.

1.2. Prominent signage at the rear of the vehicle to warn cyclists of the dangers of passing the 
vehicle on the inside.

1.3. Properly adjusted class VI mirror/s or Fresnel lens to eliminate the near side blind spot.
1.4. Side under run guards.

2. Driver training   
2.1. Drivers must be trained on vulnerable road user safety through an approved course and 

hold a current valid Certificate of Competence.
2.2. Drivers must have a valid driving licence and be legally able to drive the vehicle.

3. Scheme membership: Submit evidence of registration with and accreditation to the Fleet Operator 
Recognition Scheme (FORS)

120 Insurance 
1. Documentary evidence: Before starting work on site submit details, and/ or policies and receipts 

for the insurances required by the Conditions of Contract.

130 Insurance claims 
1. Notice: If any event occurs which may give rise to any claim or proceeding in respect of loss or 

damage to the Works or injury or damage to persons or property arising out of the Works, 
immediately give notice to the employer/ client, the person administering the Contract on their 
behalf and the Insurers.

2. Failure to notify: Indemnify the employer/ client against any loss, which may be caused by failure 
to give such notice.

140 Climatic conditions 
1. Information: Record accurately and retain: Rain days/duration. 

1.1. Daily maximum and minimum air temperatures (including overnight).
1.2. Delays due to adverse weather, including description of the weather, types of work affected 

and number of hours lost.

150 Ownership 
1. Alteration/ clearance work: Materials arising become the property of the Contractor except where 

otherwise stated. Remove from site as work proceeds.
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Programme/ progress

210 Programme 
1. Master programme: When requested and before starting work on site, submit in an approved form 

a master programme for the works, which must include details of: 
1.1. Design, production information and proposals provided by the contractor/ subcontractors/ 

suppliers, including inspection and checking (see section A31).
1.2. Planning and mobilization by the contractor.
1.3. Earliest and latest start and finish dates for each activity and identification of all critical 

activities.
1.4. Running in, adjustment, commissioning and testing of all engineering services and 

installations
1.5. Work resulting from instructions issued in regard to the expenditure of provisional sums (see 

section A54)
1.6. Work by or on behalf of the employer and concurrent with the contract (see section A50). 

The nature and scope of which, the relationship with preceding and following work and any 
relevant limitations are suitably defined in the contract documents.

2. Exclusions: Where and to the extent that the programme implications for work which is not so 
defined are impossible to assess, exclude it and confirm this when submitting the programme.

3. Submit:  one copy

230 Submission of programme 
1. Further information: Submission of the programme will not relieve the Contractor of the 

responsibility to advise of the need for further drawings or details or instructions in accordance with 
the Contract.

240 Notice of commencement of work 
1. Part of the work: Areas for review by architect/CA or where further investigation is required.
2. Notice period (minimum): one week

250 Monitoring 
1. Progress: Record on a copy of the programme kept on site.
2. Avoiding delays: If any circumstances arise which may affect the progress of the Works submit 

proposals or take other action as appropriate to minimize any delay and to recover any lost time.

260 Site meetings 
1. General: Site meetings will be held to review progress and other matters arising from 

administration of the Contract.
2. Frequency: Every month
3. Location: On - Site
4. Accommodation: Ensure availability at the time of such meetings.
5. Attendees: Attend meetings and inform subcontractors and suppliers when their presence is 

required.
6. Chairperson (who will also take and distribute minutes): Contract Administrator

265 Contractor's progress report 
1. General: Submit a progress report at least 48 hours before the site meeting.
2. Content: Notwithstanding the Contractor's obligations under the Contract the report must include: 

2.1. A progress statement by reference to the master programme for the Works.



100099384 - The Mount - Willows – Mount Refurbishment / Repair Works
Client: 

AtkinsRéalis
10-03-2025 

A32
Management of the works

Page 26 of 61

2.2. Details of any matters materially affecting the regular progress of the Works.
2.3. Subcontractors' and suppliers' progress reports.
2.4. Any requirements for further drawings or details or instructions to fulfil any obligations under 

the Conditions of Contract.

270 Contractor’s site meetings 
1. General: Hold meetings with appropriate subcontractors and suppliers shortly before main site 

meetings to facilitate accurate reporting of progress.

280 Photographs 
1. Number of locations: Contractor to take progress photos of all works within each allocated phase. 

Contractor to also be responsible for taking photos of all areas and must be issued to the 
CA/Architect for approval ahead of works commencing.

2. Frequency of intervals: Weekly
3. Image format: JPEG

285 Partial possession by Employer 
1. Clause 2.25 of Conditions of Contract: Ensure all necessary access, services and other associated 

facilities are also complete.

290 Notice of completion 
1. Requirement: Give notice of the anticipated dates of completion of the whole or parts of the Works.
2. Associated works: Ensure necessary access, services and facilities are complete.
3. Period of notice (minimum): Two weeks

310 Extensions of time 
1. Notice: When a notice of the cause of any delay or likely delay in the progress of the works is 

given under the contract, written notice must also be given of all other causes which apply 
concurrently.

2. Details: As soon as possible submit: 
2.1. Relevant particulars of the expected effects, if appropriate, related to the concurrent causes.
2.2. An estimate of the extent, if any, of the expected delay in the completion of the Works 

beyond the date for completion.
2.3. All other relevant information required.

Control of cost

410 Cash flow forecast 
1. Submission: Before starting work on site, submit a forecast showing the gross valuation of the 

Works at the date of each Interim Certificate throughout the Contract period. Base on the 
programme for the Works.

420 Removal/ replacement of existing work 
1. Extent and location: Agree before commencement.
2. Execution: Carry out in ways that minimize the extent of work.

430 Proposed instructions 
1. Estimates: If a proposed instruction requests an estimate of cost, submit without delay, and in any 

case within seven days.
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2. Include   
2.1. A detailed breakdown of the cost, including any allowance for direct loss and expense.
2.2. Details of any additional resources required.
2.3. Details of any adjustments to be made to the programme for the Works.
2.4. Any other information as is reasonably necessary to fully assess the implications of issuing 

such an instruction.
3. Inability to comply: Inform immediately if it is not possible to comply with any of the above 

requirements.

440 Measurement 
1. Covered work: Give notice before covering work required to be measured.

470 Products not incorporated into the Works 
1. Ownership: At the time of each valuation, supply details of those products not incorporated into the 

Works which are subject to any reservation of title inconsistent with passing of property as required 
by the Conditions of Contract, together with their respective values.

2. Evidence: When requested, provide evidence of freedom of reservation of title.

475 Listed products stored off site 
1. Evidence of Title: Submit reasonable proof that the property in 'listed items' is vested in the 

Contractor.
2. Include for products purchased from a supplier   

2.1. A copy of the contract of sale and a written statement from the supplier that any conditions 
of the sale relating to the passing of property have been fulfilled and the products are not 
subject to any encumbrance or charge.

3. Include for products purchased from a supplier by a subcontractor or manufactured or assembled 
by any subcontractor   
3.1. Copies of the subcontract with the subcontractor and a written statement from the 

subcontractor that any conditions relating to the passing of property have been fulfilled.

480 Labour and equipment returns 
1. Records: Provide for verification at the beginning of each week in respect of each of the previous 

seven days.
2. Records must show   

2.1. The number and description of craftsmen, labourers and other persons directly or indirectly 
employed on or in connection with the Works or Services, including those employed by 
subcontractors.

2.2. The number, type and capacity of all mechanical, electrical and power-operated equipment 
employed in connection with the Works or Services

Ω End of Section
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A33
Quality standards/ control
Standards of products and executions

110 Incomplete documentation 
1. General: Where and to the extent that products or work are not fully documented, they are to be: 

1.1. Of a kind and standard appropriate to the nature and character of that part of the Works 
where they will be used.

1.2. Suitable for the purposes stated or reasonably to be inferred from the project documents.
2. Contract documents: Omissions or errors in description and/ or quantity shall not vitiate the 

Contract nor release the Contractor from any obligations or liabilities under the Contract.

120 Workmanship skills 
1. Operatives: Appropriately skilled and experienced for the type and quality of work.
2. Registration: With Construction Skills Certification Scheme.
3. Verification: When requested, operatives must produce evidence of skills/ qualifications.

130 Quality of products 
1. Generally: New. (Proposals for recycled products may be considered).
2. Supply of each product: From the same source or manufacturer.
3. Whole quantity of each product required to complete the Works: Consistent kind, size, quality and 

overall appearance.
4. Tolerances: Where critical, measure a sufficient quantity to determine compliance.
5. Deterioration: Prevent. Order in suitable quantities to a programme and use in appropriate 

sequence.

135 Quality of execution 
1. Generally: Fix, apply, install or lay products securely, accurately, plumb, neatly and in alignment.
2. Colour batching: Do not use different colour batches where they can be seen together.
3. Dimensions: Check on-site dimensions.
4. Finished work: Not defective, e.g. not damaged, disfigured, dirty, faulty, or out of tolerance.
5. Location and fixing of products: Adjust joints open to view so they are even and regular.

140 Evidence of Compliance 
1. Proprietary products: Retain on site evidence that the proprietary product specified has been 

supplied.
2. Performance specification: Submit evidence of compliance, including test reports indicating: 

2.1. Properties tested.
2.2. Pass/ fail criteria.
2.3. Test methods and procedures.
2.4. Test results.
2.5. Identity of testing agency.
2.6. Test dates and times.
2.7. Identities of witnesses.
2.8. Analysis of results.
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150 Inspections 
1. Products and executions: Inspection or any other action must not be taken as approval unless 

confirmed in writing referring to: 
1.1. Date of inspection.
1.2. Part of the work inspected.
1.3. Respects or characteristics which are approved.
1.4. Extent and purpose of the approval.
1.5. Any associated conditions.

160 Related work 
1. Details: Provide all trades with necessary details of related types of work. Before starting each new 

type or section of work ensure previous related work is: 
1.1. Appropriately complete.
1.2. In accordance with the project documents.
1.3. To a suitable standard.
1.4. In a suitable condition to receive the new work.

2. Preparatory work: Ensure all necessary preparatory work has been carried out.

170 Manufacturer’s recommendations/ instructions 
1. General: Comply with manufacturer's printed recommendations and instructions current on the 

date of the Invitation to tender.
2. Exceptions: Submit details of changes to recommendations or instructions.
3. Execution: Use ancillary products and accessories supplied or recommended by main product 

manufacturer.
4. Products: Comply with limitations, recommendations and requirements of relevant valid 

certificates.

180 Water for the works 
1. Mains supply: Clean and uncontaminated.
2. Other: Do not use until: 

2.1. Evidence of suitability is provided.
2.2. Tested to BS EN 1008 if instructed.

Samples/ approvals

210 Samples 
1. Products or executions: Comply with all other specification requirements and in respect of the 

stated or implied characteristics either: 
1.1. To an express approval.
1.2. To match a sample expressly approved as a standard for the purpose.

220 Approval of products 
1. Submissions, samples, inspections and tests: Undertake or arrange to suit the Works programme.
2. Approval: Relates to a sample of the product and not to the product as used in the Works. Do not 

confirm orders or use the product until approval of the sample has been obtained.
3. Complying sample: Retain in good, clean condition on site. Remove when no longer required.
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230 Approval of execution 
1. Submissions, samples, inspections and tests: Undertake or arrange to suit the Works programme.
2. Approval: Relates to the stated characteristics of the sample. (If approval of the finished work as a 

whole is required this is specified separately). Do not conceal, or proceed with affected work until 
compliance with requirements is confirmed.

3. Complying sample: Retain in good, clean condition on site. Remove when no longer required.

Accuracy/ setting out generally

320 Setting out 
1. General: Submit details of methods and equipment to be used in setting out the Works.
2. Levels and dimensions: Check and record the results on a copy of drawings. Notify discrepancies 

and obtain instructions before proceeding.
3. Inform: When complete and before commencing construction.

330 Appearance and fit 
1. Tolerances and dimensions: If likely to be critical to execution or difficult to achieve, as early as 

possible either: 
1.1. Submit proposals; or
1.2. Arrange for inspection of appearance of relevant aspects of partially finished work.

2. General tolerances (maximum): To BS 5606, tables 1 and 2.

340 Critical dimensions 
1. Critical dimensions: Set out and construct the Works to ensure compliance with the tolerances 

stated.

350 Levels of structural floors 
1. Maximum tolerances for designed levels to be   

1.1. Floors to be self-finished, and floors to receive sheet or tile finishes directly bedded in 
adhesive: +/- 10 mm.

1.2. Floors to receive dry board/ panel construction with little or no tolerance on thickness: +/- 10 
mm.

1.3. Floors to receive mastic asphalt flooring/ underlays directly: +/- 10 mm.
1.4. Floors to receive mastic asphalt flooring/ underlays laid on mastic asphalt levelling 

coat(s): +/- 15 mm.
1.5. Floors to receive fully bonded screeds/ toppings/ beds: +/- 15 mm.
1.6. Floors to receive unbonded or floating screeds/ beds: +/- 20 mm.

360 Record drawings 
1. Site setting out drawing: Record details of all grid lines, setting-out stations, benchmarks and 

profiles. Retain on site throughout the Contract and hand over on completion.

Services generally

410 Services regulations 
1. New or existing services: Comply with the Byelaws or Regulations of the relevant Statutory 

Authority.
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420 Water regulations/ byelaws notification 
1. Requirements: Notify Water Undertaker of any work carried out to (or which affects) new or 

existing services and submit any required plans, diagrams and details.
2. Consent: Allow adequate time to receive Undertaker's consent before starting work. Inform 

immediately if consent is withheld or is granted subject to significant conditions.

430 Water regulations/ byelaws contractor’s certificate 
1. On completion of the work: Submit (copy where also required to the Water Undertaker) a 

certificate including: 
1.1. The address of the premises.
1.2. A brief description of the new installation and/ or work carried out to an existing installation.
1.3. The Contractor's name and address.
1.4. A statement that the installation complies with the relevant Water Regulations or Byelaws.
1.5. The name and signature of the individual responsible for checking compliance.
1.6. The date on which the installation was checked.

435 Electrical installation certificate 
1. Submit: When relevant electrical work is completed.
2. Original certificate: To be lodged in the Building Manual.

440 Gas, oil and solid fuel appliance installation certificate 
1. Before the completion date stated in the Contract: Submit a certificate stating: 

1.1. The address of the premises.
1.2. A brief description of the new installation and/ or work carried out to an existing installation.
1.3. Any special recommendations or instructions for the safe use and operation of appliances 

and flues.
1.4. The Contractor's name and address.
1.5. A statement that the installation complies with the appropriate safety, installation and use 

regulations.
1.6. The name, qualification and signature of the competent person responsible for checking 

compliance.
1.7. The date on which the installation was checked.

2. Certificate location: Building Manual and Health and Safety File

445 Service runs 
1. General: Provide adequate space and support for services, including unobstructed routes and 

fixings.
2. Ducts, chases and holes: Form during construction rather than cut.
3. Coordination with other works: Submit details of locations, types/ methods of fixing of services to 

fabric and identification of runs and fittings.

450 Mechanical and electrical services 
1. Final tests and commissioning: Carry out so that services are in full working order at completion of 

the Works.
2. Building Regulations notice: Copy to be lodged in the Building Manual.
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Supervision/ inspection/ defective work

510 Supervision 
1. General: In addition to the constant management and supervision of the Works provided by the 

Contractor's person in charge, all significant types of work must be under the close control of 
competent trade supervisors to ensure maintenance of satisfactory quality and progress.

2. Evidence: Submit, including details of the person proposed, their relevant skills training and 
knowledge; practical experience; qualifications; membership or registration with professional 
bodies; employment history, work related assessments and management structure.

3. Submittal date: Within one week of request
4. Replacement: Give maximum possible notice before changing person in charge or site agent.

520 Coordination of engineering services 
1. Suitability: Site organisation staff must include one or more persons with appropriate knowledge 

and experience of mechanical and electrical engineering services to ensure compatibility between 
engineering and the Works generally.

2. Evidence: Submit when requested CVs or other documentary evidence relating to the staff 
concerned.

530 Overtime working 
1. Notice: Prior to overtime being worked, submit details of times, types and locations of work to be 

done. 
1.1. Minimum period of notice: One week

2. Concealed work: If executed during overtime for which notice has not been given, it may be 
required to be opened up for inspection and reinstated at the Contractor's expense.

540 Defects in existing work 
1. Undocumented defects: When discovered, immediately give notice. Do not proceed with affected 

related work until response has been received.
2. Documented remedial work: Do not execute work which may: 

2.1. Hinder access to defective products or work; or
2.2. Be rendered abortive by remedial work.

550 Access for inspection 
1. Removal: Before removing scaffolding or other facilities for access, give notice of not less than one 

week.

560 Tests and inspections 
1. Timing: Agree and record dates and times of tests and inspections to enable all affected parties to 

be represented.
2. Confirmation: One working day prior to each such test or inspection. If sample or test is not ready, 

agree a new date and time.
3. Records: Submit a copy of test certificates and retain copies on site.

580 Continuity of thermal insulation 
1. Record and report: Confirm that work to new, renovated or upgraded thermal elements has been 

carried out to conform to specification. Include: 
1.1. The address of the premises.
1.2. The Contractor's name and address.
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1.3. The name, qualification and signature of the competent person responsible for checking 
compliance.

1.4. The date on which the installation was checked.
2. Submit: Before completion of the Works.
3. Copy: To be lodged in the building manual.

590 Resistance to passage of sound 
1. Method: Robust standard details
2. Compliance: Submit notifications 

2.1. Copies: Incorporate in the Building Manual.

610 Proposals for rectification of defective products/ executions 
1. Proposals: Immediately any work or product is known, or appears, to be not in accordance with the 

Contract, submit proposals for opening up, inspection, testing, making good, adjustment of the 
Contract Sum, or removal and re-execution.

2. Acceptability: Such proposals may be unacceptable and contrary instructions may be issued.

620 Measures to establish acceptability 
1. General: Wherever inspection or testing shows that the work, materials or goods are not in 

accordance with the contract and measures (e.g. testing, opening up, experimental making good) 
are taken to help in establishing whether or not the work is acceptable, such measures: 
1.1. Will be at the expense of the Contractor.
1.2. Will not be considered as grounds for revision of the completion date.

630 Quality control 
1. Procedures: Establish and maintain to ensure that the Works, including the work of subcontractors, 

comply with specified requirements.
2. Records: Maintain full records, keep copies on site for inspection, and submit copies on request.
3. Content of records   

3.1. Identification of the element, item, batch or lot including location in the Works.
3.2. Nature and dates of inspections, tests and approvals.
3.3. Nature and extent of nonconforming work found.
3.4. Details of corrective action.

Work at or after completion

710 Work before completion 
1. General: Make good all damage consequent upon the Works.
2. Temporary markings, coverings and protective wrappings: Remove unless otherwise instructed.
3. Cleaning: Clean the Works thoroughly inside and out, including all accessible ducts and voids. 

Remove all splashes, deposits, efflorescence, rubbish and surplus materials.
4. Cleaning materials and methods: As recommended by manufacturers of products being cleaned, 

and must not damage or disfigure other materials or construction.
5. COSHH dated data sheets: Obtain for all materials used for cleaning and ensure they are used 

only as recommended by their manufacturers.
6. Minor faults: Touch up in newly painted work, carefully matching colour and brushing out edges. 

Repaint badly marked areas back to suitable breaks or junctions.
7. Moving parts of new work: Adjust, ease and lubricate as necessary to ensure easy and efficient 

operation, including doors, windows, drawers, ironmongery, appliances, valves and controls.
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720 Security at completion 
1. General: Leave the Works secure with, where appropriate, all accesses closed and locked.
2. Keys: Account for and adequately label all keys, and hand over together with an itemized 

schedule, retaining duplicate schedule signed as a receipt.

730 Making good defects 
1. Remedial work: Arrange access with Contract Administrator.
2. Rectification: Give reasonable notice for access to the various parts of the Works.
3. Completion: Notify when remedial works have been completed.

Ω End of Section
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A34
Security/ safety/ protection
Security, health and safety

110 Pre-construction information 
1. Location: Integral with the project Preliminaries, including but not restricted to the following 

sections: 
1.1. Description of project: Sections A10 and A11.
1.2. Client’s consideration and management requirements: Sections A12, A13 and A36.
1.3. Environmental restrictions and on-site risks: Section A12, A35 and A34.
1.4. Significant design and construction hazards: Section A34.
1.5. The health and safety file: Section A37.

120 Execution hazards 
1. Common hazards: Not listed. Control by good management and site practice.
2. Significant hazards: The design of the project includes the following: 

2.1. Hazard: Working at height, Working in confined spaces, Manual handling, Slips and trips, 
Asbestos containing materials.

2.2. Precautions assumed: As per submitted RAMS/CPP.

130 Product hazards 
1. Hazardous substances: Site personnel levels must not exceed occupational exposure standards 

and maximum exposure limits stated in the current version of HSE document EH40: 'Workplace 
Exposure Limits'.

2. Common hazards: Not listed. Control by good management and site practice.
3. Significant hazards: Specified construction materials include the following:

140 Construction phase health and safety plan 
1. Submission: Present to the employer/ client no later than Not later than two weeks before 

commencement of work on site.
2. Confirmation: Do not start construction work until the employer has confirmed in writing that the 

construction phase health and safety plan includes the procedures and arrangements required by 
the CDM Regulations.

3. Content: Develop the plan from, and draw on, the outline construction phase health and safety 
plan, clause A30/570, and the pre-tender health and safety plan/ pre-construction information.

150 Security 
1. Protection: Safeguard the site, the Works, products, materials, and any existing buildings affected 

by the Works from damage and theft.

Contractor to ensure hoarding is utilised to secure site boundaries.
2. Access: Take all reasonable precautions to prevent unauthorized access to the site, the Works 

and adjoining property.

160 Stability 
1. Responsibility: Maintain the stability and structural integrity of the works and adjacent structures 

during the contract.
2. Design loads: Obtain details, support as necessary and prevent overloading.
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170 Occupied premises 
1. Extent: Existing buildings will be occupied and/ or used during the contract as follows: Willows 

Primary School .
2. Works: Carry out without undue inconvenience and nuisance and without danger to occupants and 

users.
3. Overtime: If compliance with this clause requires certain operations to be carried out during 

overtime, and such overtime is not required for any other reason, the extra cost will be allowed, 
provided that such overtime is authorized in advance.

180 Access control 
1. Controlled areas: Contractor to confirm access control requirements with school prior to 

commencement of works. 
2. Authorised persons: Submit a list of the names of all persons requiring access together with any 

other related information reasonably required.
3. Return of credentials: When requested or on completion of the work to which the controlled area 

relates.

190 Occupier’s rules and regulations 
1. Compliance: Conform to the occupier's rules and regulations affecting the site.
2. Copies   

2.1. Location: On-site.
2.2. Arrangements for inspection: Upon request.

200 Mobile telephones and portable electronic equipment 
1. Restrictions on use   

1.1. Not permitted to be used outside of contractor's compound.

210 Safety provisions for site visits 
1. Safety: Submit details in advance of safety provisions and procedures (including those relating to 

materials, which may be deleterious), which will require their compliance when visiting the site.
2. Protective clothing and/ or equipment: Provide and maintain on site for visitors to the-site.

220 Working precautions/ restrictions 
1. Hazardous areas: Operatives must take precautions as follows: 

1.1. Work area: All working areas
1.2. Precautions: As per submitted RAMS/CPP

2. Permit to work: Operatives must comply with procedures in the following areas: 
2.1. Work area: All working areas
2.2. Procedures: As per submitted RAMS/CPP

Protect against the following

330 Noise and vibration 
1. Standard: Comply with the recommendations of BS 5228-1, in particular clause 7.3, to minimize 

noise levels during the execution of the Works.
2. Equipment: Fit compressors, percussion tools and vehicles with effective silencers of a type 

recommended by manufacturers of the compressors, tools or vehicles.
3. Restrictions: Do not use: 
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3.1. Percussion tools and other noisy appliances without consent during the hours of 08:30am 
and 15:30pm.

3.2. Radios or other audio equipment or permit employees to use in ways or at times that may 
cause nuisance.

340 Pollution 
1. Prevention: Protect the site, the works and the general environment (including the atmosphere, 

land, streams and waterways) against pollution.
2. Contamination: If pollution occurs, report immediately, including to the appropriate authorities, and 

provide relevant information.

350 Pesticides 
1. Use: Not permitted.

360 Nuisance 
1. Duty: Prevent nuisance from smoke, dust, rubbish, vermin and other causes.
2. Surface water: Prevent hazardous build-up on-site, in excavations and to surrounding areas and 

roads.

370 Asbestos containing materials 
1. Duty: Report immediately any suspected materials discovered during execution of the works. 

1.1. Do not disturb.
1.2. Agree methods for safe removal or encapsulation.

371 Dangerous or hazardous substances 
1. Duty: Report immediately suspected materials discovered during execution of the works. 

1.1. Do not disturb.
1.2. Agree methods for safe removal or remediation.

375 Antiquities 
1. Duty: Report immediately any fossils, antiquities and other objects of interest or value discovered 

during execution of the works.
2. Preservation: Keep objects in the exact position and condition in which they were found.

380 Fire prevention 
1. Duty: Prevent personal injury or death, and damage to the Works or other property from fire.
2. Standard: Comply with Joint Code of Practice 'Fire Prevention on Construction Sites', published by 

Construction Industry Publications and The Fire Protection Association (The 'Joint Fire Code').

390 Smoking on-site 
1. Smoking on-site: Not permitted.

400 Burning on-site 
1. Burning on-site: Not permitted.

410 Moisture 
1. Wetness or dampness: Prevent, where this may cause damage to the Works.
2. Drying out: Control humidity and the application of heat to prevent: 
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2.1. Blistering and failure of adhesion.
2.2. Damage due to trapped moisture.
2.3. Excessive movement.

420 Infected timber/ Contaminated materials 
1. Removal: Where instructed to remove material affected by fungal/ insect attack from the building, 

minimize the risk of infecting other parts of the building.
2. Testing: carry out and keep records of appropriate tests to demonstrate that hazards presented by 

concentrations of airborne particles, toxins and other microorganisms are within acceptable levels.

430 Waste 
1. Waste: Includes rubbish, debris, spoil, containers and packaging, and surplus material requiring 

disposal.
2. Requirement: Minimize production and prevent accumulation of waste. Keep the site and works 

clean and tidy. Clean out voids and cavities in the construction before closing.
3. Disposal: Collect and store in suitable containers. Remove from site and dispose of in a safe and 

competent manner, as approved and directed by the waste regulation authority.
4. Recyclable material: Sort and dispose of at a materials recycling facility approved by the waste 

regulation authority.
5. Documentation: Retain on-site.

440 Electromagnetic interference 
1. Duty: Prevent excessive electromagnetic disturbance to apparatus outside the site.

450 Laser equipment 
1. Construction laser equipment: Install, use and store in accordance with BS EN 60825-1 and the 

manufacturer's instructions.
2. Class 1 or Class 2 laser equipment: Ensure laser beam is not set at eye level and is terminated at 

the end of its useful path.
3. Class 3R and Class 3B laser equipment: Do not use without approval and subject to submission of 

a method statement on its safe use.

460 Powder actuated fixing systems 
1. Use: Not permitted.

470 Invasive species 
1. General: Prevent the spread of species (e.g. plants or animals) that may adversely affect the site 

or works economically, environmentally or ecologically.
2. Duty: Report immediately any suspected invasive species discovered during execution of the 

works. 
2.1. Do not disturb.
2.2. Agree methods for safe eradication or removal.

Protect the following

510 Existing services 
1. Confirmation: Notify all service authorities, statutory undertakers and/ or adjacent owners of 

proposed works not less than one week before commencing site operations.
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2. Identification: Before starting work, check and mark positions of utilities/ services. Where positions 
are not shown on drawings obtain relevant details from service authorities, statutory undertakers or 
other owners.

3. Work adjacent to services   
3.1. Comply with service authority's/ statutory undertaker's recommendations.
3.2. Adequately protect, and prevent damage to services: Do not interfere with their operation 

without consent of service authorities/ statutory undertakers or other owners.
4. Identifying services   

4.1. Below ground: Use signboards, giving type and depth;
4.2. Overhead: Use headroom markers.

5. Damage to services: If any results from execution of the Works: 
5.1. Immediately give notice and notify appropriate service authority/ statutory undertaker.
5.2. Make arrangements for the work to be made good without delay to the satisfaction of 

service authority/ statutory undertaker or other owner as appropriate.
5.3. Any measures taken to deal with an emergency will not affect the extent of the Contractor's 

liability.
6. Marker tapes or protective covers: Replace, if disturbed during site operations, to service 

authority's/ statutory undertakers recommendations.

520 Roads and footpaths 
1. Duty: Maintain roads and footpaths within and adjacent to the site and keep clear of mud and 

debris.
2. Damage caused by site traffic or otherwise consequent upon the Works: Make good to the 

satisfaction of the Employer, Local Authority or other owner.

530 Existing topsoil/ subsoil 
1. Duty: Prevent over compaction of existing topsoil and subsoil in those areas which may be 

damaged by construction traffic, parking of vehicles, temporary site accommodation or storage of 
materials and which will require reinstatement prior to completion of the Works.

2. Protection: Before starting work submit proposals for protective measures.

540 Retained trees/ shrubs/ grassed areas 
1. Protection: Preserve and prevent damage, except those not required.
2. Replacement: Mature trees and shrubs if uprooted, destroyed, or damaged beyond reasonable 

chance of survival in their original shape, as a consequence of the Contractor's negligence, must 
be replaced with those of a similar type and age at the Contractor's expense.

550 Retained trees 
1. Protected area: Unless agreed otherwise, do not: 

1.1. Dump spoil or rubbish, excavate or disturb topsoil, park vehicles or plant, store materials or 
place temporary accommodation within the root protection area.

1.2. Sever roots exceeding 25 mm in diameter. If unintentionally severed, give notice and seek 
advice.

1.3. Change level of ground within an area 3 m beyond branch spread.

555 Wildlife species and habitats 
1. General: Safeguard the following: Bats as per requirements stated in drawing AL310B Ecological 

Constraints (Bats) Roof Plan, AL311B Ecological Constraints (Bats) Principal Elevations, AL312B 
Ecology Requirements 1.
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2. Protected habitats and species: Upon discovery immediately advise. Do not proceed until 
instruction is received.

3. Education: Ensure that employees and visitors to the site receive suitable instruction and 
awareness training.

560 Existing features 
1. Protection: Prevent damage to existing buildings, fences, gates, walls, roads, paved areas and 

other site features, which are to remain in position during execution of the Works.
2. Special requirements: Grade II listed Building - Specific protection of historic fabric/features/details.

570 Existing work 
1. Protection: Prevent damage to existing work, structures or other property during the course of the 

work.
2. Removal: Minimum amount necessary.
3. Replacement work: To match existing.

580 Building interiors 
1. Protection: Prevent damage from exposure to the environment, including weather, flora, fauna, 

and other causes of material degradation during the course of the work. 

Grade II listed Building - Specific protection of historic fabric/features/details.

600 Existing furniture, fittings and equipment 
1. Protection: Prevent damage or move as necessary to enable the Works to be executed. Reinstate 

in original positions.

Grade II listed Building - Specific protection of historic fabric/features/details.
2. Extent: Before work in each room starts, the following will be removed: 

2.1. All existing non fixed furniture/equipment.

625 Adjoining property restrictions 
1. Precautions   

1.1. Prevent trespass of workpeople and take precautions to prevent damage to adjoining 
property.

1.2. Pay all charges.
1.3. Remove and make good on completion or when directed.

2. Damage: Bear cost of repairing damage arising from execution of the Works.

630 Existing structures 
1. Duty: Check proposed methods of work for effects on adjacent structures inside and outside the 

site boundary.
2. Supports: During execution of the Works: 

2.1. Provide and maintain all incidental shoring, strutting, needling and other supports as may be 
necessary to preserve stability of existing structures on the site or adjoining that may be 
endangered or affected by the Works.

2.2. Do not remove until new work is strong enough to support existing structure.
2.3. Prevent overstressing of completed work when removing supports.

3. Adjacent structures: Monitor and immediately report excessive movement.
4. Standard: Comply with BS 5975 and BS EN 12812.
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640 Materials for recycling/ reuse 
1. Duty: Sort and prevent damage to stated products or materials, clean off bedding and jointing 

materials and other contaminants.
2. Storage: Stack neatly and protect until required by the Employer or for use in the Works as 

instructed.
Ω End of Section
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A35
Specific limitations on method/ sequence/ timing
Clauses

110 Scope 
1. General: The limitations described in this section are supplementary to limitations described or 

implicit in information given in other sections or on the drawings.

130 Method/ sequence of work 
1. Specific Limitations: Include the following in the programme: 

1.1. any requirements which may affect programme or sequence of works.

140 Scaffolding 
1. Scaffolding: Make available to subcontractors and others at all times.

160 Use or disposal of materials 
1. Specific limitations: Contractor to provide reduced rate for supply of lead given quantity of lead 

being removed and associated scrap value. 

170 Working Hours 
1. Specific limitations: 08:00 to 17:00 Monday to Friday.

Extended working hours (including Saturdays): Will be subject to the prior written
approval of the Contract Administrator. Requests for extended working must be made
no less than five full working days prior to the date and time of extended working. To be agreed 
with the school prior to works commencing

180 Completion in sections or in parts 
1. General: Where the Employer is to take possession of any Section or part of the Works and such 

Section or part will, after its practical completion, depend for its adequate functioning on work 
located elsewhere on the site: Complete such other work in time to permit such possession to take 
place.

2. Remainder of the Works: During execution, ensure that completed Sections or parts of the Works 
have continuous and adequate provision of services, fire precautions, means of escape and safe 
access.

Ω End of Section
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A36
Facilities/ temporary work/ services
Generally

110 Spoil heaps, temporary works and services 
1. Location: Give notice and details of intended siting.
2. Maintenance: Alter, adapt and move as necessary. Remove when no longer required and make 

good.

Accommodation

210 Room for meetings 
1. Facilities: Provide suitable temporary accommodation for site meetings, adequately heated and lit. 

The room may be part of the Contractor's own site offices.

220 Site Accommodation 
1. Purpose: The safe provision of a safe working environment and adequate

facilities, in accordance with the Management, of Health and Safety at work
Regulations 1999 and the Health and Safety at Work Act 1974.

2. Facilities: Provide and obtain approval of suitable lockable temporary accommodation and facilities 
as follows: 
2.1. Location: Within rear car park of The Mount subject to confirmation by school.
2.2. Floor area: TBC within Construction Phase Plan
2.3. Furniture and equipment: TBC within Construction Phase Plan
2.4. Temperature control: TBC within Construction Phase Plan
2.5. Lighting: TBC within Construction Phase Plan 
2.6. Services: TBC within Construction Phase Plan 
2.7. Sanitary facilities: TBC within Construction Phase Plan 
2.8. Consumables: TBC within Construction Phase Plan 
2.9. Attendance: TBC within Construction Phase Plan 

260 Sanitary accommodation 
1. Requirement: Provide sanitary accommodation for the Employer/ Purchaser, and other members 

of the consultant team, either separate or shared with the Contractor's supervisory staff. Maintain 
in clean condition and provide all consumables.

290 Parking 
1. Provide and maintain exclusively for use by Employer’s representatives: Parking of operatives and 

site vehicles to be agreed with school prior to commencement of work.

Temporary works

310 Roads 
1. Permanent roads, hard standings and footpaths on the site: The following may be used, subject to 

clause A34/520: 
1.1. Protective or remedial measures: Hoarding fencing to be installed to barrier off 

compound/welfare areas. Heras fencing required as a minimum for skips located on site.
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320 Temporary works 
1. Employer's specific requirements: Provide: Hoarding to be installed to boundaries of all site areas 

including all fencing/hoarding to have double clips as a minimum.

330 Temporary protection to existing trees/ vegetation 
1. Protective barriers and any other relevant physical protection measures: To BS 5837.
2. Integrity of protection: Maintain for the duration of the Works. Remove on completion of the works 

and make good disturbed area.

340 Name boards/ advertisements 
1. Name boards/ advertisements: Not permitted.

Services and facilities

410 Lighting 
1. Finishing work and inspection: Provide temporary lighting, the intensity and direction of which 

closely resembles that delivered by the permanent installation.

420 Lighting and power 
1. Supply: Electricity from the existing mains may be used for the Works as follows: 

1.1. Metering: Free of charge
1.2. Point of supply: To be confirmed on site by the Contractor 
1.3. Available capacity: To be confirmed on site by the Contractor 
1.4. Frequency: 50 Hz.
1.5. Phase: To be confirmed on site by the Contractor 
1.6. Current: Alternating.

2. Continuity: No responsibility will be accepted for the consequences of failure or restriction in 
supply.

430 Water 
1. Supply: The existing mains may be used for the Works as follows: 

1.1. Metering: Free of charge
1.2. Source: To be confirmed on site by the Contractor 
1.3. Location of supply point: To be confirmed on site by the Contractor 
1.4. Conditions/ Restrictions: To be confirmed on site by the Contractor 

2. Continuity: No responsibility will be accepted for the consequences of failure or restriction in 
supply.

470 E-mail and internet facility 
1. General: As soon as practicable after the start on site provide a suitable e-mail facility on site, with 

a separate dedicated telephone line, for the use of the Contractor, Subcontractors and other 
members of the project team.

2. Use on behalf of Employer: Allow for the cost of a reasonable number of transmissions made by 
other members of the project team.

520 Use of permanent heating system 
1. Permanent heating installation: May be used for drying out the Works/ services and controlling 

temperature and humidity levels.
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2. Installation: If used: 
2.1. Take responsibility for operation, maintenance and remedial work.
2.2. Arrange supervision by and indemnification of the appropriate Subcontractors.
2.3. Pay costs arising.

540 Meter readings 
1. Charges for service supplies: Where to be apportioned ensure that: 

1.1. Meter readings are taken by relevant authority at possession and/ or completion as 
appropriate.

1.2. Copies of readings are supplied to interested parties.

550 Thermometers 
1. General: Provide on site and maintain in accurate condition a maximum and minimum 

thermometer for measuring atmospheric shade temperature, in an approved location.

Thermometers to measure and record internal and external air temperatures on both southwest 
and northeast elevations/sides of the building.

570 Personal protective equipment 
1. General: Provide for the sole use of other members of the project team, in sizes to be specified: 

1.1. Safety helmets to BS EN 397, neither damaged nor time-expired. Number required: 2nr
1.2. High-visibility waistcoats to BS EN ISO 20471 Class 2. Number required: 2nr.
1.3. Safety boots with steel insole and toecap to BS EN ISO 20345. Pairs required: 2nr
1.4. Disposable respirators to BS EN 149.FFP1S.
1.5. Eye protection to BS EN ISO 16321-1 and BS EN ISO 16321-3.
1.6. Ear protection - muffs to BS EN 352-1, plugs to BS EN 352-2
1.7. Hand protection - to BS EN 388, 407, 420 or 511, as appropriate.

Ω End of Section
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A37
Operation/ maintenance of the finished works
Generally

110 The building manual 
1. Purpose: The manual is to be a comprehensive information source and guide for owners and 

users of the completed works. It should provide an overview of the main design principles and 
describe key components and systems to enable proper understanding, efficient and safe 
operation and maintenance.

2. Scope   
2.1. Part 1: General: content as clause 120.
2.2. Part 2: Fabric: content as clause 130.
2.3. Part 3: Services: content as clause 140.
2.4. Part 4: The Health and Safety File: content as clause 150.
2.5. Part 5: Building User Guide: content as clause 151.

3. Responsibility: The building manual is to be produced by the contractor and must be complete no 
later than 2 weeks prior to the practical completion date.

4. Compilation   
4.1. Prepare all information for contractor designed or performance specified work including as-

built drawings.
4.2. Obtain or prepare all other information to be included in the manual.

5. Reviewing the manual: Submit a complete draft. Amend in the light of any comments and 
resubmit. Do not proceed with production of the final copies until authorized.

6. Final copies of the manual   
6.1. Number of copies: 2nr
6.2. Format: Electronic and Hard Copy
6.3. Latest date for submission: 2 weeks before the date for completion stated in the contract.

7. As-built drawings and schedules   
7.1. Number of copies: 2nr
7.2. Format: Electronic and Hard Copy

115 The Health and Safety File 
1. Responsibility: The contractor
2. Format: Electronic Copy
3. Delivery to: Contract Administrator By (date): No later than 2 weeks before the date for completion 

stated on the contract.

120 Content of the building manual part 1: General 
1. Content: Obtain and Provide the following, including all relevant details not included in other parts 

of the manual:
2. Index: list the constituent parts of the manual, together with their location in the document.
3. The Works   

3.1. Description of the buildings and facilities.
3.2. Ownership and tenancy, where relevant
3.3. Health and Safety information – other than that specifically required by the Construction 

(Design and Management) Regulations.
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4. The Contract   
4.1. Names and addresses and contact details of all significant consultants, contractors, 

subcontractors, suppliers and manufacturers.
4.2. Overall design criteria.
4.3. Environmental performance requirements
4.4. Relevant authorities, consents and approvals.
4.5. Third party certification, such as those made by “competent” persons in accordance with the 

Building Regulations
5. Operational requirements and constraints of a general nature   

5.1. Maintenance contracts and contractors.
5.2. Fire safety strategy for the buildings and the site. Include drawings showing emergency 

escape and fire appliance routes, fire resisting doors location of emergency alarm and fire 
fighting systems, services, shut off valves switches, etc.

5.3. Emergency procedures and contact details in case of emergency.
6. Description and location of other key documents.
7. Timescale for completion: 2 weeks prior to the date of practical completion.

130 Content of the building manual part 2: Building fabric 
1. Content: Obtain and Provide the following, including all relevant details not included in other parts 

of the manual:
2. Detailed design criteria, including   

2.1. Floor and roof loadings.
2.2. Durability of individual components and elements.
2.3. Loading restrictions.
2.4. Insulation values.
2.5. Fire ratings.
2.6. Other relevant performance requirements.

3. Construction of the building   
3.1. A detailed description of methods and materials used.
3.2. As-built drawings recording the construction, together with an index.
3.3. Information and guidance concerning repair, renovation or demolition/ deconstruction.

4. Periodic building maintenance guide chart.
5. Inspection reports.
6. Manufacturer’s instructions index, including relevant COSHH data sheets and recommendations 

for cleaning, repair and maintenance of components.
7. Fixtures, fittings and components schedule and index.
8. Guarantees, warranties and maintenance agreements – obtain from manufacturers, suppliers and 

subcontractors.
9. Test certificates and reports required in the specification or in accordance with legislation, 

including   
9.1. Air permeability.
9.2. Resistance to passage of sound.
9.3. Continuity of insulation.
9.4. Electricity and Gas safety.

10. Other specific requirements: 2 weeks prior the date of Practical Completion. 
11. Timescale for completion: The Contract Administrator.
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140 Content of the building manual part 3: Building services 
1. Content: Obtain and Provide the following, including all relevant details not included in other parts 

of the manual:
2. Detailed design criteria and description of the systems, including   

2.1. Services capacity, loadings and restrictions
2.2. Services instructions.
2.3. Services log sheets.
2.4. Manufacturers’ instruction manuals and leaflets index.
2.5. Fixtures, fittings and component schedule index.

3. Detailed description of methods and materials used.
4. As-built drawings for each system recording the construction, together with an index, including   

4.1. Diagrammatic drawings indicating principal items of plant, equipment and fittings
4.2. Record drawings showing overall installation
4.3. Schedules of plant, equipment, valves, etc. describing location, design performance and 

unique identification cross referenced to the record drawings.
4.4. Identification of services – a legend for colour coded services.

5. Product details, including for each item of plant and equipment   
5.1. Name, address and contact details of the manufacturer.
5.2. Catalogue number or reference
5.3. Manufacturer’s technical literature, including detailed operating and maintenance 

instructions.
5.4. Information and guidance concerning dismantling, repair, renovation or decommissioning.

6. Operation: A description of the operation of each system, including: 
6.1. Starting up, operation and shutting down
6.2. Control sequences
6.3. Procedures for seasonal changeover
6.4. Procedures for diagnostics, troubleshooting and faultfinding.

7. Guarantees, warranties and maintenance agreements – obtain from manufacturers, suppliers and 
subcontractors.

8. Commissioning records and test certificates list for each item of plant, equipment, valves, etc. used 
in the installations – including   
8.1. Electrical circuit tests.
8.2. Corrosion tests.
8.3. Type tests.
8.4. Work tests.
8.5. Start and commissioning tests.

9. Equipment settings: Schedules of fixed and variable equipment settings established during 
commissioning.

10. Preventative maintenance: Recommendations for frequency and procedures to be adopted to 
ensure efficient operation of the systems

11. Lubrication: Schedules of all lubricated items
12. Consumables: A list of all consumable items and their source.
13. Spares: A list of recommended spares to be kept in stock, being those items subject to wear and 

tear or deterioration and which may involve an extended delivery time when replacements are 
required.

14. Emergency procedures for all systems, significant items of plant and equipment.
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15. Annual maintenance summary chart.
16. Other specific requirements: All certification/reports to be included as per requirements set out in 

M&E specifications and drawings included in Appendix A.
17. Timescale for completion: 2 weeks prior the date of Practical Completion

150 Content of the building manual part 4: the Health and Safety File 
1. Content: obtain and provide the following, including all relevant details not included in other parts 

of the manual, including: 
1.1. residual hazards and how they have been dealt with
1.2. hazardous materials used
1.3. information regarding the removal or dismantling of installed plant and equipment
1.4. health and safety information about equipment provided for cleaning or maintaining the 

structure;
1.5. the nature, location and markings of significant services,
1.6. information and as-built drawings of the structure, its plant and equipment

2. Timescale for completion: 2 weeks prior the date of Practical Completion.
3. Submit to: The Contract Administrator.

151 Content of the building manual part 5: the building user guide 
1. Content: Obtain and provide the following: 

1.1. Building services information.
1.2. Emergency information.
1.3. Energy & environmental strategy.
1.4. Water use.
1.5. Transport facilities.
1.6. Materials & waste policy.
1.7. Re-fit/ re-arrangement considerations.
1.8. Reporting provision.
1.9. Training.
1.10. Links & references.

2. Timescale for completion: 2 weeks prior the date of Practical Completion.

160 Presentation of building manual 
1. Format: A4 size, plastics covered, loose leaf, four ring binders with hard covers, each indexed, 

divided and appropriately cover titled and 1nr Electronic Copy via USB Memory Stick.
2. Selected drawings needed to illustrate or locate items mentioned in the Manual: Where larger than 

A4, to be folded and accommodated in the binders so that they may be unfolded without being 
detached from the rings.

3. As-built drawings: The main sets may form annexes to the Manual.

190 Maintenance service 
1. Scope: Provide a comprehensive maintenance service for the following items of plant and 

equipment. Include all planned preventative maintenance, as set out within the maintenance 
schedule, and replacement of all consumable items.
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220 Training 
1. Objective: Before Completion, explain and demonstrate to designated maintenance staff the 

purpose, function and operation of the installations including items and procedures listed in the 
Building Manual.

2. Time allowance: Include a minimum of two days.

230 Spare parts 
1. General: Before Completion submit a priced schedule of spare parts that the Contractor 

recommends should be obtained and kept in stock for maintenance of the services installations.
2. Content: Include in the priced schedule for: 

2.1. Manufacturers' current prices, including packaging and delivery to site.
2.2. Checking receipts, marking and numbering in accordance with the schedule of spare parts.
2.3. Referencing to the plant and equipment list in Part 3 of the Building Manual.
2.4. Painting, greasing, etc. and packing to prevent deterioration during storage.

3. Latest date for submission: Two weeks before completion

250 Tools 
1. General: Provide tools and portable indicating instruments for the operation and maintenance of all 

services plant and equipment (except any installed under Named Subcontracts) together with 
suitable means of identifying, storing and securing.

2. Quantity: Two complete sets.
3. Time of submission: At completion.

Ω End of Section
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A40
Contractor’s general cost items: management and staff
Clauses - No Amendments

Ω End of Section
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A41
Contractor’s general cost items: site accommodation
Clauses

110 Site accommodation 
1. Details: Site accommodation required or made/ not made available by the Employer: See section 

A36.
Ω End of Section
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A42
Contractor’s general cost items: services and facilities
Clauses

110 Services and facilities 
1. Details: Services or facilities required or made/ not made available by the Employer: See section 

A36.
Ω End of Section
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A43
Contractor’s general cost items: mechanical plant
Clauses - No Amendments

Ω End of Section
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A44
Contractor’s general cost items: temporary works
Clauses

110 Temporary works 
1. Details: Temporary works required or made/ not made available by the Employer: See section 

A36.
Ω End of Section
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A50
Work/ products by/ on behalf of the employer
Clauses

120 Products provided by/ on behalf of employer 
1. General: Details of such products are given in the work sections, for fixing as part of the contract. 

Use for no other purpose than the Works.
2. Handling: Accept delivery, check against receipts and take into appropriate storage.
3. Surplus products: Keep safe and obtain instructions.

Ω End of Section
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A53
Work by statutory authorities/ undertakers
Clauses

110 Work by Local Authority 
1. Item: Building Control
2. Description of work: Review and approve upgrade works to roof in accordance with Building 

Regulations 
3. Provisional Sum: Include £6,000.00.
4. Allow for general attendance.

Ω End of Section
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A54
Provisional work/ items
Clauses

110 Provisional sums for defined work, for use with SMM7/ NRM2 
1. Item: 4.1.35 Contractor to make an allowance for replacing existing flat lead infill to roof 7 with 

code 7 lead as per drawing AL237 and spec H71/110.
4.1.94 Contractor to allow for resin-fixed stainless steel pins to all joints as per drawing AL267 
spec C41
4.1.95 Contractor to allow for 4500mm long stainless steel Heli bar or similar brick-beaming. 
Reinforcement to alternate brick course above louvres to each of the elevations, to structural 
engineer's specifications as per drawing AL267 and spec C41
4.3.2 Contractor to allow to replace existing buried manhole MH09X with new pre-cast concrete 
manhole with a grade A, class D400 cast iron cover, as per drawing AL301 and spec R12
4.6.1 Contactor to cut back existing concrete floor to accommodate new proprietary frameless 
fixed glazing box to enclose historic arched opening and provide a projection ' Bay window ' 
viewing area.
5.2.15 Contractor to allow to supply and fit a new glazed projecting bay window as drawing no 
AL278
5.4.2 Contractor to allow to remove area of water damaged lath and plaster ceiling and replace 
with new lath and plaster ceiling as per drawing AL276 and spec M20/342
6.1.87 Contractor to allow to prepare existing asphalt floor 100mm skirting and finish with new 
Kemper 2K-PUR resin waterproofing system as sper drawing AL247 and spec J31. Allow to 
investigate existing outlet location and allow to replace with new PVCu downpipe
6.1.88 Contractor to allow to abrade, treat and decorate exposed underside flanges to existing iron 
joints to 'filler joist' upper tower floor as per drawing AL247 and spec C41/411 & M60/130/492
6.1.92 Contractor to allow for 4500mm long stainless steel Heli bar or similar brick-beaming. 
Reinforcement to alternate brick course above louvres to each of the elevations, to structural 
engineer's specifications as per drawing AL267 and spec C41
6.1.104 Contractor to allow to remove corrosion from existing exposed steel ring beam (where 
exposed) and then protected with 3 coat MIO paint system. (If during this operation any corrosion 
is discovered that is more than light surface corrosion more substantive repairs may be required).
6.1.105 Contractor to allow for all surface corrosion to Steel tie rods to be removed by wire brush. 
The tie rods then to be treated with 3 coat MIO paint system. Prior to treatment the condition of the 
connection between tie rod and ring beam is to be checked and reported to the engineer if repairs 
are required
6.1.113 Contractor to allow for new sand:cement screed to create falls
6.2.3 "Contractor to allow to remove existing screw fixed painted slate cladding being extremely 
careful not to break or damage the slates.

Set aside for inspection by architect/CA. Allow for site investigation of historic render finish 
beneath. Allow to block off, render and decorate as spec M20/310 and M60/197."
6.2.19 Contractor to allow to remove existing and replace existing extract ventilation ductwork to 
M&E consultants spec and drawing AL262.
6.2.21 Contractor to allow to carry out localised repairs to existing loose / slipped vertical natural 
slates to match existing. Allow for the creation of a slate tile access point by leaving an 
approximately 30mm wide gap in new slate tiles.
6.3.2 Contractor to allow to remove decayed timber ceiling joists and timber box gutter and 
dispose off site. Allow to supply and install timber box gutter including sarking to match existing 
and patch repair/replace damaged lath and plaster ceiling with new lath and 3-coat lime plaster as 
spec M20/342.
6.5.7 Contractor to allow for mortair repairs approximately 650x200x40 thick to all 24 treads

2. Provisional Sums: Include Outlined in the Schedule of works included within tender documents.
3. Allow for general attendance.
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590 Contingencies 
1. Provisional sum: Include: £250,000.00 subject to agreement.

Ω End of Section



100099384 - The Mount - Willows – Mount Refurbishment / Repair Works
Client: 

AtkinsRéalis
10-03-2025 

A55
Dayworks

Page 60 of 61

A55
Dayworks
Clauses - No Amendments

Ω End of Section
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A56
Advance procurement
Clauses - No Amendments

Ω End of Section



Specification created using NBS Chorus



5 
                 

APPENDICES 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



6 
                 

Appendix A – Drawings & Specifications 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



1 to 7
15

11

Nurses' Home

1

12 3

17

31

1
3
2

1
2
0

1
3
4

Lodge

Q
U
E
E
N
'
S
 
R
O
A
D

131

SHARMAN CLOSE

2

8

10

13
8

14
2

141

53

31

24

Paddling
Pool

Bathing Pool

14
4

Tennis Courts

Junior High School

St Peter's C of E

LB

The Mellor Building

167

Centre
Clydesdale

Laboratories

Ceramic Research

177

El Sub Sta

86

18
6

183

to

Court

FS

Tennis

G
R
E
A
T
B
A
T
C
H
 
A
V
E
N
U
E

4

Thistley Hough
Annexe

1
1
6

1
2
2

High School

Penkhull
Education

97

87

109

7

18

13

DONCASTER LANE

1
2
45

TILSON AVENUE Centre

25
3

262
266

26
7

284

287

274

27
5

2
8
8

4
5

5
5

3
1
23

1
3

299

3
0
6

2
9
6

71

5
7

3
2
63
2
8

3
2
5

P
R
I
N
C
E
'
S
 
R
O
A
D

3
1
5

3
3
4

3
4
2

346
348

340

3
3
6

345

335

365

355

3
5
2

3
5
0

2

MO
UN
T 
AV
EN
UE

T h e                 
M o u n t

T h e                           
W i l l o w s

North

50m0m 100m

Client Project

Title Job No.

Status

Scale Size Drawn Chk'd Date

Drawing No. Rev.

a  r  c  h  i  t  e  c  t  s    |    h  i  s  t  o  r  i  c    b  u  i  l  d  i  n  g    a  d  v  i  s  o  r  s    |    p  r  o  j  e  c  t    m  a  n  a  g  e  r  s    |    l  a  n  d  s  c  a  p  e    &    u  r  b  a  n    d  e  s  i  g  n  e  r  s

A3Clerk Bank House
Clerk Bank
LEEK
Staffordshire
ST13 5HE

t : 01538 373477
f : 01538 386503

e  : info@ctdarchitects.co.uk
w : www.ctdarchitects.co.uk

ctd architects © 2024
•

•

•

•

•

 This drawing is copyright.

All dimensions to be checked on site before proceeding.

Contractor must notify the architect of any discrepancies before proceeding.

Contractor to check/adjust dimensions of new work to suit existing conditions. Do not assume existing
structure or details are plumb, square or level.

All drawings to be read in conjunction with all other consultants drawings and specs.

1 : 1250

DAL201

SPM

Site Location Plan

The Mount & The Willows

T e n d e r   I s s u e

CH

1832

18/10/24

GREATBATCH AVE, PENKHULL, ST4 7JU

Rev Date Drawn Description
A 26/11/24 HB Updated for Listed Building Consent
B 09/12/24 HB Revised for Building Regulations Application
C 10/01/25 HB Revised for Draft Tender Issue
D 17/02/25 HB Revised for Tender Issue



1

1
2

3

17

31

Thistley Hough

Annexe

116

High School

Penkhull
Education

97

87

109

Centre

253

262266

2
6
7

2
8
7

2
7
4

2
7
5

45

55

313

2
9
9

71

57

325

PRINCE'S ROAD

315

345

335

365

35535
2

35
0

G r e a t b a c h   A v e  n u e

M o u n t     A v e  n u e 

T h e   M o u n t

T h e                           
W i l l o w s

Gated entry to 
site

Staff parking and 
entry to site

Student/visitor site 
access through main 

reception

Client Project

Title Job No.

Status

Scale Size Drawn Chk'd Date

Drawing No. Rev.

a  r  c  h  i  t  e  c  t  s    |    h  i  s  t  o  r  i  c    b  u  i  l  d  i  n  g    a  d  v  i  s  o  r  s    |    p  r  o  j  e  c  t    m  a  n  a  g  e  r  s    |    l  a  n  d  s  c  a  p  e    &    u  r  b  a  n    d  e  s  i  g  n  e  r  s

A3Clerk Bank House
Clerk Bank
LEEK
Staffordshire
ST13 5HE

t : 01538 373477
f : 01538 386503

e  : info@ctdarchitects.co.uk
w : www.ctdarchitects.co.uk

ctd architects © 2024
•

•

•

•

•

 This drawing is copyright.

All dimensions to be checked on site before proceeding.

Contractor must notify the architect of any discrepancies before proceeding.

Contractor to check/adjust dimensions of new work to suit existing conditions. Do not assume existing
structure or details are plumb, square or level.

All drawings to be read in conjunction with all other consultants drawings and specs.

 1 : 500

CAL202

SPM

Site Block Plan as Existing

The Mount & The Willows

T e n d e r   I s s u e

CH

1832

18/10/24

GREATBATCH AVE, PENKHULL, ST4 7JU

25m0m 50m

North

Rev Date Drawn Description
A 26/11/24 HB Updated for Listed Building Consent
B 10/01/25 HB Revised for Draft Tender Issue
C 17/02/25 HB Revised for Tender Issue



UP

UP

E
AL222

E
AL222

K
AL224

K
AL224

G
AL223

G
AL223

F
AL222

F
AL222

H
AL223

H
AL223

I
AL223

I
AL223

G53
D i n i n g    H a l l   &

A s s e m b l y

G10
L a d i e s

C l o a k r o o m

G9
P a n t r y

G8
O f f i c e

G7
P T F A   O f f i c e

G6
O f f i c e

G47
C l a s s r o o m   0.1

G1
H i s t o r i c   M a i n

E n t r a n c e

G3
H a l l w a y

G20
D i n i n g   H a l l

G29
M a l e   W C

G21
Y e a r   6

G22
O l d  W  a s h

H o u s e

G15
O l d   B o i l e r

( T h e   M o u n t)

G14
W o r k s h o p   1

G18
K i t c h e n

G19
L a r d e r

G12
S t a f f   R o o m

G5
P e t e s   O f f i c e

G34
C o n f
R o o m

G31
D i s   W C

G32
F e m a l e

W C

G44
Y e a r   5

G36
W C

D.0.28M

D.0.102M

G51
I n t e r v e n t i o n

R o o m

G49
P T F A   O f f i c e

D.0.66M

D.0.65M

D.0.68M

D.0.67M D.0.64M D.0.64A M

D.0.69M

D.0.70M

D.0.71M
D.0.74M

D.0.75M

D.0.72M

D.0.77M

D.0.76MD.0.96M
D.0.94M

D.0.93M

D.0.97M

D.0.95M

D.0.98M

D.0.99M

D.0.100M

D.0.101M

D.0.103M

D.0.102A M

D
AL221

D
AL221

E1
AL222

E1
AL222

L
AL225

L
AL225

M
AL225

M
AL225

N
AL225

N
AL225

J1
AL224

J1
AL224

K1
AL224

K1
AL224

K2
AL224

W.0.39M

D.0.43M

D.0.105M
D.0.106M

D.0.106N

D.0.106O

D.0.106P

D.0.106Q D.0.106R

D.0.106S

D.0.60M

D.0.59M

D.0.57M

D.0.58M

D.0.55M

D.0.56MD.0.48M

D.0.49M

D.0.50M

D.0.51M

D.0.45MD.0.44M

D.0.46M

D.0.47M

D.0.41MD.0.39M

D.0.38M

D.0.37M D.0.40M

D.0.35MD.0.31M

D.0.33M

D.0.29M

D.0.27M

D.0.30M

D.0.26M

D.0.25M

D.0.23M

D.0.22MD.0.20M

D.0.19M D.0.24M

D.0.21M

D.0.17M

D.0.18M

D.0.15M

D.0.14MD.0.11MD.0.10M

D.0.09M D.0.12MD.0.07M

D.0.13M

D.0.08M

D.0.04M

D.0.02M

D.0.03M

D.0.05A M

D.1.07N

D.0.104M

D.0.25W

D.0.16M

D.1.38N

D.0.17W

D.0.20W

D.0.16W

D.0.107M

D.0.107N

W.0.13M

W.0.15M W.0.16M

W.0.18M

W.0.03W

W.0.94M

W.0.73MW.0.74M

W.0.95M

W.0.81M

W.0.82M

W.0.83M

W.0.78M

W.0.97M

W.0.101M

W.0.102M

W.0.103M

W.0.100M

W.0.54MW.0.53M

W.0.31M
W.0.34M

W.0.36M
W.0.33M

W.0.52MW.0.51MW.0.50M

W.0.03M

W.0.08MW.0.07MW.0.06M

W.0.19M

W.0.21M

W.0.22M

W.0.24M W.0.25M
W.0.38M

W.0.41M W.0.43M

W.0.44MW.0.40M

W.0.42M

W.0.45M

W.0.64M

W.0.62M

W.0.65M

W.0.63M

W.0.80M

W.0.17M

W.0.14M

W.0.32M

W.0.30M

W.0.28M

W.0.27MW.0.26M

W.0.12MW.0.11M

W.0.02M

W.0.56M W.0.57M

W.0.61M

W.0.60M

W.0.59M

W.0.93M

W.0.76M

W.0.66M

W.0.77MW.0.79M

W.0.104M

W.0.05W

W.0.04W

W.0.70M

W.0.71M

W.0.46M

W.0.47M

R @21 175 mm
Stair 5

W.0.09MW.0.04M

W.0.94a MW.0.94c M W.0.94b M

R @27 170 mm
Stair 10

W.0.105M

W.0.96b MW.0.96c M W.0.96a M

W.0.20M

W.0.75M

W.0.72M

W.0.29M

W.0.10M

W.0.109M

W.0.98M

W.0.99M

W.0.99a M
D.0.89 M

W.0.96M

W.0.23M

W.0.106MW.0.107MW.0.108M

W.0.58M

D.0.52M

G10a
W C

G4
O f f i c e

W.0.48M

W.0.49M

W.0.37M

rooflight 
RF.4.M 
above

G20
F o o d

S e r v i n g   A r e aG35
S t a f f
R o o m

E s c a p e
L o b b y

D.0.05M

G41
W C

G38
M u s i c   R o o m

W C

D.0.19W

W.0.06W

W.0.02W

D.0.90M

D.0.91M
D.0.92M

D.0.88M

D.0.84M

D.0.85M

D.0.87M

D.0.86M

G48
B e f o r e    &

A f t e r   S c h o o l

G59
Y e a r   6

W.0.22a M

G43
S t o r a g e

G42
S t o r a g e

D.0.73M

G50
I n t e r v e n t i o n

R o o m

G46
Y e a r   5

W C

W C

S 
t o

 r 
a 

g 
e

C l a s s r o o m

C o r r i d o r   0.6

G60
O f f i c e

G61
C o r r i  d o r

C
 o

 r 
r i

 d
 o

 r

G58
W C

D.0.80M
D.0.81M

D.0.79M

D.0.82M

G40
Y e a r   6

G37
S to r a g e

G25
S t o r a g e

G21b
S t o r a g e

G30
S t o r a g e

G28
C l e a n i n g

S t o r e

G27
S t o r a g e

G26
C o r r i  d o r   0.8

G23
O l d

W a s h H o u s e

G la z e d
L i n k

G52
U t i l i  t y

D.0.18WO f f i c e

C
 o

 r 
r i

 d
 o

 r 
  0

.3

R @27 165 mm
Stair 7

R @25 175 mm
Stair 1

R @27 175 mm
Stair 2

R @29 155 mm
Stair 3

R @24 190 mm
Stair 4C o r r i d o r   0.1 G e o r g i a n  C o r r i d o r

0.2

G13
W o r k s h o p

G21a
S t o r a g e

R @27 165 mm
Stair 6

N o r t h
C o u r t y a r d

G r a s s
C o u r t y a r d

S o u t h
C o u r t y a r d

rooflight 
R.L.4 M 
overhead

RWP 08
G11

RWP 16
G23

RWP 28
G37

RWP 17
G24

RWP 20
G28

RWP 15
G22

RWP 47
G62

RWP 44
G59

RWP 42
G57

RWP 25
G34

RWP 24
G33

RWP 21
G29

RWP 27
G36

RWP 41
G56

RWP 22
G31

RWP 12
G19

RWP 11
G17

RWP 13
G20

RWP 10
G14

RWP 14
G21

RWP 31
G44

RWP 32
G45

RWP 33
G46

RWP 05
G08

RWP 06
G09

RWP 07
G10

RWP 37
G52

RWP 03
G06

RWP 02
G05

RWP 01
G01

RWP 34
G47

RWP 04
G07

RWP 09
G13

MH 10

MH 23

MH 22

MH 21

MH 12

MH 11

MH 13

MH 14

MH 15

MH 16

MH 17
MH 18

MH 20

MH 19

RWP 46
G61

RWP 45
G60

RWP 40
G55

RWP 38
G53

MH 08

MH 05

MH 06

MH 07

RWP 19
G27

MH 04

RWP 35
G48

RWP 39
G54

RWP 43
G58

RWP 36
G50

RWP 23
G32

RWP 26
G35

RWP 18
G26

W.0.05M

SVP07

SVP06

SVP12
SVP04

G30

G38

SVP09

SVP08

G16

G39

G41

G49

G02

SVP14

SVP11

RWP 47d

SVP10

G51

G40a

G03
G04

SVP01

step up W.0.35M

SVP03

W.0.55M

window
above

window
above

D.0.36M

SVP05

G18

UP

UP

UP

D.0.83M

W.0.113M

W.0.115M W.0.116M

W.0.117M

W.0.114M

D.0.89M D.0.78M

sliding folding door

UP

up

UP

ramp

UP

UP

D.0.06M

D.0.06N

D.0.06O

(high level)
(high level)

W.0.79a MW.0.79b M

(high level above stairs)

W.0.80a M
(above) W.0.80b M

(above)

W.0.103a M
(above)

G43

G54
S e r v i n g   A r e a

J1
AL224

J1
AL224

O
AL225

O
AL225

G56
L a u n d r y

G55
S c u l l e r y

G57
S t o r e

MH 09B

GY AA

MH 23A

MH 21A MH 21B

MH 14A

W.0.92M

W.0.91M

W.0.90M

W.0.89M

W.0.88M

W.0.86M

W.1.63b M

R @26 175 mm
Stair 9 R @26 175 mm

Stair 8

G2
C e n t r a l   H a l l

B o i l e r   
R o o m

C o r r i d o r   0.7

V i c t o r i a n   C o r r i d o r
0.4C o r r i d o r   0.5

C o a l  
H o u s e

WARNING
ACM 

PRESENT

WARNING
ACM 

PRESENT

WARNING ACM 
PRESENT TO DOORS

5
AL311

F
AL311

Client Project

Title Job No.

Status

Scale Size Drawn Chk'd Date

Drawing No. Rev.

Clerk Bank House
Clerk Bank
LEEK
Staffordshire
ST13 5HE

t : 01538 373477
f : 01538 386503

e  : info@ctdarchitects.co.uk
w : www.ctdarchitects.co.uk

ctd architects © 2024
•

•

•

•

•

 This drawing is copyright.

All dimensions to be checked on site before proceeding.

Contractor must notify the architect of any discrepancies before proceeding.

Contractor to check/adjust dimensions of new work to suit existing conditions. Do not assume existing
structure or details are plumb, square or level.

All drawings to be read in conjunction with all other consultants drawings and specs.

a  r  c  h  i  t  e  c  t  s    |    h  i  s  t  o  r  i  c    b  u  i  l  d  i  n  g    a  d  v  i  s  o  r  s    |    p  r  o  j  e  c  t    m  a  n  a  g  e  r  s    |    l  a  n  d  s  c  a  p  e    &    u  r  b  a  n    d  e  s  i  g  n  e  r  s      

A1

FAL210

SPM

Ground Floor Plan as existing

The Mount & The Willows

T e n d e r   I s s u e
CH

1832

11/10/24

GREATBATCH AVE, PENKHULL, ST4 7JU

1:100

10m0m 20m

Rev Date Drawn Description
A 18/10/24 ED Revised for Planning & Listed Building Consent
B 28/10/24 ED Revised corridor referencing
C 26/11/24 HB Updated for Listed Building Consent
D 09/12/24 HB Revised for Building Regulations Application
E 10/01/25 HB Revised for Draft Tender Issue
F 17/02/25 HB Revised for Tender Issue

North



UP

UP

UP

UP

R.L.1 M

S o u t h
C o u r t y a r d

N o r t h
C o u r t y a r d

E
AL222

O
AL225

O
AL225

K
AL224

K
AL224

G
AL223

G
AL223

H
AL223

H
AL223

I
AL223

I
AL223

BlockedBlocked

D
AL221

D
AL221

J
AL224

J
AL224

E1
AL222

E1
AL222

L
AL225

L
AL225

M
AL225

M
AL225

N
AL225

N
AL225

J1
AL224

J1
AL224

K1
AL224

K1
AL224

K2
AL224

K2
AL224

D.1.61M
D.1.62M

D.1.65M

D.1.64M

D.1.67M

D.1.68M D.1.69M

D.1.70M

D.1.72M

D.1.73M

D.1.79M

D.1.81M

D.1.80M

D.1.77M

F11
U n o c c u p i e d

O f f i c e

F46
U n o c c u p i e d

O f f i c e

F47
U n o c c u p i e d

O f f i c e

F45
U n o c c u p i e d

O f f i c e

F9
U n o c c u p i e d

O f f i c e

F8
U n o c c u p i e d

O f f i c e

F7
U n o c c u  p i e d

Of f i c  e

F6
U n o c c u p i e d

O f f i c e

C o r r i d o r

C o r r i d o r   1.3

F5
W C

F4
W C

D.1.82M

D.1.60M

D.1.58MD.1.59M

D.1.57M

D.1.56M
D.1.55M

D.1.53M

D.1.54M

D.1.52M

D.1.51M

D.1.50M

D.1.49M

D.1.48M

D.1.47M

D.1.46M

D.1.45M

D.1.44M

D.1.42M
D.1.37M

D.1.36M

D.1.35M

D.1.34M

D.1.41M

D.1.32M

D.1.30M

D.1.38M

D.1.33M

D.1.40MD.1.39M

D.1.28M

D.1.27M

D.1.07M

D.1.43M

D.1.63MD.1.75M

D.1.74M
D.1.76M

D.1.83M

D.1.84M
D.1.85M

D.1.87M

W.1.11MW.1.10MW.1.09M W.1.13M W.1.14M

W.1.19M

W.1.24M

W.1.120M

W.1.96M

W.1.71M

W.1.121M

W.1.28M

W.1.44M W.1.45M W.1.45a MW.1.43a MW.1.43M

W.1.42MW.1.41M
W.1.40M W.1.47M

W.1.48M W.1.50M

W.1.38M

W.1.27MW.1.25M W.1.26M W.1.32M W.1.35M

W.1.16M W.1.17MW.1.15M

W.1.23M

W.1.22M

W.1.05MW.1.04MW.1.03M

W.1.08M

W.1.51M

W.1.57M

W.1.60M

W.1.62M

W.1.61M

W.1.94MW.1.106M

W.1.70M

W.1.65M W.1.64M

W.1.111M

W.1.72M

W.1.73MW.1.74MW.1.77M W.1.76M

W.1.80M

W.1.107MW.1.108M

W.1.112MW.1.115MW.1.116MW.1.117MW.1.118M

W.1.98MW.1.102M

W.1.29M

W.1.34MW.1.33M

W.1.18M

W.1.07M

W.1.52M

W.1.59M

W.1.58M

W.1.55M

W.1.92M

W.1.46M

W.1.54M

W.1.56M

W.1.95M

W.1.66M

W.1.101M

W.1.97M

W.1.100M

W.1.75M

W.1.78MW.1.79M

W.1.81M

W.1.82M

W.1.83M

W.1.85M

W.1.84M

W.1.99M

W.1.103M

W.1.113M

W.1.114MW.1.119M

W.1.122M

W.1.123M

W.1.63M

W.1.69M

W.1.68M

W.1.67M

W.1.20M

W.1.90M

W.1.89M

W.1.104M

W.1.104a M

W.1.109c M

W.1.109b M

W.1.109a M

W.1.109M

W.1.110M

W.1.49M

W.1.01M
W.1.02M W.1.06M

W.1.30M

W.1.39MW.1.37M

W.1.31M

W.1.105M W.1.93M

W.1.21M

D.1.29M

D.1.31M

D.1.26M

D.1.22M

D.1.23M

D.1.24M

D.1.66M

D.1.86M

D.1.14M

D.1.15M

D.1.16MD.1.09M

D.1.08M

D.1.06M

D.1.05M

D.1.03M

D.1.02M

D.1.19M

D.1.20M

D.1.17M

D.1.21M

F58
L o s t   a n d

F o u n d

D.1.04M

H a l l w a y

F55
C l o a k r o o m   /    L a r d e r

F56
C o o k i n g   R o o m

D.0.80N

D.1.10M D.1.11M

D.1.13M

E s c a p e
L o b b y

F57
W C

F1
M u s i c   R o o m   1 F2

U n o c c u p i e d
O f f i c e

F43
W C

F42
W C

F53
M u s i c   R o o m   2

F52
U n o c c u p i e d

O f f i c e

F51
U n o c c u p i e d

O f f i c e

F50
U n o c c u p i e d

O f f i c e

F39
U n o c c u p i e d
C l a s s r o o m

F49
U n o c c u p i e d
C l a s s r o o m

F13
U n o c c u p i e d

O f f i c e

F10
U n o c c u p i e d

O f f i c e

F14
W C

F16
S t o r a g e

F17
S t o r a  g e

F18
U n o c c u p i e d     O f f i c eF19

O f f i c e

C o r r i d o r   1.5

S 
t o

 r 
a 

g 
e

F40
W C

C o r r i d o r   1.6

F20
U n o c c u p i e d
C l a s s r o o m

F27
U n o c c u p i e d
C l a s s r o o m

F29
S t o r a g e

F31
S t or a g e

F32
U n o c c u  p i e d

O f f  i c e

C
 o

 r 
r i

 d
 o

 r 
  1

.6
a

F34
S t a f f   R o o m

F35
S t o r a  g e

F37
S t o r a g e

F33
W C

C
 o

 r 
r i

 d
 o

 r 
  1

.6
b

S t o r a g e

F38
U n o c c u p i e d
C l a s s r o o m

F26
O f f i c e

F25
O f f i c e

R @25 175 mm
Stair 1

C o r r i d o r   1.1

F12
U n o c c u p i e d

O f f i c e

C
 o

 r 
r i

 d
 o

 r 
  1

.4

R @26 175 mm
Stair 8

R @26 175 mm
Stair 9

R @21 175 mm
Stair 5

R @27 170 mm
Stair 10

R @27 175 mm
Stair 2

R @29 155 mm
Stair 3

R @24 190 mm
Stair 4

R @27 165 mm
Stair 7

R @16 190 mm
Stair 11

F54
S t o r a g e

R @27 165 mm
Stair 6

W.1.12M

D.1.18M

D.1.71M

W.1.102a M

(window above)
UP

D.1.78M

C o r r i d o r   1.7

G26
C o r r i  d o r   0.8

F23
S t o r a g e

D.1.25M

F21
U n o c c u p i e d
C l a s s r o o m

W.1.28a M

F
AL222

F
AL222

W.1.91M

W.1.88M

W.1.87M

W.1.86M

W.1.36M

C e n t r a l   H a l l

F3
U n o c c u p i e d

O f f i c e

C o r r i d o r   1.2

C h i m n e y

L a n d i n g

'blind' sash window

WARNING ACM 
PRESENT TO DOORS

5
AL311

F
AL311

Client Project

Title Job No.

Status

Scale Size Drawn Chk'd Date

Drawing No. Rev.

Clerk Bank House
Clerk Bank
LEEK
Staffordshire
ST13 5HE

t : 01538 373477
f : 01538 386503

e  : info@ctdarchitects.co.uk
w : www.ctdarchitects.co.uk

ctd architects © 2024
•

•

•

•

•

 This drawing is copyright.

All dimensions to be checked on site before proceeding.

Contractor must notify the architect of any discrepancies before proceeding.

Contractor to check/adjust dimensions of new work to suit existing conditions. Do not assume existing
structure or details are plumb, square or level.

All drawings to be read in conjunction with all other consultants drawings and specs.

a  r  c  h  i  t  e  c  t  s    |    h  i  s  t  o  r  i  c    b  u  i  l  d  i  n  g    a  d  v  i  s  o  r  s    |    p  r  o  j  e  c  t    m  a  n  a  g  e  r  s    |    l  a  n  d  s  c  a  p  e    &    u  r  b  a  n    d  e  s  i  g  n  e  r  s      

A1

FAL211

SPM

First Floor Plan as existing

The Mount & The Willows

T e n d e r   I s s u e
CH

1832

11/10/24

GREATBATCH AVE, PENKHULL, ST4 7JU

1:100

10m0m 20m

Rev Date Drawn Description
A 18/10/24 ED Revised for Planning & Listed Building Consent
B 28/10/24 ED Revised corridor referencing
C 26/11/24 HB Updated for Listed Building Consent
D 09/12/24 HB Revised for Building Regulations Application
E 10/01/25 HB Revised for Draft Tender Issue
F 17/02/25 HB Revised for Tender Issue

North



UP

UP

E
AL222

E
AL222

O
AL225

O
AL225

K
AL224

K
AL224

G
AL223

G
AL223

F
AL222

F
AL222

H
AL223

H
AL223

B
AL220

B
AL220

I
AL223

I
AL223

D
AL221

D
AL221

CH 9

J
AL224

J
AL224

E1
AL222

E1
AL222

L
AL225

L
AL225

M
AL225

M
AL225

N
AL225

N
AL225

J1
AL224

J1
AL224

K1
AL224

K1
AL224

K2
AL224

K2
AL224

R.L.1 M

R.L.4 M

Georgian Glass
Skylight

CH 2

CH 1

CH 10 CH 11

CH 8

CH 5

CH 7CH 6

CH 12

W.2.19M
W.2.20M

W.2.18M
W.2.17M

Georgian Domed
Roof

CH 13

R @21 175 mm
Stair 5

North Domed Tower

South Domed Tower

South 
Pedemented

Tower

North 
Pedemented

Tower

1
AL305

5
AL311

F
AL311

D.2.05M

D.2.04M

D.2.03M

D.2.02M

W.2.02M

D.2.01M

W.2.04M W.2.03M

W.2.15M

W.2.05M

W.2.12M

W.2.16M

W.2.14M

W.2.13M

W.2.10M

W.2.08M

W.2.07M

W.2.06M

W.2.09M

W.2.11M

S1

U n o c c u p i e d
O f f i c e

S2

U n o c c u p i e d
O f f i c e

S3

U n o c c u p i e d
O f f i c e

S4

U n o c c u p i e d
O f f i c e

C
 o

 r 
r i

 d
 o

 r

R @16 190 mm
Stair 11

D.2.06M

Client Project

Title Job No.

Status

Scale Size Drawn Chk'd Date

Drawing No. Rev.

Clerk Bank House
Clerk Bank
LEEK
Staffordshire
ST13 5HE

t : 01538 373477
f : 01538 386503

e  : info@ctdarchitects.co.uk
w : www.ctdarchitects.co.uk

ctd architects © 2024
•

•

•

•

•

 This drawing is copyright.

All dimensions to be checked on site before proceeding.

Contractor must notify the architect of any discrepancies before proceeding.

Contractor to check/adjust dimensions of new work to suit existing conditions. Do not assume existing
structure or details are plumb, square or level.

All drawings to be read in conjunction with all other consultants drawings and specs.

a  r  c  h  i  t  e  c  t  s    |    h  i  s  t  o  r  i  c    b  u  i  l  d  i  n  g    a  d  v  i  s  o  r  s    |    p  r  o  j  e  c  t    m  a  n  a  g  e  r  s    |    l  a  n  d  s  c  a  p  e    &    u  r  b  a  n    d  e  s  i  g  n  e  r  s      

A1

EAL212

SPM

Second Floor Plan as existing

The Mount & The Willows

T e n d e r   I s s u e
CH

1832

11/10/24

GREATBATCH AVE, PENKHULL, ST4 7JU

1:100

10m0m 20m

Rev Date Drawn Description
A 18/10/24 ED Revised for Planning & Listed Building Consent
B 26/11/24 HB Updated for Listed Building Consent
C 09/12/24 HB Revised for Building Regulations Application
D 10/01/25 HB Revised for Draft Tender Issue
E 17/02/25 HB Revised for Tender Issue

North



�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G���D�E�X�W�P�H�Q�W���I�O�D�V�K�L�Q�J

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�I�R�U�P�H�U��
�Y�H�Q�W�L�O�D�W�L�R�Q
�F�R�Z�O �O�H�D�G

�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G
�S�L�W�F�K�H�G
�Y�D�O�O�H�\

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G���I�O�D�W
�U�R�R�I

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�/�H�D�G���Y�D�O�O�H�\��
�F�R�Q�W�L�Q�X�H�V��
�W�K�U�R�X�J�K��
�F�K�L�P�Q�H�\

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O �O�H�D�G

�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�*�H�R�U�J�L�D�Q���O�H�D�G���J�X�W�W�H�U���D�Q�G
�F�R�U�Q�L�F�H���Z�H�D�W�K�H�U�L�Q�J

�/�H�D�G���I�O�D�W���U�R�R�I���Z�L�W�K���V�W�R�Q�H��
�S�D�U�D�S�H�W

�U�R�O�O���W�R�S���U�L�G�J�H���W�L�O�H

�V�O�D�W�H���U�R�R�I

�V�O�D�W�H���U�R�R�I

�V�O�D�W�H���U�R�R�I �V�O�D�W�H���U�R�R�I

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�U�R�O�O���W�R�S���U�L�G�J�H���W�L�O�H

�V�O�D�W�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�V�O�D�W�H��
�U�R�R�I

�V�O�D�W�H��
�U�R�R�I

�V�O�D�W�H��
�U�R�R�I

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H �S�O�D�L�Q���F�O�D�\��

�W�L�O�H���U�R�R�I

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�F�R�Q�F�U�H�W�H
�U�L�G�J�H���W�L�O�H

�F�R�Q�F�U�H�W�H
�U�L�G�J�H���W�L�O�H

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�F�D�V�W���L�U�R�Q
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�*�H�R�U�J�L�D�Q���O�H�D�G���J�X�W�W�H�U���D�Q�G
�F�R�U�Q�L�F�H���Z�H�D�W�K�H�U�L�Q�J

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�&�+����

�F�K�L�P�Q�H�\��
�P�L�V�V�L�Q�J���S�R�W�V

���O�R�Z���O�H�Y�H�O��

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�&�+����

�&�+����

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�V�O�D�W�H���U�R�R�I

�V�O�D�W�H���U�R�R�I
�U�R�R�I��
�O�L�J�K�W

�F�R�Q�F�U�H�W�H
�U�L�G�J�H���W�L�O�H

�O�H�D�G
�S�L�W�F�K�H�G
�Y�D�O�O�H�\ �O�H�D�G

�S�L�W�F�K�H�G
�Y�D�O�O�H�\

�O�H�D�G���I�O�D�W���Y�D�O�O�H�\���J�X�W�W�H�U

�*�H�R�U�J�L�D�Q���*�O�D�]�H�G���'�R�P�H

�'�R�P�H�G
�6�R�X�W�K
�7�R�Z�H�U �'�R�P�H�G

�1�R�U�W�K
�7�R�Z�H�U

�1�R�U�W�K
�3�H�G�L�P�H�Q�W�H�G

�7�R�Z�H�U

�6�R�X�W�K
�3�H�G�L�P�H�Q�W�H�G

�7�R�Z�H�U

�O�H�D�G���I�O�D�W���Y�D�O�O�H�\���J�X�W�W�H�U

�*�H�R�U�J�L�D�Q���O�H�D�G���J�X�W�W�H�U���D�Q�G
�F�R�U�Q�L�F�H���Z�H�D�W�K�H�U�L�Q�J

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�H�[�L�V�W�L�Q�J���I�H�O�W���U�R�R�I���W�R���G�R�P�H
�&�D�P�E�U�L�D�Q��

�H�Q�J�L�Q�H�H�U�H�G��
�L�Q�W�H�U�O�R�F�N�L�Q�J���V�O�D�W�H�V

�&�D�P�E�U�L�D�Q��
�H�Q�J�L�Q�H�H�U�H�G��

�L�Q�W�H�U�O�R�F�N�L�Q�J���V�O�D�W�H�V

�*�H�R�U�J�L�D�Q���O�H�D�G��
�J�X�W�W�H�U���D�Q�G��

�V�W�R�Q�H���S�D�U�D�S�H�W

�*�H�R�U�J�L�D�Q���O�H�D�G��
�J�X�W�W�H�U���D�Q�G��

�V�W�R�Q�H���S�D�U�D�S�H�W
�Z�L�W�K���Z�H�D�W�K�H�U�L�Q�J

�*�H�R�U�J�L�D�Q���O�H�D�G���F�R�U�Q�L�F�H��
�Z�H�D�W�K�H�U�L�Q�J�������I�O�D�V�K�L�Q�J

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G���D�E�X�W�P�H�Q�W���I�O�D�V�K�L�Q�J

�&�+����

�&�+
����

�&�+
����

�&�+
����

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�U�D�L�Q�Z�D�W�H�U���S�L�S�H���Z�L�W�K�L�Q���U�R�R�I

�O�H�D�G���I�O�D�W���Y�D�O�O�H�\���J�X�W�W�H�U

�O�H�D�G���I�O�D�W���Y�D�O�O�H�\���J�X�W�W�H�U

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�L�Q��
�F�O�D�\���W�L�O�H��
�U�R�R�I

�O�H�D�G��
�J�O�D�]�H�G��
�U�R�R�I�O�L�J�K�W

�O�H�D�G��
�J�O�D�]�H�G��
�U�R�R�I�O�L�J�K�W

�O�H�D�G��
�J�O�D�]�H�G��
�U�R�R�I�O�L�J�K�W

�J�O�D�]�H�G���O�L�Q�N��
�Z�D�O�N�Z�D�\

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G���S�L�S�H��
�R�X�W�O�H�W

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U �U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G���I�O�D�W���Y�D�O�O�H�\���J�X�W�W�H�U

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U�U�R�O�O���W�R�S

�U�L�G�J�H���W�L�O�H

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G���D�E�X�W�P�H�Q�W���I�O�D�V�K�L�Q�J

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�F�D�V�W���L�U�R�Q
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I �S�O�D�L�Q���F�O�D�\��

�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�E�L�W�X�P�H�Q���I�O�D�W���U�R�R�I

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�&�+����

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q��
�F�O�D�\���W�L�O�H��
�U�R�R�I�S�O�D�L�Q���F�O�D�\��

�W�L�O�H���U�R�R�I

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�I�O�D�W���O�H�D�G���L�Q�I�L�O

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J �U�R�O�O���W�R�S

�U�L�G�J�H���W�L�O�H�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�6�W�D�L�U������

�6�W�D�L�U���� �6�W�D�L�U����

�6�W�D�L�U����

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�&�+����

�&�+����
�O�H�D�G

�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�H�[�L�V�W�L�Q�J���I�H�O�W���G�R�P�H

�H�[�L�V�W�L�Q�J���I�H�O�W���G�R�P�H

�&�+����

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�Y�H�U�W�L�F�D�O
�W�L�O�H

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�Y�H�U�W�L�F�D�O
�W�L�O�H

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�Y�H�U�W�L�F�D�O
�W�L�O�H�Y�H�U�W�L�F�D�O

�W�L�O�H

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�O�H�D�G���D�E�X�W�P�H�Q�W���I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�I�O�D�W���O�H�D�G���Z�H�D�W�K�H�U�L�Q�J

�I�O�D�W���O�H�D�G���Z�H�D�W�K�H�U�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�L�Q��
�F�O�D�\���W�L�O�H��
�U�R�R�I

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G���I�O�D�W���Y�D�O�O�H�\���J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�%�R�L�O�H�U
�+�R�X�V�H

�&�K�L�P�Q�H�\

�O�H�D�G���G�R�U�P�H�U���Z�L�W�K��
�Y�H�U�W�L�F�D�O���F�O�D�G���I�U�R�Q�W��

�D�Q�G���F�K�H�H�N�V

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�V�O�D�W�H���U�R�R�I

�V�O�D�W�H���U�R�R�I

�O�H�D�G���I�O�D�W���Y�D�O�O�H�\���J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G���R�X�W�O�H�W���S�L�S�H

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�2�D�N�O�H�\��
�S�D�W�W�H�U�Q��

�G�L�D�J�R�Q�D�O��
�:�H�O�V�K���6�O�D�W�H

�D�V�E�H�V�W�R�V��
�V�O�D�W�H�V

�D�V�E�H�V�W�R�V��
�V�O�D�W�H�V

�U�R�R�I
�K�D�W�F�K

�O�H�D�G���U�R�O�O���U�L�G�J�H

�O�H�D�G
�S�L�W�F�K�H�G
�Y�D�O�O�H�\

�2�D�N�O�H�\��
�S�D�W�W�H�U�Q��

�G�L�D�J�R�Q�D�O��
�:�H�O�V�K���6�O�D�W�H

�D�V�E�H�V�W�R�V��
�V�O�D�W�H�V

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�F�R�Q�F�U�H�W�H
�U�L�G�J�H���W�L�O�H

�O�H�D�G���K�R�S�S�H�U

�F�D�V�W���L�U�R�Q
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U

�O�H�D�G
�S�L�W�F�K�H�G
�Y�D�O�O�H�\

�O�H�D�G���I�O�D�W
�Y�D�O�O�H�\
�J�X�W�W�H�U�U�D�L�Q�Z�D�W�H�U���S�L�S�H���Z�L�W�K�L�Q��

�U�R�R�I

�F�R�Q�F�U�H�W�H
�U�L�G�J�H���W�L�O�H

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�&�+
����

�O�H�D�G���U�R�O�O
�U�L�G�J�H

�O�H�D�G
�S�L�W�F�K�H�G
�Y�D�O�O�H�\

�I�O�D�W���O�H�D�G��
�I�O�D�V�K�L�Q�J�V

�D�V�E�H�V�W�R�V��
�V�O�D�W�H�V

�2�D�N�O�H�\��
�S�D�W�W�H�U�Q��

�G�L�D�J�R�Q�D�O��
�:�H�O�V�K���6�O�D�W�H

�2�D�N�O�H�\��
�S�D�W�W�H�U�Q��

�G�L�D�J�R�Q�D�O��
�:�H�O�V�K���6�O�D�W�H

�E�L�W�X�P�H�Q��
�I�O�D�W���U�R�R�I

�F�R�Q�F�U�H�W�H
�U�L�G�J�H���W�L�O�H

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�S�O�D�V�W�L�F��
�R�J�H�H��
�J�X�W�W�H�U

�S�O�D�V�W�L�F���R�J�H�H��
�J�X�W�W�H�U

�9�L�F�W�R�U�L�D�Q��
�J�O�D�]�H�G��
�V�N�\�O�L�J�K�W

�P�R�G�H�U�Q���+�9�$�&

�V�O�D�W�H���U�R�R�I

�V�O�D�W�H��
�U�R�R�I

�O�H�D�G
�S�L�W�F�K�H�G
�Y�D�O�O�H�\

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�O�H�D�G���U�R�O�O
�U�L�G�J�H

�V�O�D�W�H���U�R�R�I

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�E�L�W�X�P�H�Q���I�O�D�W���U�R�R�I��

�E�L�W�X�P�H�Q��
�I�O�D�W���U�R�R�I

�/�H�D�G���I�O�D�W���U�R�R�I���Z�L�W�K���V�W�R�Q�H��
�S�D�U�D�S�H�W

�F�K�L�P�Q�H�\��
�P�L�V�V�L�Q�J���S�R�W�V

�F�K�L�P�Q�H�\��
�P�L�V�V�L�Q�J��
�S�R�W�V

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�E�L�W�X�P�H�Q��
�I�O�D�W���U�R�R�I

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3�������F

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3�������D

�5�:�3�������F

�5�:�3������

�5�:�3�������E�5�:�3�������E

�5�:�3������

�5�:�3�������D �5�:�3������

�5�:�3�������D

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������ �5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3�������5�:�3������

�5�:�3�������D

�5�:�3�������F

�5�:�3������
�5�:�3������

�5�:�3������

�5�:�3�������D

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3������

�5�:�3�������D

�5�:�3�������I

�5�:�3������

�5�:�3������
�5�:�3������

�5�:�3�������D�5�:�3�������E

�5�:�3������

�5�:�3�������D

�5�:�3�������D

�5�:�3�������E

�5�:�3�������G

�5�:�3������

�5�:�3�������J

�5�:�3�������D

�5�:�3������

�5�:�3�������F

�5�:�3�������E�5�:�3�������F �5�:�3�������D

�5�:�3�������F

�5�:�3�������H

�5�:�3�������G

�5�:�3�������F

�5�:�3�������D

�5�:�3�������I

�5�:�3�������D

�5�:�3�������E

�5�:�3�������D

�5�:�3������

�5�:�3�������D

�5�:�3�������G

�5�:�3������

�5�:�3������

�5�:�3�������E

�5�:�3�������F

�5�:�3�������D

�5�:�3�������E

�G�Z�D�U�I��
�F�K�L�P�Q�H�\

�6�9�3����

�5�:�3������

�6�9�3����

�5�:�3�������E

�5�:�3�������E

�6�9�3����

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�6�9�3����

�O�H�D�G���U�R�O�O
�K�L�S���G�H�W�D�L�O

�S�O�D�V�W�L�F
�K�D�O�I���U�R�X�Q�G

�J�X�W�W�H�U

�5�:�3�����G

�G�Z�D�U�I��
�F�K�L�P�Q�H�\

�/�H�D�G���K�R�S�S�H�U��
�D�Q�G���S�L�S�H��

�R�X�W�O�H�W

�5�:�3�������D

�6�9�3����

�6�9�3����

�5���/�������0

�5���/�������0

�5���/�������0

�5���/�������0

�5���/�������0

�S�O�D�V�W�L�F���K�D�O�I��
�U�R�X�Q�G���J�X�W�W�H�U

�6�9�3����

�6�9�3����

�U�R�O�O���W�R�S
�U�L�G�J�H���W�L�O�H

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�)�O�D�W���5�R�R�I����

�)�O�D�W���5�R�R�I����

�)�O�D�W���5�R�R�I����

�)�O�D�W���5�R�R�I�����5�R�R�I���$�U�H�D����

�5�R�R�I���$�U�H�D����

�5�R�R�I���$�U�H�D����

�)�O�D�W���5�R�R�I����

�5�R�R�I���$�U�H�D����

�5�R�R�I���$�U�H�D����

�5�R�R�I���$�U�H�D����

�5�R�R�I���$�U�H�D����

�5�R�R�I���$�U�H�D����

�5�R�R�I���$�U�H�D����

�5�R�R�I���$�U�H�D������

�5�R�R�I���$�U�H�D������

�5�R�R�I���$�U�H�D������

�5�R�R�I���$�U�H�D������

�5�R�R�I���$�U�H�D������

�5�R�R�I���$�U�H�D������

�5�R�R�I���$�U�H�D������

�5�R�R�I���$�U�H�D������

�5�R�R�I���$�U�H�D������

�V�O�D�W�H��
�U�R�R�I

�6�R�X�W�K���&�R�X�U�W�\�D�U�G����

�1�R�U�W�K���&�R�X�U�W�\�D�U�G

�O�H�D�G
�D�E�X�W�P�H�Q�W
�I�O�D�V�K�L�Q�J

�P�R�G�H�U�Q��
�V�L�Q�J�O�H���S�O�\��
�P�H�P�E�U�D�Q�H

�6�R�X�W�K���&�R�X�U�W�\�D�U�G����

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�S�O�D�L�Q���F�O�D�\��
�W�L�O�H���U�R�R�I

�)�O�D�W���5�R�R�I����

�*�H�R�U�J�L�D�Q
�'�R�P�H�G���5�R�R�I

�5���/�������0

�5���/�������0

�&�+����

�F�K�L�P�Q�H�\��
�P�L�V�V�L�Q�J���S�R�W�V

�)�O�D�W���5�R�R�I����

�O�L�J�K�W�Q�L�Q�J��
�F�R�Q�G�X�F�W�R�U

�O�L�J�K�W�Q�L�Q�J��
�F�R�Q�G�X�F�W�R�U

�5�:�3�������G

�&�D�P�E�U�L�D�Q��
�H�Q�J�L�Q�H�H�U�H�G��

�L�Q�W�H�U�O�R�F�N�L�Q�J���V�O�D�W�H�V

�$�&�0���Z�R�Y�H�Q���U�R�S�H��
�W�R���H�[�L�V�W�L�Q�J��
�V�N�\�O�L�J�K�W

�.�H�\���W�R���(�[�L�V�W�L�Q�J���5�R�R�I���&�R�Y�H�U�L�Q�J�V

�6�W�D�I�I�R�U�G�V�K�L�U�H���%�O�X�H���3�O�D�L�Q���&�O�D�\���7�L�O�H�V

�$�U�W�L�I�L�F�L�D�O���,�Q�W�H�U�O�R�F�N�L�Q�J���
�6�O�D�W�H�V�


�1�D�W�X�U�D�O���:�H�O�V�K���6�O�D�W�H�V

�2�D�N�O�H�\���G�L�D�J�R�Q���S�D�W�W�H�U�Q���1�D�W�X�U�D�O���:�H�O�V�K���6�O�D�W�H�V

�&�O�L�H�Q�W �3�U�R�M�H�F�W

�7�L�W�O�H �-�R�E�©�1�R��

�6�W�D�W�X�V

�6�F�D�O�H �6�L�]�H �'�U�D�Z�Q �&�K�N�
�G �'�D�W�H

�'�U�D�Z�L�Q�J�©�1�R�� �5�H�Y��

�&�O�H�U�N�©�%�D�Q�N�©�+�R�X�V�H
�&�O�H�U�N�©�%�D�Q�N
�/�(�(�.
�6�W�D�I�I�R�U�G�V�K�L�U�H
�6�7�����©���+�(

�W�©���©�����������©������������
�I�©���©�����������©������������

�H�©�©���©�L�Q�I�R�#�F�W�G�D�U�F�K�L�W�H�F�W�V���F�R���X�N
�Z�©���©�Z�Z�Z���F�W�G�D�U�F�K�L�W�H�F�W�V���F�R���X�N

�F�W�G�©�D�U�F�K�L�W�H�F�W�V�©�‹�©��������
�‡

�‡

�‡

�‡

�‡

�©�7�K�L�V�©�G�U�D�Z�L�Q�J�©�L�V�©�F�R�S�\�U�L�J�K�W��

�$�O�O�©�G�L�P�H�Q�V�L�R�Q�V�©�W�R�©�E�H�©�F�K�H�F�N�H�G�©�R�Q�©�V�L�W�H�©�E�H�I�R�U�H�©�S�U�R�F�H�H�G�L�Q�J��

�&�R�Q�W�U�D�F�W�R�U�©�P�X�V�W�©�Q�R�W�L�I�\�©�W�K�H�©�D�U�F�K�L�W�H�F�W�©�R�I�©�D�Q�\�©�G�L�V�F�U�H�S�D�Q�F�L�H�V�©�E�H�I�R�U�H�©�S�U�R�F�H�H�G�L�Q�J��

�&�R�Q�W�U�D�F�W�R�U�©�W�R�©�F�K�H�F�N���D�G�M�X�V�W�©�G�L�P�H�Q�V�L�R�Q�V�©�R�I�©�Q�H�Z�©�Z�R�U�N�©�W�R�©�V�X�L�W�©�H�[�L�V�W�L�Q�J�©�F�R�Q�G�L�W�L�R�Q�V���©�'�R�©�Q�R�W�©�D�V�V�X�P�H�©�H�[�L�V�W�L�Q�J
�V�W�U�X�F�W�X�U�H�©�R�U�©�G�H�W�D�L�O�V�©�D�U�H�©�S�O�X�P�E���©�V�T�X�D�U�H�©�R�U�©�O�H�Y�H�O��

�$�O�O�©�G�U�D�Z�L�Q�J�V�©�W�R�©�E�H�©�U�H�D�G�©�L�Q�©�F�R�Q�M�X�Q�F�W�L�R�Q�©�Z�L�W�K�©�D�O�O�©�R�W�K�H�U�©�F�R�Q�V�X�O�W�D�Q�W�V�©�G�U�D�Z�L�Q�J�V�©�D�Q�G�©�V�S�H�F�V��

�D�©�©�U�©�©�F�©�©�K�©�©�L�©�©�W�©�©�H�©�©�F�©�©�W�©�©�V�©�©�©�©�_�©�©�©�©�K�©�©�L�©�©�V�©�©�W�©�©�R�©�©�U�©�©�L�©�©�F�©�©�©�©�E�©�©�X�©�©�L�©�©�O�©�©�G�©�©�L�©�©�Q�©�©�J�©�©�©�©�D�©�©�G�©�©�Y�©�©�L�©�©�V�©�©�R�©�©�U�©�©�V�©�©�©�©�_�©�©�©�©�S�©�©�U�©�©�R�©�©�M�©�©�H�©�©�F�©�©�W�©�©�©�©�P�©�©�D�©�©�Q�©�©�D�©�©�J�©�©�H�©�©�U�©�©�V�©�©�©�©�_�©�©�©�©�O�©�©�D�©�©�Q�©�©�G�©�©�V�©�©�F�©�©�D�©�©�S�©�©�H�©�©�©�©�	�©�©�©�©�X�©�©�U�©�©�E�©�©�D�©�©�Q�©�©�©�©�G�©�©�H�©�©�V�©�©�L�©�©�J�©�©�Q�©�©�H�©�©�U�©�©�V�©�©�©�©�©�©

�$���©���©���©������

�)�$�/������

�(�'

�5�R�R�I�©�3�O�D�Q�©�D�V�©�H�[�L�V�W�L�Q�J

�7�K�H�©�0�R�X�Q�W�©�	�©�7�K�H�©�:�L�O�O�R�Z�V

�7�©�H�©�Q�©�G�©�H�©�U�©�©�©�,�©�V�©�V�©�X�©�H
�&�+

��������

����������������

�*�5�(�$�7�%�$�7�&�+���$�9�(�����3�(�1�.�+�8�/�/�����6�7�������-�8

�����P���P �����P

�1�R�U�W
�K

�5�H�Y �'�D�W�H �'�U�D�Z�Q �'�H�V�F�U�L�S�W�L�R�Q
�$ ���������������� �(�' �5�H�Y�L�V�H�G�©�I�R�U�©�3�O�D�Q�Q�L�Q�J�©�	�©�/�L�V�W�H�G�©�%�X�L�O�G�L�Q�J�©�&�R�Q�V�H�Q�W
�% ���������������� �+�% �$�&�0�©�D�Q�Q�R�W�D�W�L�R�Q�©�D�G�G�H�G
�& ���������������� �+�% �5�H�Y�L�V�H�G�©�I�R�U�©�/�L�V�W�H�G�©�%�X�L�O�G�L�Q�J�©�&�R�Q�V�H�Q�W
�' ���������������� �+�% �5�H�Y�L�V�H�G�©�I�R�U�©�%�X�L�O�G�L�Q�J�©�5�H�J�X�O�D�W�L�R�Q�V�©�$�S�S�O�L�F�D�W�L�R�Q
�( ���������������� �+�% �5�H�Y�L�V�H�G�©�I�R�U�©�'�U�D�I�W�©�7�H�Q�G�H�U�©�,�V�V�X�H
�) ���������������� �+�% �5�H�Y�L�V�H�G�©�I�R�U�©�7�H�Q�G�H�U�©�,�V�V�X�H



7 
                 

Appendix B – Materials and Workmanship  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



8 
                 

Appendix C – Pre-Construction Information 
Pack 
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Appendix D – Stoke on Trent City Council 
Structural Engineers Report (May 2020). 
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Appendix E – Risk Register 
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Appendix F – Indicative Programme 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



12 
                 

Appendix G – Stoke on Trent City Council 
Contract Amendments 
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