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London Borough of Southwark

Land adjacent to Woodville House, Maltby Street, London SE1 3EQ and former garages site Fendall Street, London SE1 3EA
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Scheme Details

i)  Project Drawings

Please refer to Section 5 of this ITT (Employer’s Requirements). A full set of tender drawings are contained within Appendix B of the Employer’s Requirements.

ii)  Outline Construction Project Plan

	Construction Activity
	From
	Duration

	Contractor mobilisation
	08/11/2021
	20weeks

	Anticipated contract commencement 
	05/11/2021
	

	Design lead-in/planning discharge
	04/10/2021
	20 weeks

	Start on site
	25/03/2022
	52weeks

	Contractor snagging
	02/06/2023
	2weeks

	Client snagging
	23/06/2023
	1week

	Handover
	02/06/2023
	

	Total Contract Period:
	82 weeks

	Total Construction Period:
	62 weeks
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