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DRAWING ISSUE SHEET

Network Rail - Asset Report

Fisher German - Exolum Pielines

Detailed Civil Design Lead Consutant

One Horton Heath
S106-Offsite Highway Works Tender
N/A

M&S Traffic - RSA 1 Report

4 - Townhill Way / Allington Lane

Date of ReceiptPlease sign & return to EBC - OHH Technical to confirm receipt of this issue

PBA - Vehicle Tracking

PBA - Pedestrian/Cyclist Vis Splay

M&S Traffic - RSA 1 Report

Document Title

PBA - Mitigation Scheme - Tracking

PBA - Mitigation Scheme

PBA - Proposed Signalisation Scheme

PBA - Vehicle Tracking

Apogee - Full Utility Search Report

HCC - Land Ownership Plan

SGN C2 - Gas Network

Sign: Date: 

SW C2 - Waste Water Plan

Distribution Number of Copies (E = Electronic Issue)

TBC

Issue Status:                                                                              P = 
Preliminary, T = Tender, C = Construction, A = As-built

Company

2 - SANDY LANE / WINCHESTER ROAD

Apogee - Full Utility Search Report

3 - Bubb Lane / Tollbar Way

SW C2 - Clean Water Plan

PBA - Junction Priority Data Results

PBA - Junction 9 Intersection Module

PBA - Data Results

PBA - Junction 9 Intersection Module

SW C2 - Clean Water Plan

SGN C2 - Gas Network

SGN C2 - Lastmile - Gas network

SSE C2 - Electrical Network

SW C2 - Waste Water Plan

Openreach C2 - Cable Plan

LR - Title

PBA - Roundabout Improvement 
Scheme

HCC - Land Ownership Plan

HCC - Land Ownership Plan

LR - Title Plan

SSE C2 - Electrical Network

DIO - Redundant Pipelines Letter

DIO - Layout
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LR - Title

LR - Title Plan
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