Project	Alternative Provision DPS			
Document	Fimetable - Schedule of Rounds			
Satge	StartDate	Days	End Date	
Round 1	Friday 10 February 2017	35	Friday 17 March 2017	
Round 1 Evaluation	Monday 20 March 2017	11	Friday 31 March 2017	
Round 1 Notification	Monday 03 April 2017	1	Monday 03 April 2017	
Start of DPS	Tuesday 18 April 2017	1	Tuesday 18 April 2017	
Round 2	Wednesday 19 April 2017	58	Friday 16 June 2017	
Round 2 Evaluation	Monday 19 June 2017	10	Thursday 29 June 2017	
Round 2 Notification	Friday 30 June 2017	1	Friday 30 June 2017	
Round 3	Monday 03 July 2017	74	Friday 15 September 2017	
Round 3 Evaluation	Monday 18 September 2017	10	Thursday 28 September 2017	
Round 3 Notification	Friday 29 September 2017	1	Friday 29 September 2017	
Round 4	Monday 02 October 2017	67	Friday 08 December 2017	
Round 4 Evaluation	Monday 11 December 2017	10	Thursday 21 December 2017	
Round 4 Notification	Friday 22 December 2017	1	Friday 22 December 2017	
Round 5	Saturday 23 December 2017	83	Friday 16 March 2018	
Round 5 Evaluation	Monday 19 March 2018	10	Thursday 29 March 2018	
Round 5 Notification	Friday 30 March 2018	1	Friday 30 March 2018	
Round 6	Monday 02 April 2018	74	Friday 15 June 2018	
Round 6 Evaluation	Monday 18 June 2018	10	Thursday 28 June 2018	
Round 6 Notification	Friday 29 June 2018	1	Friday 29 June 2018	
Round 7	Monday 02 July 2018	74	Friday 14 September 2018	
Round 7 Evaluation	Monday 17 September 2018	10	Thursday 27 September 2018	
Round 7 Notification	Friday 28 September 2018	1	Friday 28 September 2018	
Round 8	Monday 01 October 2018	67	Friday 07 December 2018	
Round 8 Evaluation	Monday 10 December 2018	10	Thursday 20 December 2018	
Round 8 Notification	Friday 21 December 2018	1	Friday 21 December 2018	

12 month extension decision	December 2018		
Round 9	Saturday 22 December 2018	83	Friday 15 March 2019
Round 9 Evaluation	Monday 18 March 2019	10	Thursday 28 March 2019
Round 9 Notification	Friday 29 March 2019	1	Friday 29 March 2019
Round 10	Monday 01 April 2019	74	Friday 14 June 2019
Round 10 Evaluation	Monday 17 June 2019	10	Thursday 27 June 2019
Round 10 Notification	Friday 28 June 2019	1	Friday 28 June 2019
Round 11	Monday 01 July 2019	74	Friday 13 September 2019
Round 11 Evaluation	Monday 16 September 2019	10	Thursday 26 September 2019
Round 11 Notification	Friday 27 September 2019	1	Friday 27 September 2019
Round 12	Monday 30 September 2019	67	Friday 06 December 2019
Round 12 Evaluation	Monday 09 December 2019	10	Thursday 19 December 2019
Round 12 Notification	Friday 20 December 2019	1	Friday 20 December 2019
12 month extension decision	December 2019		
Round 13	Saturday 21 December 2019	83	Friday 13 March 2020
Round 13 Evaluation	Monday 16 March 2020	10	Thursday 26 March 2020
Round 13 Notification	Friday 27 March 2020	1	Friday 27 March 2020
Round 14	Monday 30 March 2020	74	Friday 12 June 2020
Round 14 Evaluation	Monday 15 June 2020	10	Thursday 25 June 2020
Round 14 Notification	Friday 26 June 2020	1	Friday 26 June 2020
Round 15	Monday 29 June 2020	74	Friday 11 September 2020
Round 15 Evaluation	Monday 14 September 2020	10	Thursday 24 September 2020
Round 15 Notification	Friday 25 September 2020	1	Friday 25 September 2020
Round 16	Monday 28 September 2020	67	Friday 04 December 2020
Round 16 Evaluation	Monday 07 December 2020	10	Thursday 17 December 2020
Round 16 Notification	Friday 18 December 2020	1	Friday 18 December 2020
Expiry of DPS	31 March 2021		