

Procurement and Governance timetable

*indicative only



Proposed Procurement Timetable		
Prospectus Published	Tuesday 24 th July 18	1 day
Market Engagement Event	Monday 30 July 18	1 day
Draft Specification Published	Week Commencing 6 August 18	1 day
Specification Feedback	During August 18	2 weeks deadline
Publish advert and ITT (including PQQ)	Monday 10 rd September 18	30 days
Deadline to Submit Responses	Wednesday 10 rd October 18	
Commencement of Tender Evaluation period	Thursday 11 th October 18 – Tuesday 6 th November 18	19 days
Notify Providers to attend Negotiation	Thursday 8 th November 18 – Friday 9 th November 18	3 days
Negotiation period	Monday 12 th November - Friday 14 th December 18	39 days
Evaluation following Negotiations	Monday 17 th December 18 - Friday 4 th January 19	18 days
Further Submission (if necessary)	Monday 7 th January 19 – Monday 21 st January 19	14 days
Commencement of Award Evaluation	Tuesday 22 nd January 19 – Tuesday 5 th February 19	14 days
Award Clarification meetings	Wednesday 6 th February 19 – Wednesday 20 th February 19	14 days
Draft Award Report	Thursday 21 st February 19 – Wednesday 27 th February 19	6 days
Award Report Signed	Thursday 28 th February 19	1 day
Contract award and standstill	Friday 1 st March 19 – Monday 11 th March 19	10 days
Contracts Issued & Signed	Tuesday 12 th March 19 – Friday 29 th March 19	17 days
Contract commencement	Monday 8 th April 19	1 day
Mobilisation	Targeted or by exception as necessary	