DATED 8th December 2023

THE DISTRICT COUNCIL OF FOLKESTONE AND HYTHE

and

ARAN INSULATION LIMITED

AGREEMENT TO EXTEND AND VARY THE AGREEMENT FOR THE

JCT MTC 2016 Agreement for Social Housing Decarbonisation Fund wave1 (Project ID: 16489)

#Legal Services
Folkestone & Hythe District Council
Civic Centre
Castle Hill Avenue
Folkestone, Kent CT20 2QY



Between

THE DISTRICT COUNCIL OF FOLKESTONE AND HYTHE of Civic Centre, Castle Hill Avenue, Folkestone, Kent CT20 2QY ("the Council") and

ARAN INSULATION LIMITED (company registered number 08182935), whose registered office is at Unit 1 - 6, The Old Station, Higham, Bury St. Edmunds, England, IP28 6NE ("the Provider")

(hereinafter collectively "the Parties")

WHEREAS

- 1. The Council entered into an agreement with the Provider for the provision of retrofit energy efficiency and renewable generation measures at 24 individual homes under the social housing decarbonisation fund wave 1 compliant with PAS2035 and PAS2030(2019) on 6th October 2022 ("the Agreement") with a Term (as defined in the Agreement) expiring on 31st March 2023.
- 2. The Council extended the term of Agreement from 1st April 2023 to the 30th June 2023, with a further extension and variation from 1st July 2023 to the 30th September 2023 and an additional extension from 1st October 2023 to the 31st December 2023 ("the Extended Term")
- 3. The Council wishes to vary further the terms of the Agreement.

IN CONSIDERATION OF THE VARIOUS UNDERTAKINGS, WARRANTIES AND PAYMENTS MADE BY THE PARTIES, it is agreed between the Parties as follows:

- 1. The variation to the Agreement shall be as follows:
 - o The addition of the new 5 replacement properties
- 2. All other terms and conditions of the Agreement shall continue in full force and effect.
- 3. The Parties accept that other than as provided for in this Agreement to extend and vary the Agreement, the terms and conditions of the Agreement shall remain in force in identical terms throughout the Extended Term.
- 4. This Deed to extend and vary the Agreement shall be without prejudice to any additional rights of the Council to vary the term further in accordance with the Agreement.

IN WITNESS WHEREOF the Parties hereto have duly executed this Deed of Extension the day and year first above written

THE COMMON SEAL of THE DISTRICT)	
COUNCIL OF FOLKESTONE AND HYTHE was hereunto affixed in the presence of: -)	



EXECUTED as a **DEED** by acting by a Director for and on behalf of **ARAN INSULATION LIMITED** in the presence of:



Signature of Director

