3994

Contract New STEPS Facility Block D

Paignton Academy Borough Road Paignton.

Paignton Academy/TSAT

## Architect

## MTA Chartered Architects Ltd.



52 Fore Street, Brixham. TQ5 8DZ t: 01803 851010 / 854807 e: enquiries@mtaarchitects.co.uk w: www.mtaarchitects.co.uk

| DAY   | 19 | 23 | 28 |  |  |  |  |
|-------|----|----|----|--|--|--|--|
| MONTH | 02 | 02 | 02 |  |  |  |  |
| YEAR  | 24 | 24 | 24 |  |  |  |  |

| No.         | Description                                | Scale          | Revision |   |   |  |  |  |  |  |  |  |  |
|-------------|--|----------------|----------|---|---|--|--|--|--|--|--|--|--|
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             | BUILDING REGULATIONS                       |                |          |   |   |  |  |  |  |  |  |  |  |
| BR.D.SLP.01 | Site Location Plan                         | 1:1250         | Х        | Х | Х |  |  |  |  |  |  |  |  |
| BR.D.BP.01  | Existing Block Plan                        | 1:500          | Х        | Х | Х |  |  |  |  |  |  |  |  |
| BR.D.AL.01  | Existing Plan Layout                       | 1:50           | Х        | Х | Х |  |  |  |  |  |  |  |  |
| BR.D.AL.02  | Proposed Plan Sections + Details           | 1:50/10        | Χ        | Α | В |  |  |  |  |  |  |  |  |
| BR.D.AL.04  | Proposed Finishes + reflected Ceiling Plan | 1:50           | Х        | Χ | В |  |  |  |  |  |  |  |  |
| BR.D. AL.05 | Proposed Fixed Furniture + Mobility WC     | 1:20/10/<br>25 | х        | Х | Α |  |  |  |  |  |  |  |  |
| BR.D.ASc.01 | Proposed Door Schedule                     | 1:20/10        |          |   | Х |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             | TENDER ISSUE 28.02.24                      |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |
|             |  |                |          |   |   |  |  |  |  |  |  |  |  |

| Issued To:             |   | Number of Copies |   |   |  |  |  |  |  |  |  |  |
|------------------------|---|------------------|---|---|--|--|--|--|--|--|--|--|
| CLIENT                 | Tim Willcocks/Clair Blagdon, Paignton                         | Е                |   |   |  |  |  |  |  |  |  |  |
| PM                     | Academy TDA: Richard Sutton/Paul Yandall/Oliver Tyack         | Е                | Е | Е |  |  |  |  |  |  |  |  |
| STRUCTURAL<br>ENGINEER | CASE: Tim Jones/Batout Bestandji                              | Е                | Е |   |  |  |  |  |  |  |  |  |
| M&E                    | Bailey Partnership: Ben Venner/Chris<br>Hitchcock/Daniel John | Е                | Е |   |  |  |  |  |  |  |  |  |
| CDM                    | Myers CDM: Trevor Massey                                      | Е                | Е |   |  |  |  |  |  |  |  |  |
| LABC                   | Torbay TC: Matthew Hunt                                       | Е                |   |   |  |  |  |  |  |  |  |  |