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SPECIFICATION AND PRELIMINARIES FOR

SYDNEY HOUSE CAR PARK
RESURFACING WORKS

FOR

TORRIDGE DISTRICT COUNCIL
	PROJECT PARTICULARS:



	1.0
	The Project

Nature:
	To be completed in two phases. Phase 1 - completion of resurfacing main area of town centre car park (approx. area 2200m²); white-lining to parking bays, direction arrows and signage, minor works to lower car park in preparation of; Phase 2 - planing of poor surface, filling of soft spots and laying of wearing course only to overflow car park (approx area 3400m²).  

	

	
	Location:
	Sydney House Car Park, South Street, Great Torrington, North Devon

	

	2.0
	Names of Parties:


	
	

	
	The following terms where appearing in the conditions of Contract, Specification of Works or other context in connection with this Contract shall be construed as follows:-


	

	2.1
	Employer and Client:


	The Chairman and Councillors,

Torridge District Council,

Riverbank House,

BIDEFORD.

EX39 2QG.


	

	2.2 
	Contract Administrator 
	Head of Finance & Improvement,

Torridge District Council,

Riverbank House,

BIDEFORD.

EX39 2QG.

(Tara Sanders)


	

	2.3
	Contractor
	The person or persons who have duly entered into a legal contract with the Employer for the execution of the Works and shall include his heirs, executors, administrators and assignees.


	

	2.4
	CDM Coordinator 
	Head of Finance & Improvement

Torridge District Council,

Riverbank House,

BIDEFORD.

EX39 2QG.

(Doug Jenkin)


	

	
	PLANS:


	
	

	
	All Plans and other documents relating to the contract are available to download on www.devontenders.gov.uk

	

	
	PARKING ARRANGEMENTS:

Parking to be within the site.

	     

	
	ACCESS:


	
	

	
	The main access route to the site will be via the highway at South Street, Torrington.

Working out of hours will not normally be permitted and must always be by prior agreement with the Contract Administrator.


	     

	
	EXISTING MAINS / SERVICES

WESTERN POWER/BT  


	

	
	The Contactor shall be responsible for, ascertaining the existence of all services before starting the works, observing local and/or service Authority recommendations for work adjacent to existing services, adequately protecting, upholding, maintaining and preventing damage to all services.

Any damage to services within or around the site resulting from execution of the works shall be notified to the CA immediately and any appropriate service authority. The Contractor shall be responsible for making arrangements for any damage to be made good, to the satisfaction of the service authority or private owners as appropriate, including any consequential damage, all at his own expense.


	     

	
	ASBESTOS

Asbestos is not anticipated to be present during these works. However, any discovery of hazardous materials during the works must be brought to the attention of the Contract Administrator immediately. 
	     

	
	SUBLETTING/SUPPLY:


	

	
	LABOUR:


	
	

	
	The contractor is to note that wherever possible the client would like local people and firms to be considered to work on this project. The contractor is to maintain and make available on request, a list of sub-contractors and suppliers including addresses 

	     


	
	DOMESTIC SUB-CONTRACTORS:

Comply with NJCC ‘Code of Procedure for the Letting and Management of Domestic Sub –Contract Works’.


	     

	
	NOMINATED SUB CONTRACTORS

None


	     

	3.0
	Tender Requirements


	

	3.1
	The Tenderer shall allow in his Tender for all work indicated in this Specification of Works including all work reasonably implied therein whether particularly shown or otherwise.


	     

	3.2
	The services and obligations contained in any unpriced items in the Specification of Works, shall be held to be covered by the prices shown against other items.

 
	     

	3.3
	The Employer does not bind himself to accept the lowest or any tender in whole or in part, or to be responsible for any expense incurred by the tenderer, in tendering.


	     

	3.4
	The Contract will be “fixed price” in respect of fluctuations and the Contractor shall allow in his prices for all increases or decreases in the cost of labour, materials, plant and all allowances and expenses payable by himself in his capacity as an employer.


	     

	3.5
	The tenderers attention is specifically drawn to the fact that the tender figure cannot in any circumstances be amended by reason of pricing errors or arithmetical errors. The priced Specifications of Works and tenders will be examined and in the event of errors being discovered, these errors will be corrected in accordance with the principles of the Construction Industry Board “Code of Practice for the selection of Main Contractors” clause 4.7 with overall price dominant.


	     

	3.6
	The tenderer/contractor shall not offer to give or agree to give any person any gift or consideration of any kind as an inducement or reward for doing or forbearing to do any action relating to obtaining or execution of this Contract or any other contract with the employer. In such circumstances, the Employer can cancel the Contract and recover from the Contractor the amount or any loss resulting from the cancellation of the Contract.


	     

	3.7
	In the event of any tenderer withdrawing a tender before acceptance or declining to accept a formal contract on being called upon to do so after their tender has been accepted by or on behalf of the District Council, no further tender from such person or firm for any works shall, in the absence of any explanation satisfactory to the District Council, be considered by or on behalf of the District Council for a period of twelve months next following the date of such a withdrawal.


	     

	3.8
	Upon the acceptance by the District Council in writing a binding contract shall come into effect immediately between the District Council and the Tenderer whose tender is accepted and such contract shall incorporate the said Order, these conditions of Contract and any plans, drawings, specifications and other documents issued to or made available for inspection by tenderers.


	     

	3.9
	Alternative products to those named in the specification may be used provided that that they are equal and approved by the Contract Administrator prior to purchase or installation.


	     

	4.0
	Description Of Site:


	

	4.1
	The works are to commence within an existing and well-used town centre car park.  Access to the Council offices and rear access to the properties in South Street (from the lower end of the car park) is to be maintained at all times.

	     

	4.2
	The Contractor must visit the site and satisfy himself as to the means of access, local conditions and full extent and character of the operations, nature of conditions affecting labour and the execution of the contract generally and allow in his prices accordingly.


	     

	4.3
	The Contractor shall not use the site for any purpose other than that of carrying out this contract. He shall obtain approval for the siting of any temporary paths, sheds, etc and shall make good at completion or when directed the surface of anything else disturbed.


	     

	5.0
	Description of Works


	


	5.1
	The works are those as described and detailed in the Schedule of Works and/or drawings.  Partial resurfacing to the car park has been undertaken in previous years, and the remainder of the main car park is now to be completed along with minor works to the lower/overflow car park.  The lower/overflow car park is to be surfaced in order to provide a safer and useable surface for occasional use, and works on this phase are to commence on completion of Torridge District Councils Site investigation works.

	     

	5.2
	The Contractor’s attention is drawn to the fact that members of the public will be in the vicinity during the progress of the Works. The contractor is to take full account of their health and safety and the minimum of inconvenience is to be caused. Due allowance must be made for these factors in the tender figure and the programme.


	     

	6.0
	Particulars


	

	6.1
	The form of contract shall be the Agreement for Minor Building Works 2005 Edition by the Joint Contracts Tribunal (including any  amendments). The Agreement conditions which will operate (together with any amendments required) are summarised below and any cost of complying with these conditions and amendments must be included in the tendered sum.


	     

	1.
	Definitions and Interpretation


	

	1.1
	Definitions
	

	1.2
	Agreement etc. to be read as a whole
	

	1.3
	Headings, references to persons, legislation etc.
	

	1.4
	Reckoning period of days.
	

	1.5
	Contracts (Rights of Third Parties) Act 1999
	

	1.6
	Giving or service of notices and other documents
	

	1.7
	Applicable Law


	

	2.
	Carrying out of the works


	

	2.1
	Contractors Obligations
	

	2.2
	Commencement and completion
	

	2.3
	Architect/Contract Administrator’s Duties
	

	2.4
	Correction of inconsistencies
	

	2.5
	Divergences from Statutory Requirements
	

	2.6
	Fees or charges legally demandable
	

	2.7
	Extensions of Time
	

	2.8
	Damages for non-completion
	

	2.9
	Practical completion
	

	2.10
	Defects
	

	2.11
	Certificate of Making Good


	

	3
	Control of the Works


	

	3.1
	Assignment
	

	3.2
	Person – in – charge
	

	3.3
	Sub-Letting
	

	3.4
	Architects / Contract Administrator Instructions
	

	3.5
	Non compliance with instructions
	

	3.6
	Variations
	

	3.7
	Provisional sums
	

	3.8
	Exclusions from the Works
	

	3.9
	CDM Regulations – Undertakings to comply
	

	3.10
	Appointment of Successors


	

	4.
	Payment


	

	4.1
	VAT
	

	4.2
	Construction Industry Scheme (CIS)
	

	4.3
	Progress payments and retention
	

	4.4
	Failure to pay amount due
	

	4.5
	Penultimate certificate
	

	4.6
	Notices of amounts to be paid and deductions
	

	4.7
	Contractor’s right of Suspension
	

	4.8
	Final certificate
	

	4.9
	Failure to pay final amount
	

	4.10
	Fixed price
	

	4.11
	Contribution, levy and tax changes


	

	5.
	Injury, Damage and Insurance


	

	5.1
	Liability of Contractor – personal injury or death
	

	5.2
	Liability of Contractor – injury or damage to property
	

	5.3
	Contractors insurance of his liability
	

	5.4A
	Insurance of the Works by Contractor
	

	5.4B
	Insurance of the Works and any existing structures by Employer – Fire etc.
	

	5.5
	Evidence of Insurance


	

	6.0
	Termination


	

	6.1
	Meaning of insolvency
	

	6.2
	Notices under section 6
	

	6.3
	Other rights, reinstatement
	

	6.4
	Default by Contractor
	

	6.5
	Insolvency of Contractor
	

	6.6
	Corruption
	

	6.7
	Consequences of termination under clauses 6.4 to 6.6
	

	6.8
	Default by Employer
	

	6.9
	Insolvency of Employer
	

	6.10
	Termination by either Party
	

	6.11
	Consequences of termination under clauses 6.8 to 6.10


	

	7.
	Settlement of Disputes


	

	7.1
	Mediation
	

	7.2
	Adjudication
	

	7.3
	Arbitration


	

	
	Schedules


	

	
	Schedule 1 Arbitration

Schedule 2 Fluctuations Option
	

	
	
	

	7.0
	Site Administration and Security


	

	7.1
	The Contractor shall allow in his Tender for all on and off site management costs.


	     

	7.2
	The Contractor shall provide all necessary watching to ensure the safety of the public, the Contractor’s own employees and the authorised agents of the Employer. The sole responsibility for the safety of the Works, for any damage or theft and for the proper protection of the public will rest with the Contractor.


	     

	7.3
	The Contractor shall maintain proper discipline over workman employed on the Works and will be held entirely responsible for any loss or damage occasioned by neglect in this particular.


	     

	7.4
	The Contractor and his workmen are not to trespass on neighbouring properties or land. Only by agreement with the owners and occupiers concerned may they enter these properties or land and every endeavour must be made to avoid inconvenience.


	     

	8.0
	Overtime


	

	8.1
	Should the rate of progress lag so as to endanger the completion of the Contract within the contract period or within any extended time fixed under clause 2.2 of the said conditions, the Contractor shall arrange for overtime to be worked at his own expense.


	     

	8.2
	Should the Contractor wish to work other than the recognised hours, he shall give notice in writing to the Contract Administrator who will grant permission if he considers the proposals reasonable and the Contractor shall make all necessary provisions for carrying out the works in a proper and safe manner. The Contract Administrator reserves to himself the right to instruct the Contractor to work abnormal hours where he considers there is undue delay in completing the Contract. Where permission or instructions are given the Contractor shall not be entitled to any additional payments for such working except where the ‘Contract Administrator agrees that such working is occasioned by virtue of conditions unascertainable at the date of Tender and it is confirmed in writing.


	     

	9.0
	Advertisements


	

	9.1
	The Contractor shall not display advertisements on the site, neither permit advertisements to be displayed without the written consent of the Contract Administrator. 


	     

	10.0
	Lighting and Power for the Works


	

	10.1
	The Contractor shall provide artificial lighting and power for the works and use of all trades and Sub-contractors, including lighting to hoardings as required, power for testing completed installations and all necessary temporary cables and fittings, complying with all requirements of the Electrical Supply Authority concerning temporary wiring, plant and fittings and pay all charges. Contractor to allow for testing all installations and equipment of all permanent works prior to the issue of the Practical Completion Certificate. The Contractor is free to negotiate with the Market tenants regarding the use of existing power services at the building. 


	     

	11.0
	Water for the Works


	

	11.1
	The Contractor shall provide and lay on clean water for the use of the Works and pay all charges in connection therewith, including providing all temporary plumbing required and receptacles for storage and clear away at completion and reinstate any damage caused. 

	     

	12.0
	Drying the Works


	

	12.1
	The Contractor shall allow for providing temporary equipment, fuel and attendance for drying and controlling the humidity of the works.


	     

	13.0
	Maintenance Periods


	

	13.1
	The Contractor shall be responsible for a period of THREE months after the certificate of practical completion of the works for correction, entirely at his own expense, any defect or imperfection which may arise during this period, whether due to poor materials, defective workmanship or what ever other source is attributable under the Conditions of Contract.


	     

	13.2
	The Contractor shall be responsible for a period of TWELVE months after the certificate of practical completion of the works for correction, entirely at his own expense, any electrical or mechanical defect or imperfection which may arise during this period, whether due to poor materials, defective workmanship or what ever other source is attributable under the Conditions of Contract.


	     

	14.0
	Acts and Building Regulations


	

	14.1
	The work is to be carried out in conformity with Building Regulations as amended from time to time, or Acts of Parliament for the time being in force, through the duration of the Contract.


	     

	15.0
	Programme of Works


	

	15.1
	The Contractor shall, within one week from the date of the order to commence the work, furnish the Contract Administrator with a programme for his agreement.
	     

	16.0
	Attendance


	

	16.1
	All works are to be carried out by skilled workman controlled by a competent foreman who is used to the particular class of works being carried out. A site foremen is to be employed on the site throughout the duration of the contract and to whom instructions can be given in the absence of the Contractor.


	     

	17.0
	Transport for Workpeople


	

	17.1
	The Contractor shall provide for all costs in respect of all necessary transport for workpeople.


	     

	18.0
	Sub-Contractors


	

	18.1
	No part of the work shall be sub-let to other persons without written consent between the contracting parties, by the Employer shall have power to obtain estimates and select firms to carry out work covered by prime cost or provisional sum. The Contractor is to ensure that the work of any sub –contractor is covered in all respects as maintained in the General Conditions and is to obtain written agreement as necessary to comply with same.


	     

	19.0
	Disbursements Arising From the Employment of Workpeople


	

	19.1
	The Contractor shall allow in his prices for all allowances, guaranteed times, guaranteed bonuses, travelling time, travelling expenses, lodging allowances, National Insurance contributions, Graduated Pensions, Construction Industry Training Board Levy and Holidays with pay contributions and all other disbursements payable to or on behalf of the workpeople as set out in the Current National Working Rule Agreement.


	     

	20.0
	Injury to Persons and Property Contractors Liability.


	

	20.1
	The Contractor shall indemnify the Employer in respect of and shall insure against all liability, loss, claim or proceedings in respect of injury to persons and property and damage to the works for which he is responsible under the contract Conditions.


	     

	20.2
	The insurance is to be an amount of not less than £5,000,000.00 (Five Million) in respect of any damage, loss or injury arising from any one accident or series of accidents arising out of one event, but shall be unlimited in amount during the period of the contract.


	     

	20.3
	On signing the Contract the Contractor shall obtain from his Insurers and lodge with the Contract Administrator a declaration that the insurance is in strict accordance with the Contract.


	     

	21.0
	Fees and Charges:


	

	21.1
	The Contractor shall comply with the provisions of any Acts of Parliament relating to the Works and to the regulations and By-Laws of the Local Authorities and he shall give all notices required, and pay all fees, charges in connection therewith.


	     

	21.2
	The Contractor is to make all payments for costs and expenses in connection with the working of the National Insurance Acts in respect of sickness, pensions and unemployment. He is also required to make all payments due under the Holiday with Pay scheme and to defray the cost of every other insurance with expense in connection with this contract. No extra charge will be allowed in the final account for any items.


	     

	22.0
	Scaffolding


	

	22.1
	n/a
	

	23.0
	Sheds, Equipment and Vehicles:


	

	23.1
	The Contractor is to allow in his tender and provide all ropes, ladders, scaffolding, vehicles and plant necessary for the proper execution of the work. This shall also include the provision of sheds for materials, shelter and heating for workmen, offices and canteen where necessary and a clean, thoroughly deodorised sanitary convenience. Allowance is to be made for the removal of all such items at completion and for the removal of all such items where and when directed by the Contract Administrator.


	     

	23.2
	All apparatus used on site must be robust enough to safely carry out its required function. It should be maintained and repaired by a competent person. All portable and hand held electrical tools should operate on a 110V supply, use transformers when the only available supply is 240V. Include for bringing to site maintaining and removing on completion.


	     

	24.0
	Removal of Workmen.


	

	24.1
	The right is reserved for the immediate removal of any workman from the site not carrying out first class work or in the opinion of the Contract Administrator behaving in an incompetent manner.


	     

	25.0
	Samples


	

	25.1
	Samples of materials are to be submitted to the Contract Administrator where requested or indicated in the specification for approval before use in the building works at no extra cost to the Employer and are to conform to the respective British Standard for that material or as specified. The Contractor is to allow sample to be removed from the site for testing or sampling as may be required at no extra cost


	     

	26.0
	Variations


	

	26.1
	All variations to be approved in writing between the contract Administrator and the Contractor, before execution. No variation shall vitiate the Contract.


	     

	26.2
	The Contractor shall carry out all variations as instructed, which shall be covered in a similar manner to the original work by these general conditions. He is not to alter any part shown on the drawings or as specified without written sanction. Every variation is to be agreed in writing.


	     

	26.3
	Where varied work is of a similar character to the original works, the basis of Valuation shall be in accordance with the original pricing for the contract works. Otherwise any other varied work is to be valued in accordance with day work rates completed.


	     

	27.0
	Daywork


	

	27.0
	For work incidental to the Contract, carried out on a daywork basis, payment will be made according to the rates of labour and materials, which the contractor must insert on the daywork Schedule forming part of the contract. For any daywork or additional works the Contractor is to keep signed daywork sheets and invoices for all labour, plant and materials, which the Contract Administrator will require to be produced at the close of each working week for the purposes of interim and final account valuations.


	     

	28.0
	Bad Work and Materials


	

	28.1
	The Contractor shall remove from site as instructed by the Contracts Administrator all unfit materials and shall substitute proper sound materials and shall re-do any defective work or work not in accordance with the drawings or specification, entirely at his own expense.


	     

	28.2
	If required to do so, the Contractor must produce invoices or documental manufacturers literature to prove the materials are of standard acceptable to the Contract Administrator and in accordance with the terms of the Specification.


	     

	28.3
	The contractor is to afford access to the work by the Contract Administrator to any of his workshops, where work is being carried out, in order that such inspections may take place. He is to obtain agreements from any sub-contractors, to allow similar rights of access. The Contractor shall open up any work, which has been covered up in contravention of any instructions and shall bear the cost of such opening up and making good.


	     

	28.4
	All materials delivered to site shall be stored in accordance with the manufactures instructions or an approved method acceptable to the Contract Administrator.


	     

	29.0
	Welfare and Safety Measures


	

	29.1
	The Contractor will comply with all health, safety and welfare legislation. Allow for providing and maintaining all necessary safety measures and amenities to comply with the Construction (Design and Management) Regulations 2007, Electro-Magnetic Compatibility Regulations 1991, Construction (Health and Welfare) Regulations, the Construction (Lifting Operations) Regulations, The Construction (Working Places) Regulations, and the Construction (General Provisions) Regulations and the Health and Safety at Work Act 1974.  The Construction (Head Protection) Regulations 1989, Asbestos (Licensing Regulations, the Control of Asbestos at Work Regulations 1987, the Control of Substances Hazardous to Health (COSHH) Regulations 1988, the Asbestos (Prohibitions) Regulations 1992 and any amendments thereto, and any other applicable statutory enactments.


	     

	29.2
	The Contractor shall arrange for industrial safety helmets to BS 5240 to be provided for use by all employees personnel on site, including the Contract Administrator, the Employer’s representative, the Quantity Surveyor, the Clerk of Works and sub contractors staff, who could be in danger of head injury. The Contractor will be required to ensure that the helmets are worn when necessary by all personnel on site.


	     

	29.3
	The Term “employees” shall mean members and staff of Torridge District Council, consultants employed by Torridge District Council, Contractors/Builders/Sub Contractors/Suppliers and all other paid directly or indirectly by Torridge District Council to undertake work on site.


	     

	29.4
	When working in the vicinity of exposed power cables and apparatus ensure Western Power are consulted regarding insulation, protection, etc. 


	     

	30.0
	Danger From Underground Services


	

	30.1
	The Contractor shall investigate and take precautions against the risk of damage to and/or injury from the exposure of underground services. As an added precaution the various public service undertakings shall each be specifically asked by the contractor to define the location and depth of any service mains, which may cross the site.


	     

	31.0
	Value Added Tax


	

	31.1
	The Contractor will be required where applicable to pay such rate of tax as is legally demandable on the costs of the supply of goods and services to him by suppliers and sub-contractors, where nominated or otherwise.


	     

	31.2
	When submitting tender Contractors shall not include for any output Value Added Tax, which may become chargeable to the Council under the Act but Contractors shall, when submitting their accounts, include tax invoices in accordance with the Act. Tax invoices shall be submitted for each Work Order issued by the Council.


	     

	32.0
	Construction Industry Scheme


	

	32.1
	The Contractor’s attention is drawn to The Construction Industry Scheme. The provisions of this Scheme are set out in the Inland Revenue Booklet IR 14/15 (CIS). The Contractor will be required to satisfy the Employer that he had a valid Registration Cart (CIS4) or Subcontractors Tax Certificate (CIS6) or Construction Tax Certificate (CIS5) as indicated in the booklet.


	     

	32.2
	The Contractor is specifically reminded that it is his duty and responsibility to satisfy himself as to the status of all subcontractors whether nominated or otherwise.
	     

	
	
	

	33.0
	Protection Against Damage and Weather


	

	33.1
	The Contractor shall provide and erect all necessary temporary protection and coverings for all his own work and that of any sub-contractors to protect them from the weather. Should any work become damaged it shall be reinstated to the satisfaction of the Contract Administrator and at the expense of the Contractor.


	     

	33.2
	The Contractor shall cover up all new concrete, brickwork, etc during wet, frosty or inclement weather and provide all necessary protection and make good and reinstate all injury from settlement, frost, wet, carelessness or any other cause in whatever way arising and especially make good all new pointing after damage by frost.


	     

	34.0
	First Aid


	

	34.1
	The Contractor shall provide, so as to be readily accessible to persons employed on the works, First Aid equipment as required by Health and Safety (First Aid) Regulations 1981.


	     

	35.0
	Removing Rubbish and Cleaning


	

	35.1
	During the course of the work the Contractor is to remove all surplus debris and plant and is to keep the site in a clean, orderly manner. All sheds, plant and debris are to be removed at the Contractor’s expense.


	     

	35.2
	The contractor shall be responsible for making his own arrangements for the disposal of surplus excavated or demolished materials: such materials are to be disposed of to approved licensed tips and the Contractor shall inform the project officer in writing the location and operator of all tips used. The contractor shall also obtain any permissions required by statute.


	     

	36.0
	Materials and Workmanship


	

	36.1
	Materials and workmanship are to be of the best quality of their respective kinds and conform to BS8000. Unless otherwise specified all materials for which a British Standard is current shall be in accordance therein


	     

	36.2
	Wherever the words ”selected”, “as directed” or words like import are used in this Specification of works, it is understood that the selection by, or direction of, the Contract Administrator is intended. Similarly, the words “approved”, “satisfactory” or words of like import shall be held to mean approved by or satisfactory to the Contract Administrator and the Contract Administrator’s approval must first be obtained before work to which such words refer is put in hand.


	     

	36.3
	Wherever the words “proper” or words of like import are used in this Specification of Works with regards to the extent, conduct or character of the work described, it is to be understood that the work shall be carried out to the extent, conducted in a manner, or be of the Character which is proper in the opinion of the Contract Administrator.


	     

	37.0
	Making Good


	

	37.1
	The words “making good” or “making good all work disturbed” shall be construed as to include for making good in and by all trades including decorations to all work damaged, disturbed or rendered defective, this work in all aspects to match existing to the satisfaction of the Contract Administrator.


	     

	38.0
	Properties Articles


	

	38.1
	When proprietry articles, fittings or materials are specified, they are to be stored, assembled, fixed or used in accordance with the manufacturers’ instructions and recommendations.


	     

	39.0
	Fixing Only


	

	39.1
	In items of “fixing only” the prices are to include for unloading, storing, hoisting the goods and materials and for the returning packing materials to the supplier carriage paid and obtaining credits therefore.


	     

	40.0
	Alternative Methods


	

	40.1
	If due to a lengthy period for delivery, or the inability to obtain a material specified herein, and serious delay in the progress of the building works is inevitable, the Contract Administrator may consider and approve a substitute, but on no account must a substitute be ordered or bought until, such approval has been obtained.


	     

	41.0
	Execution of Work


	

	41.1
	On receiving possession of the site, the Contractor is to carry out the work with due diligence and expedition. The whole of the work is to be completed in all aspects and ready for occupation on the date agreed in the Form of Contract. Extensions of time may be agreed in writing if it can be proved that delays in the delivery of materials or shortage of local labour have been experienced.


	     

	42.0
	Maintenance of Public and Private Roads


	

	42.1
	The Contractor shall keep all public or private roads, vehicle parking areas and footpaths free from mud, spoil or debris caused by the works or dropped from vehicles used by Sub-Contractors or Suppliers, and shall allow for reinstating on completion any damage done to public or private roads by cartage of debris or materials for this work and shall bear all costs or charges in connection therewith and hold or keep the Employer harmless from all suits and costs awarded in respect thereof.


	     

	42.2
	The Contractor shall not use any of the public highways or for storage or mixing concrete, plaster, etc.


	     

	43.0
	Temporary Roads , etc


	

	43.1
	The Contractor shall provide and maintain all necessary temporary roads, hard standings, crossings, etc that may be required and clear away at completion and reinstate any damage caused.


	     

	44.0
	Traffic Regulations


	

	44.1
	The Contractor is recommended to make himself fully acquainted with the requirements of the Local Police Authority regarding possible restrictions on loading and unloading, parking, compressor time and any other factors which may affect his Tender. Any omission to comply with these requirements shall not form a basis for any claims for extra payment or time.


	     

	44.2
	The Contractor shall be responsible for all traffic management requirements under Chapter 8.


	

	45.0
	Temporary Fencing, Hoardings, etc


	

	45.1
	The Contractor shall provide for all necessary temporary fencing, screens, fans, planked footways, guardrails, gantries, etc, for the protection of the Works, adjoining properties and the public with suitable openings or gates in fencing and alter and adapt as required and clear away at completion and reinstate any damage caused.


	     

	45.2
	The Contractor shall provide for all necessary temporary stages, planed runways, gantries, etc in and around the buildings for dealing with unloading required for the work and for getting out debris and rubbish and clear away at completion and reinstate any damage caused.


	     

	46.0
	Maintenance of Services


	

	46.1
	The Contractor shall allow for all precautions to secure all sewers, drainage connections, gas water, telephone and electrical mains, services and lines to avoid injury by or though the carrying out of works.


	     

	46.2
	Diversions of any existing services shall not be carried out without the written approval of the Contract Administrator. Any temporary disconnections of any existing services which may be necessary in connection the Woks shall be done as may be directed by the Contract Administrator.


	     

	46.3
	The Contractor shall be responsible for maintaining close liaison with all Statutory Authorities both in respect of existing services and new mains and equipment to be installed on site and within the buildings.


	     

	47.0
	Order of Procedure


	

	47.1
	The work is to be carried out, at such reasonable hours and in a manner, which will avoid undue inconvenience or nuisance to users of the Car Park and surrounding residents.


	     

	48.0
	Control of Noise and Pollution


	

	48.1
	The Contractor is to pay particular attention to the noise which is emitted from the site during the course of the Contract and his attention is drawn to the requirements of the Control of Pollution Act 1974 and the Environmental Protection Act 1990.


	     

	49.0
	Fires on Site


	

	49.1
	No fires will be permitted on the site and the Contractor must allow in his Tender for the removal of all rubbish and demolished materials normally burnt on site. The Contractor must ensure that no fires are lit and will be held responsible for any incidents occurring if this instruction is ignored.

	     

	50.0
	Contractor to Visit Site


	

	50.1
	Before tendering, the Contractor should inspect the drawings and visit the site to satisfy himself as to the local conditions and accessibility of the sit of the operation and the nature of any ground to be excavated. The Contractor should take into account the supply of and conditions affecting labour, water or services and any other conditions which may affect the execution of works, ascertaining any additional charges as no allowance or claim in respect of want of knowledge will be entertained.


	     

	50.2
	Also, no allowance can be made for the omission of any item, which can be implied by the drawings or Specification taken either separately or together forming part of the Contract.


	     

	51.0
	Final Certificate


	

	51.1
	The final certificate will be not be issued until the Council’s Head of Finance has examined and approved the Final Account complete with all invoices, daywork sheet, estimates and other related documents.


	     

	52.0
	Contingencies


	

	52.1
	The amount indicated on the Form of Tender and or schedule of works to be allowed in the Contractor’s tender sum for any contingencies or unseen work which may arise during the course of the work as may be directed in writing. This sum will be deducted in whole or part at completion if not used.


	

	53.0
	EU Contract Directives


	

	53.1
	Conformity with UK standards also includes conformity with the national standard of member states of the EU. International standards offering equivalent guarantees will be accepted.


	     

	53.2
	Where particular brands of article or service are referred to in these documents alternatives which achieve the same results may be equally acceptable. Any alternative to be put forward in writing for the consideration of the Contract Administrator.


	     

	53.3
	The Authority is prepared to take into account any evidence the tenderer wishes to propose in support of his claim that this product or service is equivalent to the named type.


	     

	54.0
	Protection of  the Public


	

	54.1
	The Contractor is to ensure that all Health and Safety and COSHH legislation and regulations are fully complied with and that no visitors or users of the premises are exposed to any danger from the execution of the work.


	     

	54.2
	The Contractor is to take all reasonable precautions to ensure that adjacent owners, occupiers, or members of the public do not suffer from private or public nuisance caused by the execution of the work.


	     

	55.0
	Protection of Works


	

	55.1
	The Contractor shall allow for providing, erecting and maintaining suitable barriers to prevent unlawful access to the works, and shall provide all requisite warning notices and lights to indicate possible danger areas.


	     

	55.2
	The Contractor is to agree the positioning of all skips, equipment, machinery, materials, stores, etc, with the Contract Administrator, and the Contractor is to provide, erect and maintain all necessary temporary fences, barriers, lights, etc, to protect the public and users of the premises from those items.


	     

	56.0
	Recording Structural Defects


	

	56.1
	The Contractor shall record and photograph any existing cracks or defects in the building in the vicinity of the work and bring to the Contract Administrator’s attention these cracks prior to the execution of any work. The contractor shall be held liable for any subsequent subsidence or cracking to the building due to the execution of the works.


	     

	57.0
	Security


	

	
	The Contractor shall ensure that the site is kept in a secure condition at all times and that no equipment is left unattended and insecure. The Contractor Shall ensure that unauthorised access to ladders, scaffolding and unauthorised use of plant cannot be made at any time.

The Contractor shall be responsible for the security of his own plant and materials not fixed.


	     

	58.0
	Identification Cards


	

	
	The Contractor will ensure that all members of their staff carry a relevant CSCS card and/or wear identification giving their name and the name of the company by whom they are employed.


	     

	61.0
	CDM Regulations 2007


	

	61.1
	The Contractor shall fulfil the responsibilities of the Principal Contractor as defined in the CDM Regulations 2007 and shall prepare Health and Safety Management Proposals detailing arrangements for the protection of all persons likely to be affected by the works which shall include the proposed methods of management  and monitoring to ensure compliance with the Site Health and Safety requirements. Details of welfare arrangements provided shall be included. The Health and Safety Management Proposals shall be presented to the Council’s CDM Co-ordinator prior to commencement of any works on site and shall be incorporated in the CDM Co-ordinator’s Health and Safety Plan. The Contractor shall ensure co- ordination and co-operation of all sub –contractors on site, confirming that they are competent and have made adequate provisions for Health and Safety. He shall provide sub-contractors with information concerning any risk to health and safety associated with the project and ensure that this is conveyed to sub contractor employees.


	

	
	He will also be required to obtain from sub-contractors any relevant health and safety information, including details of risk assessments and associated control measures relevant to their works. He shall ensure that he is advised by sub – contractors of any responsibility of the Contractor to ensure that he is advised by sub -contractors of any accidents and incidents that may occur involving their staff. It will be the responsibility of the Contractor to ensure, as far as is reasonably practicable, that unauthorised persons are excluded from the immediate area of the works.


	     

	61.2
	On completion of the works the Contractor shall produce for the CDM Co-ordinator, a file incorporating “as fixed” information including drawings, with details of design criteria, installation methods and materials used, details of equipment and maintenance procedures, requirements and procedures for repairing and cleaning, operational manuals for controls and equipment, location of services and fire Fighting and emergency procedures.


	     

	61.3
	The specification and Drawings encompass the start of the Health and Safety Plan and is also an integrated part of the Health and Safety File for this project.


	     

	62.0


	Equality and Diversity
	

	
	The Contractor must demonstrate that he is able to comply with all relevant race relations legislation and agrees to comply with UK gender and disabilities legislation as stated in Torridge District Councils Equality Policy.
	     

	Total For Preliminary Works =
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