

ACTIVITY SCHEDULE (DRAFT)
Winterstoke Road Bridge Re-construction

SURVEYS & INVESTIGATIONS



Winterstoke Road Bridge Re-construction					Month 1						Month 2					Month 3							
					Aug-20						Sep-20					Oct-20							
					W/C	### ### ###	### ### ###	### ### ###	### ### ###	### ### ###	Value	### ### ###	### ### ###	### ### ###	### ### ###	Value	### ### ###	### ### ###	### ### ###	### ### ###	Value	### ### ###	### ### ###
						Duration Wks	1	2	3	4		5		6	7		8	9		10		11	12
Description	Supplementary information	Rate (Wk)	Cost (£)																				
Environmental Survey		£ -	£ -	0.0						£ -					£ -					£ -			
Environmental Monitoring		£ -	£ -	0.0						£ -					£ -					£ -			
Wintering Bird Survey		£ -	£ -	0.0						£ -					£ -					£ -			
Breeding Bird Survey		£ -	£ -	0.0						£ -					£ -					£ -			
Invasive species mapping		£ -	£ -	0.0						£ -					£ -					£ -			
Bat Surveys		£ -	£ -	0.0						£ -					£ -					£ -			
Topographical Survey		£ -	£ -	0.0						£ -					£ -					£ -			
Tree Survey		£ -	£ -	0.0						£ -					£ -					£ -			
Pre-construction Condition Survey		£ -	£ -	0.0						£ -					£ -					£ -			
Traffic Survey		£ -	£ -	0.0						£ -					£ -					£ -			
Non-Motorised User Context Report and Audit		£ -	£ -	0.0						£ -					£ -					£ -			
Ground Investigation		£ -	£ -	0.0						£ -					£ -					£ -			
Noise Assessment		£ -	£ -	0.0						£ -					£ -					£ -			
Air Quality Assessment		£ -	£ -	0.0						£ -					£ -					£ -			
Water Quality Assessment		£ -	£ -	0.0						£ -					£ -					£ -			
		£ -	£ -	0.0						£ -					£ -					£ -			
Other ...		£ -	£ -	0.0						£ -					£ -					£ -			
Other ...		£ -	£ -	0.0						£ -					£ -					£ -			
			£ -																				
Net Value			£ -							£ -					£ -					£ -			
Contractors Fee %		0	£ -							£ -					£ -					£ -			
Gross Value			£ -							£ -					£ -					£ -			
Cumulative										£ -					£ -					£ -			

ACTIVITY SCHEDULE (DRAFT)
Winterstoke Road Bridge Re-construction

SURVEYS & INVESTIGATIONS



Winterstoke Road Bridge Re-construction				17		Month 8						Month 9					Month 10				
				21		Mar-21						Apr-21					May-21				
				W/C	Value	###	###	###	###	###	Value	###	###	###	###	Value	###	###	###	###	###
				Duration Wks		31	32	33	34	35		36	37	38	39		40	41	42	43	44
Description	Supplementary information	Rate (Wk)	Cost (£)																		
Environmental Survey		£ -	£ -	0.0	£ -						£ -					£ -					
Environmental Monitoring		£ -	£ -	0.0	£ -						£ -					£ -					
Wintering Bird Survey		£ -	£ -	0.0	£ -						£ -					£ -					
Breeding Bird Survey		£ -	£ -	0.0	£ -						£ -					£ -					
Invasive species mapping		£ -	£ -	0.0	£ -						£ -					£ -					
Bat Surveys		£ -	£ -	0.0	£ -						£ -					£ -					
Topographical Survey		£ -	£ -	0.0	£ -						£ -					£ -					
Tree Survey		£ -	£ -	0.0	£ -						£ -					£ -					
Pre-construction Condition Survey		£ -	£ -	0.0	£ -						£ -					£ -					
Traffic Survey		£ -	£ -	0.0	£ -						£ -					£ -					
Non-Motorised User Context Report and Audit		£ -	£ -	0.0	£ -						£ -					£ -					
Ground Investigation		£ -	£ -	0.0	£ -						£ -					£ -					
Noise Assessment		£ -	£ -	0.0	£ -						£ -					£ -					
Air Quality Assessment		£ -	£ -	0.0	£ -						£ -					£ -					
Water Quality Assessment		£ -	£ -	0.0	£ -						£ -					£ -					
		£ -	£ -	0.0	£ -						£ -					£ -					
Other ...		£ -	£ -	0.0	£ -						£ -					£ -					
Other ...		£ -	£ -	0.0	£ -						£ -					£ -					
			£ -																		
	Net Value		£ -		£ -						£ -					£ -					
	Contractors Fee %	0	£ -		£ -						£ -					£ -					
Gross Value				£ -	£ -						£ -					£ -					
Cummulative					£ -						£ -					£ -					

ACTIVITY SCHEDULE (DRAFT)
Winterstoke Road Bridge Re-construction

SURVEYS & INVESTIGATIONS



SURVEYS & INVESTIGATIONS							Month 11					Month 12					
							Jun-21					Jul-21					
							W/C	Value	#####	#####	#####	#####	Value	#####	#####	#####	#####
					Duration Wks		45	46	47	48		49	50	51	52		
Description	Supplementary information	Rate (Wk)	Cost (£)														
Environmental Survey		£ -	£ -	0.0	£ -					£ -						£ -	
Environmental Monitoring		£ -	£ -	0.0	£ -					£ -						£ -	
Wintering Bird Survey		£ -	£ -	0.0	£ -					£ -						£ -	
Breeding Bird Survey		£ -	£ -	0.0	£ -					£ -						£ -	
Invasive species mapping		£ -	£ -	0.0	£ -					£ -						£ -	
Bat Surveys		£ -	£ -	0.0	£ -					£ -						£ -	
Topographical Survey		£ -	£ -	0.0	£ -					£ -						£ -	
Tree Survey		£ -	£ -	0.0	£ -					£ -						£ -	
Pre-construction Condition Survey		£ -	£ -	0.0	£ -					£ -						£ -	
Traffic Survey		£ -	£ -	0.0	£ -					£ -						£ -	
Non-Motorised User Context Report and Audit		£ -	£ -	0.0	£ -					£ -						£ -	
Ground Investigation		£ -	£ -	0.0	£ -					£ -						£ -	
Noise Assessment		£ -	£ -	0.0	£ -					£ -						£ -	
Air Quality Assessment		£ -	£ -	0.0	£ -					£ -						£ -	
Water Quality Assessment		£ -	£ -	0.0	£ -					£ -						£ -	
		£ -	£ -	0.0	£ -					£ -						£ -	
Other ...		£ -	£ -	0.0	£ -					£ -						£ -	
Other ...		£ -	£ -	0.0	£ -					£ -						£ -	
			£ -														
Net Value			£ -		£ -						£ -						£ -
Contractors Fee %			0		£ -						£ -						£ -
Gross Value			£ -		£ -						£ -						£ -
Cummulative					£ -						£ -						£ -

ACTIVITY SCHEDULE
Winterstoke Road Bridge Re-construction

CORE TEAM PEOPLE COST



WINTERSTOKE ROAD BRIDGE RE-CONSTRUCTION					Month 1					Month 2					Month 3									
					Aug-20					Sep-20					Oct-20									
					W/C	03/08/2020	10/08/2020	17/08/2020	24/08/2020	31/08/2020	Value	07/09/2020	14/09/2020	21/09/2020	28/09/2020	Value	05/10/2020	12/10/2020	19/10/2020	26/10/2020	Value	02/11/2020	09/11/2020	16/11/2020
					Duration Wks	1	2	3	4	5		6	7	8	9		10	11	12	13		14	15	16
Name	Project Role	Grade	Rate (Wk)	Cost (£)																				
Project Management																								
	Contracts Manager		£	-	0.0					£	-				£	-				£	-			
	Project Manager 1		£	-	0.0					£	-				£	-				£	-			
	Project Manager 2		£	-	0.0					£	-				£	-				£	-			
	Stakeholder Manager		£	-	0.0					£	-				£	-				£	-			
	Programme Planner		£	-	0.0					£	-				£	-				£	-			
	Quality System Manager		£	-	0.0					£	-				£	-				£	-			
	Health & Safety Manager		£	-	0.0					£	-				£	-				£	-			
	Health & Safety Co-ordinator		£	-	0.0					£	-				£	-				£	-			
	Public Liaison Officer (PLO)		£	-	0.0					£	-				£	-				£	-			
			£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
Site Management																								
	Project Manager 1		£	-	0.0					£	-				£	-				£	-			
	Project Manager 2		£	-	0.0					£	-				£	-				£	-			
	Site Agent 1		£	-	0.0					£	-				£	-				£	-			
	Sub Agent 2		£	-	0.0					£	-				£	-				£	-			
	General Works Manager		£	-	0.0					£	-				£	-				£	-			
	Foreman		£	-	0.0					£	-				£	-				£	-			
	Labour 1		£	-	0.0					£	-				£	-				£	-			
	Labour 2		£	-	0.0					£	-				£	-				£	-			
			£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
Design																								
	CDM Principle Designer		£	-	0.0					£	-				£	-				£	-			
	Design Director		£	-	0.0					£	-				£	-				£	-			
	Design Manager		£	-	0.0					£	-				£	-				£	-			
	BIM Manager		£	-	0.0					£	-				£	-				£	-			
	BIM Co-ordinator		£	-	0.0					£	-				£	-				£	-			
	Task Team Manager		£	-	0.0					£	-				£	-				£	-			
	Interface Manager		£	-	0.0					£	-				£	-				£	-			
	Project Information Manager		£	-	0.0					£	-				£	-				£	-			
	CAD / BIM Manager		£	-	0.0					£	-				£	-				£	-			
	CAD / BIM Co-ordinator		£	-	0.0					£	-				£	-				£	-			
	Traffic Management Officer		£	-	0.0					£	-				£	-				£	-			
			£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
Engineering																								
	Co		£	-	0.0					£	-				£	-				£	-			
	Site Engineer 2		£	-	0.0					£	-				£	-				£	-			
	Site Engineer 1		£	-	0.0					£	-				£	-				£	-			
	Site Engineer 2		£	-	0.0					£	-				£	-				£	-			
	Graduate Engineer 1		£	-	0.0					£	-				£	-				£	-			
	Graduate Engineer 2		£	-	0.0					£	-				£	-				£	-			
			£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
Commercial																								
	Commercial Manager		£	-	0.0					£	-				£	-				£	-			
	Estimator 1		£	-	0.0					£	-				£	-				£	-			
	Estimator 2		£	-	0.0					£	-				£	-				£	-			
	Quantity Surveyor 1		£	-	0.0					£	-				£	-				£	-			
	Quantity Surveyor 2		£	-	0.0					£	-				£	-				£	-			
			£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
Administration																								
	Admin Support / Document Controller / Receptionist / Secretary		£	-	0.0					£	-				£	-				£	-			
	Admin Support / Document Controller / Receptionist / Secretary		£	-	0.0					£	-				£	-				£	-			
			£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
	Other...		£	-	0.0					£	-				£	-				£	-			
					Net Value	£	-			£	-				£	-				£	-			
					Contractor/ Consultant Fee %	0	£	-		£	-				£	-				£	-			
					Gross Value	£	-			£	-				£	-				£	-			
					Cummulative	£	-			£	-				£	-				£	-			

CORE TEAM PEOPLE COST




ACTIVITY SCHEDULE
Winterstoke Road Bridge Re-construction

CORE TEAM PEOPLE COST



WINTERSTOKE ROAD BRIDGE RE-CONSTRUCTION					17 21	Month 8 Mar-21						Month 9 Apr-21					Month 10 May-21						
CORE TEAM PEOPLE COST					W/C	Value	01/03/2021	08/03/2021	15/03/2021	22/03/2021	29/03/2021	Value	05/04/2021	12/04/2021	19/04/2021	26/04/2021	Value	03/05/2021	10/05/2021	17/05/2021	24/05/2021	31/05/2021	
Name	Project Role	Grade	Rate (Wk)	Cost (£)	Duration Wks		31	32	33	34	35		36	37	38	39		40	41	42	43	44	
Project Management																							
	Contracts Manager			£ - 0.0	£ -							£ -					£ -						
	Project Manager 1			£ - 0.0	£ -							£ -					£ -						
	Project Manager 2			£ - 0.0	£ -							£ -					£ -						
	Stakeholder Manager			£ - 0.0	£ -							£ -					£ -						
	Programme Planner			£ - 0.0	£ -							£ -					£ -						
	Quality System Manager			£ - 0.0	£ -							£ -					£ -						
	Health & Safety Manager			£ - 0.0	£ -							£ -					£ -						
	Health & Safety Co-ordinator			£ - 0.0	£ -							£ -					£ -						
	Public Liaison Officer (PLO)			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
Site Management																							
	Project Manager 1			£ - 0.0	£ -							£ -					£ -						
	Project Manager 2			£ - 0.0	£ -							£ -					£ -						
	Site Agent 1			£ - 0.0	£ -							£ -					£ -						
	Sub Agent 2			£ - 0.0	£ -							£ -					£ -						
	General Works Manager			£ - 0.0	£ -							£ -					£ -						
	Foreman			£ - 0.0	£ -							£ -					£ -						
	Labour 1			£ - 0.0	£ -							£ -					£ -						
	Labour 2			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
Design																							
	CDM Principle Designer			£ - 0.0	£ -							£ -					£ -						
	Design Director			£ - 0.0	£ -							£ -					£ -						
	Design Manager			£ - 0.0	£ -							£ -					£ -						
	BIM Manager			£ - 0.0	£ -							£ -					£ -						
	BIM Co-ordinator			£ - 0.0	£ -							£ -					£ -						
	Task Team Manager			£ - 0.0	£ -							£ -					£ -						
	Interface Manager			£ - 0.0	£ -							£ -					£ -						
	Project Information Manager			£ - 0.0	£ -							£ -					£ -						
	CAD / BIM Manager			£ - 0.0	£ -							£ -					£ -						
	CAD / BIM Co-ordinator			£ - 0.0	£ -							£ -					£ -						
	Traffic Management Officer			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
Engineering																							
	Co			£ - 0.0	£ -							£ -					£ -						
	Site Engineer 2			£ - 0.0	£ -							£ -					£ -						
	Site Engineer 1			£ - 0.0	£ -							£ -					£ -						
	Site Engineer 2			£ - 0.0	£ -							£ -					£ -						
	Graduate Engineer 1			£ - 0.0	£ -							£ -					£ -						
	Graduate Engineer 2			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
Commercial																							
	Commercial Manager			£ - 0.0	£ -							£ -					£ -						
	Estimator 1			£ - 0.0	£ -							£ -					£ -						
	Estimator 2			£ - 0.0	£ -							£ -					£ -						
	Quantity Surveyor 1			£ - 0.0	£ -							£ -					£ -						
	Quantity Surveyor 2			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
Administration																							
	Admin Support / Document Controller / Receptionist / Secretary			£ - 0.0	£ -							£ -					£ -						
	Admin Support / Document Controller / Receptionist / Secretary			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
	Other...			£ - 0.0	£ -							£ -					£ -						
Net Value				£ -	£ -	£ -						£ -						£ -					
Contractor/ Consultant Fee %				0	£ -	£ -						£ -						£ -					
Gross Value				£ -	£ -	£ -						£ -						£ -					
Cumulative					£ -	£ -						£ -						£ -					

ACTIVITY SCHEDULE

Winterstoke Road Bridge Re-construction

CORE TEAM PEOPLE COST



W/C						Month 11					Month 12																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
Value						Jun-21																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
Duration Wks						45	46	47	48	Value					49	50	51	52	Value																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
Name	Project Role	Grade	Rate (Wk)	Cost (£)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

ACTIVITY SCHEDULE
Winterstoke Road Bridge Re-construction

SUBCONSULTANT COST



							Month 4					Month 5					
							Nov-20					Dec-20					
						W/C	Value	###	###	###	###	###	Value	###	###	###	###
						Duration Weeks		14	15	16	17	18		19	20	21	22
Description	Grade	Supplementary Information	Rate (Weekly)	Cost (£)													
Design																	
Lead Designer			£ -	£ -	0.0	£ -							£ -				£ -
Package Designer 1			£ -	£ -	0.0	£ -							£ -				£ -
Package Designer 2			£ -	£ -	0.0	£ -							£ -				£ -
Package Designer 3			£ -	£ -	0.0	£ -							£ -				£ -
Designers Geotechnical Advisor (DGA)			£ -	£ -	0.0	£ -							£ -				£ -
			£ -	£ -	0.0	£ -							£ -				£ -
Other ...	please specify		£ -	£ -	0.0	£ -							£ -				£ -
Other ...	please specify		£ -	£ -	0.0	£ -							£ -				£ -
			£ -	£ -	0.0	£ -							£ -				£ -
Surveys & Investigation			£ -	£ -	0.0	£ -							£ -				£ -
Road Safety Audit			£ -	£ -	0.0	£ -							£ -				£ -
Traffic Management			£ -	£ -	0.0	£ -							£ -				£ -
			£ -	£ -	0.0	£ -							£ -				£ -
Other ...	please specify		£ -	£ -	0.0	£ -							£ -				£ -
Other ...	please specify		£ -	£ -	0.0	£ -							£ -				£ -
			£ -	£ -	0.0	£ -							£ -				£ -
Consultants			£ -	£ -	0.0	£ -							£ -				£ -
Environmental Advisory			£ -	£ -	0.0	£ -							£ -				£ -
Economic Advisory			£ -	£ -	0.0	£ -							£ -				£ -
Geotechnical Advisory			£ -	£ -	0.0	£ -							£ -				£ -
Agricultural Specialist			£ -	£ -	0.0	£ -							£ -				£ -
Arboriculturist Specialist			£ -	£ -	0.0	£ -							£ -				£ -
Statutory Consultant			£ -	£ -	0.0	£ -							£ -				£ -
Carbon Reduction Advisory			£ -	£ -	0.0	£ -							£ -				£ -
Sustainability Specialist			£ -	£ -	0.0	£ -							£ -				£ -
Building Surveyor			£ -	£ -	0.0	£ -							£ -				£ -
Noise Specialist			£ -	£ -	0.0	£ -							£ -				£ -
Hydrologist			£ -	£ -	0.0	£ -							£ -				£ -
BoQ preparation			£ -	£ -	0.0	£ -							£ -				£ -
			£ -	£ -	0.0	£ -							£ -				£ -
Other ...	please specify		£ -	£ -	0.0	£ -							£ -				£ -
Other ...	please specify		£ -	£ -	0.0	£ -							£ -				£ -
Net Value				£ -		£ -							£ -				£ -
Contractors/ Consultants Fee %			0	£ -		£ -							£ -				£ -
Gross Value				£ -		£ -							£ -				£ -
Cummulative						£ -							£ -				£ -

ACTIVITY SCHEDULE
Winterstoke Road Bridge Re-construction

SUBCONSULTANT COST



Winterstoke Road Bridge Re-construction						Month 6			Month 7					Month 8					
						Jan-21			Feb-21					Mar-21					
						W/C	### ### ### ###	### ### ### ###	Value	### ### ### ###	### ### ### ###	### ### ### ###	### ### ### ###	Value	### ### ### ###	### ### ### ###	### ### ### ###	### ### ### ###	### ### ### ###
						Duration Weeks	25	26		27	28	29	30		31	32	33	34	35
Description	Grade	Supplementary Information	Rate (Weekly)	Cost (£)															
Design																			
Lead Designer			£ -	£ -	0.0			£ -					£ -						
Package Designer 1			£ -	£ -	0.0			£ -					£ -						
Package Designer 2			£ -	£ -	0.0			£ -					£ -						
Package Designer 3			£ -	£ -	0.0			£ -					£ -						
Designers Geotechnical Advisor (DGA)			£ -	£ -	0.0			£ -					£ -						
			£ -	£ -	0.0			£ -					£ -						
Other ...	please specify		£ -	£ -	0.0			£ -					£ -						
Other ...	please specify		£ -	£ -	0.0			£ -					£ -						
			£ -	£ -	0.0			£ -					£ -						
Surveys & Investigation								£ -					£ -						
Road Safety Audit			£ -	£ -	0.0			£ -					£ -						
Traffic Management			£ -	£ -	0.0			£ -					£ -						
			£ -	£ -	0.0			£ -					£ -						
Other ...	please specify		£ -	£ -	0.0			£ -					£ -						
Other ...	please specify		£ -	£ -	0.0			£ -					£ -						
			£ -	£ -	0.0			£ -					£ -						
Consultants								£ -					£ -						
Environmental Advisory			£ -	£ -	0.0			£ -					£ -						
Economic Advisory			£ -	£ -	0.0			£ -					£ -						
Geotechnical Advisory			£ -	£ -	0.0			£ -					£ -						
Agricultural Specialist			£ -	£ -	0.0			£ -					£ -						
Arboriculturist Specialist			£ -	£ -	0.0			£ -					£ -						
Statutory Consultant			£ -	£ -	0.0			£ -					£ -						
Carbon Reduction Advisory			£ -	£ -	0.0			£ -					£ -						
Sustainability Specialist			£ -	£ -	0.0			£ -					£ -						
Building Surveyor			£ -	£ -	0.0			£ -					£ -						
Noise Specialist			£ -	£ -	0.0			£ -					£ -						
Hydrologist			£ -	£ -	0.0			£ -					£ -						
BoQ preparation			£ -	£ -	0.0			£ -					£ -						
			£ -	£ -	0.0			£ -					£ -						
Other ...	please specify		£ -	£ -	0.0			£ -					£ -						
Other ...	please specify		£ -	£ -	0.0			£ -					£ -						
Net Value								£ -					£ -						
Contractors/ Consultants Fee %						0		£ -					£ -						
Gross Value								£ -					£ -						
Cummulative								£ -					£ -						

ACTIVITY SCHEDULE
Winterstoke Road Bridge Re-construction

SUBCONSULTANT COST



Winterstoke Road Bridge Re-construction							Month 9					Month 10								
							Apr-21					May-21								
						W/C	Value	### ### ###	### ### ###	### ### ###	### ### ###	Value	### ### ###	### ### ###	### ### ###	### ### ###	Value	### ### ###		
						Duration Weeks		36	37	38	39		40	41	42	43	44		45	
Description	Grade	Supplementary Information	Rate (Weekly)	Cost (£)																
Design																				
Lead Designer			£ -	£ -	0.0	£ -					£ -						£ -			
Package Designer 1			£ -	£ -	0.0	£ -					£ -						£ -			
Package Designer 2			£ -	£ -	0.0	£ -					£ -						£ -			
Package Designer 3			£ -	£ -	0.0	£ -					£ -						£ -			
Designers Geotechnical Advisor (DGA)			£ -	£ -	0.0	£ -					£ -						£ -			
			£ -	£ -	0.0	£ -					£ -						£ -			
Other ...	please specify		£ -	£ -	0.0	£ -					£ -						£ -			
Other ...	please specify		£ -	£ -	0.0	£ -					£ -						£ -			
			£ -	£ -	0.0	£ -					£ -						£ -			
Surveys & Investigation											£ -						£ -			
Road Safety Audit			£ -	£ -	0.0	£ -					£ -						£ -			
Traffic Management			£ -	£ -	0.0	£ -					£ -						£ -			
			£ -	£ -	0.0	£ -					£ -						£ -			
Other ...	please specify		£ -	£ -	0.0	£ -					£ -						£ -			
Other ...	please specify		£ -	£ -	0.0	£ -					£ -						£ -			
			£ -	£ -	0.0	£ -					£ -						£ -			
Consultants											£ -						£ -			
Environmental Advisory			£ -	£ -	0.0	£ -					£ -						£ -			
Economic Advisory			£ -	£ -	0.0	£ -					£ -						£ -			
Geotechnical Advisory			£ -	£ -	0.0	£ -					£ -						£ -			
Agricultural Specialist			£ -	£ -	0.0	£ -					£ -						£ -			
Arboriculturist Specialist			£ -	£ -	0.0	£ -					£ -						£ -			
Statutory Consultant			£ -	£ -	0.0	£ -					£ -						£ -			
Carbon Reduction Advisory			£ -	£ -	0.0	£ -					£ -						£ -			
Sustainability Specialist			£ -	£ -	0.0	£ -					£ -						£ -			
Building Surveyor			£ -	£ -	0.0	£ -					£ -						£ -			
Noise Specialist			£ -	£ -	0.0	£ -					£ -						£ -			
Hydrologist			£ -	£ -	0.0	£ -					£ -						£ -			
BoQ preparation			£ -	£ -	0.0	£ -					£ -						£ -			
			£ -	£ -	0.0	£ -					£ -						£ -			
Other ...	please specify		£ -	£ -	0.0	£ -					£ -						£ -			
Other ...	please specify		£ -	£ -	0.0	£ -					£ -						£ -			
Net Value				£ -		£ -						£ -						£ -		
Contractors/ Consultants Fee %				0		£ -						£ -						£ -		
Gross Value				£ -		£ -						£ -						£ -		
Cummulative						£ -						£ -						£ -		

ACTIVITY SCHEDULE

Winterstoke Road Bridge Re-construction

SUBCONSULTANT COST



Winterstoke Road Bridge Re-construction						Month 11				Month 12					
						Jun-21				Jul-21					
						W/C	### ### ### ###	### ### ### ###	### ### ### ###	Value	### ### ### ###	### ### ### ###	### ### ### ###	### ### ### ###	Value
						Duration Weeks	46	47	48		49	50	51	52	
Description	Grade	Supplementary Information	Rate (Weekly)	Cost (£)											
Design															
Lead Designer			£ -	£ -	0.0				£ -						£ -
Package Designer 1			£ -	£ -	0.0				£ -						£ -
Package Designer 2			£ -	£ -	0.0				£ -						£ -
Package Designer 3			£ -	£ -	0.0				£ -						£ -
Designers Geotechnical Advisor (DGA)			£ -	£ -	0.0				£ -						£ -
			£ -	£ -	0.0				£ -						£ -
Other ...	please specify		£ -	£ -	0.0				£ -						£ -
Other ...	please specify		£ -	£ -	0.0				£ -						£ -
			£ -	£ -	0.0				£ -						£ -
Surveys & Investigation			£ -	£ -	0.0				£ -						£ -
Road Safety Audit			£ -	£ -	0.0				£ -						£ -
Traffic Management			£ -	£ -	0.0				£ -						£ -
			£ -	£ -	0.0				£ -						£ -
Other ...	please specify		£ -	£ -	0.0				£ -						£ -
Other ...	please specify		£ -	£ -	0.0				£ -						£ -
			£ -	£ -	0.0				£ -						£ -
Consultants			£ -	£ -	0.0				£ -						£ -
Environmental Advisory			£ -	£ -	0.0				£ -						£ -
Economic Advisory			£ -	£ -	0.0				£ -						£ -
Geotechnical Advisory			£ -	£ -	0.0				£ -						£ -
Agricultural Specialist			£ -	£ -	0.0				£ -						£ -
Arboriculturist Specialist			£ -	£ -	0.0				£ -						£ -
Statutory Consultant			£ -	£ -	0.0				£ -						£ -
Carbon Reduction Advisory			£ -	£ -	0.0				£ -						£ -
Sustainability Specialist			£ -	£ -	0.0				£ -						£ -
Building Surveyor			£ -	£ -	0.0				£ -						£ -
Noise Specialist			£ -	£ -	0.0				£ -						£ -
Hydrologist			£ -	£ -	0.0				£ -						£ -
BoQ preparation			£ -	£ -	0.0				£ -						£ -
			£ -	£ -	0.0				£ -						£ -
Other ...	please specify		£ -	£ -	0.0				£ -						£ -
Other ...	please specify		£ -	£ -	0.0				£ -						£ -
Net Value				£ -		£ -				£ -					
Contractors/ Consultants Fee %				0		£ -				£ -					
Gross Value				£ -		£ -				£ -					
Cummulative						£ -				£ -					