Project Castle
Outline Programme v.1

Tue 28/09/21

ID	Task Name	Duration	Start	Finish
1	**Tender**	**64 days**	**Tue 28/09/21**	**Fri 24/12/21**
2	Tender Pack Production	4 days	Tue 28/09/21	Fri 01/10/21
3	Issue Tender Pack	0 days	Fri 01/10/21	Fri 01/10/21
4	Tender Period	21 days	Mon 04/10/21	Mon 01/11/21
5	Tender Return Deadline	0 days	Mon 01/11/21	Mon 01/11/21
6	Tender Analysis	7 days	Tue 02/11/21	Wed 10/11/21
7	Contractor Interviews	7 days	Tue 02/11/21	Wed 10/11/21
8	Issue Tender Report	0 days	Wed 10/11/21	Wed 10/11/21
9	Client Review	5 days	Thu 11/11/21	Wed 17/11/21
10	Preferred Contractor Selection	0 days	Wed 17/11/21	Wed 17/11/21
11	Section 151 Review	12 days	Thu 18/11/21	Fri 03/12/21
12	Standstill Period	10 days	Mon 06/12/21	Fri 17/12/21
13	Contract Execution	5 days	Mon 20/12/21	Fri 24/12/21
14	**Stats**	**13 days**	**Tue 28/09/21**	**Fri 15/10/21**
15	**Gas and Electricity**	**0 days**	**Fri 15/10/21**	**Fri 15/10/21**
16	CDC to pay new utilities quotes - Latest Date	0 days	Fri 15/10/21	Fri 15/10/21
17	**Openreach**	**13 days**	**Tue 28/09/21**	**Fri 15/10/21**
18	CDC to review Open reach quote	4 days	Tue 28/09/21	Fri 01/10/21
19	CDC to pay Openreach quote - Latest Date	0 days	Fri 15/10/21	Fri 15/10/21
20	**Building Regulations**	**26 days**	**Thu 16/09/21**	**Fri 22/10/21**
21	Submit Plans to CDC BC for Review	0 days	Thu 16/09/21	Thu 16/09/21
22	Building Regs Application submission	0 days	Mon 27/09/21	Mon 27/09/21
23	Target Building Regs Approval Date	0 days	Fri 22/10/21	Fri 22/10/21
24	**Planning**	**75 days**	**Mon 06/09/21**	**Fri 17/12/21**
25	Planning Application Submission	0 days	Mon 06/09/21	Mon 06/09/21
26	Planning Registration Period	1 wk	Mon 06/09/21	Fri 10/09/21
27	Planning Review Period	8 wks	Mon 13/09/21	Fri 05/11/21
28	Judicial Review Period	6 wks	Mon 08/11/21	Fri 17/12/21
29	**Construction Works**	**65 days**	**Mon 27/12/21**	**Fri 25/03/22**
30	Contractor Mobilisation Period	3 wks	Mon 27/12/21	Fri 14/01/22
31	Construction Period	10 wks	Mon 17/01/22	Fri 25/03/22
32	Practical Completion	0 days	Fri 25/03/22	Fri 25/03/22



Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress