
Meir Office Remodelling

ID	Task Mode	Task Name	Duration	Start	Finish	% Complete
1		**MEIR CEC OFFICE REMODELLING**	**28 days**	**Mon 09/11/20**	**Wed 16/12/20**	**0%**
2		**Construction Phase**	**28 days**	**Mon 09/11/20**	**Wed 16/12/20**	**0%**
3		Carpet and Floor protection	2 days	Mon 09/11/20	Tue 10/11/20	0%
4		Air Extraction and Dust Control Unit Installation	1 day	Wed 11/11/20	Wed 11/11/20	0%
5		Isolate Data, Ventilation, Electrical, Gas and Water as Required	1 day	Wed 11/11/20	Wed 11/11/20	0%
6		Protect Fire Detection heads to prevent set offs	1 day	Wed 11/11/20	Wed 11/11/20	0%
7		Set up Storage on site for all materials	1 day	Thu 12/11/20	Thu 12/11/20	0%
8		Soft strip store rooms, office and WC	2 days	Thu 12/11/20	Fri 13/11/20	0%
9		Remove all discarded items/rubbish etc. (2 numbered skips)	1 day	Fri 13/11/20	Fri 13/11/20	0%
10		Remove Ceiling Grid as required (Retain Ceiling panels)	1 day	Fri 13/11/20	Fri 13/11/20	0%
11		Remove Floor Covering (Where Required)	1 day	Fri 13/11/20	Fri 13/11/20	0%
12		Remove non load bearing walls (Inc. Door and Fram	1 day	Mon 16/11/20	Mon 16/11/20	0%
13		Form new opening including steels and fire rate	3 days	Tue 17/11/20	Thu 19/11/20	0%
14		Stud out kitchen counter plasterboard and skim	1 day	Thu 19/11/20	Thu 19/11/20	0%
15		Install fire stopping to spec A105	4 days	Thu 19/11/20	Tue 24/11/20	0%
16		1st Fix Electrics	2 days	Fri 20/11/20	Mon 23/11/20	0%
17		1st Fix Data Installation	2 days	Mon 23/11/20	Tue 24/11/20	0%
18		1st Fix Mechanical (rads and ventilation)	2 days	Tue 24/11/20	Wed 25/11/20	0%
19		1st Fix Alarms	1 day	Wed 25/11/20	Wed 25/11/20	0%
20		Plasterboard and skim	2 days	Thu 26/11/20	Fri 27/11/20	0%
21		Install double fire door and frame set to clients spec(TBC)	1 day	Mon 30/11/20	Mon 30/11/20	0%
22		Second fix joinery	1 day	Tue 01/12/20	Tue 01/12/20	0%
23		Make good ceiling grid	1 day	Tue 01/12/20	Tue 01/12/20	0%
24		Ease and adjusts existing windows	1 day	Tue 01/12/20	Tue 01/12/20	0%
25		Mist coat new plaster	1 day	Wed 02/12/20	Wed 02/12/20	0%
26		2nd Fix Electrics	2 days	Thu 03/12/20	Fri 04/12/20	0%
27		2nd Fix Data	2 days	Thu 03/12/20	Fri 04/12/20	0%
28		2nd fix Mechanical (rads ventilation)	2 days	Thu 03/12/20	Fri 04/12/20	0%
29		2nd fix Alarms	1 day	Fri 04/12/20	Fri 04/12/20	0%
30		Install Tiles to Ceiling Grid	1 day	Mon 07/12/20	Mon 07/12/20	0%
31		Fire Doors Sign off	1 day	Mon 07/12/20	Mon 07/12/20	0%
32		Decoration	4 days	Mon 07/12/20	Thu 10/12/20	0%
33		Install computer desk	1 day	Thu 10/12/20	Thu 10/12/20	0%
34		Install floor decals/graphics	1 day	Thu 10/12/20	Thu 10/12/20	0%




Project: Simple Project Plan
Date: Wed 07/10/20

Task
Milestone
Summary
Project Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Finish-only
Progress
Manual Progress

Meir Office Remodelling


ID	Task Mode	Task Name	Duration	Start	Finish	% Complete
35		Install picture boards to display cabinets	1 day	Thu 10/12/20	Thu 10/12/20	0%
36		Install rad covers (COVERRAD)	1 day	Thu 10/12/20	Thu 10/12/20	0%
37		Carpet Installation & Testing	2 days	Fri 11/12/20	Mon 14/12/20	0%
38		Remove Floor Protection, Curtain Wall & Builders C	2 days	Tue 15/12/20	Wed 16/12/20	0%
39		Sparkle Clean & OEM Handover	1 day	Wed 16/12/20	Wed 16/12/20	0%



Project: Simple Project Plan
Date: Wed 07/10/20

Task
Milestone
Summary
Project Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Finish-only
Progress
Manual Progress


Meir Office Remodelling



Project: Simple Project Plan
Date: Wed 07/10/20

Task
Milestone
Summary
Project Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Finish-only
Progress
Manual Progress


Meir Office Remodelling



Project: Simple Project Plan
Date: Wed 07/10/20

Task	Project Summary	Manual Summary Rollup	Progress
Milestone	Manual Task	Manual Summary	Manual Progress
Summary	Duration-only	Finish-only	


Meir Office Remodelling



Project: Simple Project Plan
Date: Wed 07/10/20

Task	Project Summary	Manual Summary Rollup	Progress		
Milestone	Manual Task	Manual Summary	Manual Progress		
Summary	Duration-only	Finish-only			

Meir Office Remodelling



Project: Simple Project Plan
Date: Wed 07/10/20

Task
Milestone
Summary
Project Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Finish-only
Progress
Manual Progress