



Engineering and Construction Contract

This contract should be used for the appointment of a contractor for engineering and construction work, including any level of design responsibility

Option A: Priced contract with activity schedule

An NEC document

April 2013

Construction Clients' Board endorsement of NEC3

The Construction Clients' Board recommends that public sector organisations use the NEC3 contracts when procuring construction. Standardising use of this comprehensive suite of contracts should help to deliver efficiencies across the public sector and promote behaviours in line with the principles of *Achieving Excellence in Construction*.

Cabinet Office UK

NEC is a division of Thomas Telford Ltd, which is a wholly owned subsidiary of the Institution of Civil Engineers (ICE), the owner and developer of the NEC.

The NEC is a family of standard contracts, each of which has these characteristics:

- Its use stimulates good management of the relationship between the two parties to the contract and, hence, of the work included in the contract.
- It can be used in a wide variety of commercial situations, for a wide variety of types of work and in any location.
- It is a clear and simple document – using language and a structure which are straightforward and easily understood.

NEC3 Engineering and Construction Contract is one of the NEC family and is consistent with all other NEC3 documents. Also available are the Engineering and Construction Contract Guidance Notes, Flow Charts and Options A, B, C, D, E and F.

ISBN (complete box set) 978 0 7277 5867 5

ISBN (this document) 978 0 7277 5869 9

ISBN (Engineering and Construction Contract) 978 0 7277 5865 1

ISBN (Engineering and Construction Contract Guidance Notes) 978 0 7277 5903 0

ISBN (Engineering and Construction Contract Flow Charts) 978 0 7277 5905 4

ISBN (Option B: Priced contract with bill of quantities) 978 0 7277 5871 2

ISBN (Option C: Target contract with activity schedule) 978 0 7277 5873 6

ISBN (Option D: Target contract with bill of quantities) 978 0 7277 5875 0

ISBN (Option E: Cost reimbursable contract) 978 0 7277 5877 4

ISBN (Option F: Management contract) 978 0 7277 5879 8

ISBN (how to write the ECC Works Information) 978 0 7277 5907 8

ISBN (how to use the ECC communication forms) 978 0 7277 5909 2

Consultative edition 1991

First edition 1993

Second edition November 1995

Reprinted with corrections May 1998

Third edition June 2005

Reprinted with amendments 2006

Reprinted 2007, 2009, 2010 (twice), 2012

Reprinted with amendments 2013

British Library Cataloguing in Publication Data for this publication is available from the British Library.

© Copyright nec 2013

All rights, including translation, reserved. The owner of this document may reproduce the Contract Data and forms for the purpose of obtaining tenders, awarding and administering contracts. Except as permitted by the Copyright, Designs and Patents Act 1988, no part of this publication may be otherwise reproduced, stored in a retrieval system or transmitted in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, without the prior written permission of the NEC Director, Thomas Telford Ltd, One Great George Street, Westminster, London SW1P 3AA.

Typeset by Academic + Technical, Bristol

Printed and bound in Great Britain by Bell & Bain Limited, Glasgow, UK

CONTENTS

In this contract the core clauses are the ECC core clauses and the clauses set out in the ECC as main Option clauses; Option A. The latter are included in sequence and are printed in **bold type** in this contract.

Foreword		v
Preface		vii
Acknowledgements		ix
Amendments		x
Schedule of Options		1
Core clauses	1	3
	2	7
	3	9
	4	11
	5	13
	6	15
	7	20
	8	21
	9	24
Dispute resolution	W	
	Option W1	27
	Option W2	30
Secondary Option clauses	X1	33
	X2	34
	X3	34
	X4	34
	X5	34
	X6	35
	X7	35
	X12	35
	X13	37
	X14	37
	X15	37
	X16	38
	X17	38
	X18	38
	X20	39
	Y(UK)1	40
	Y(UK)2	44
	Y(UK)3	44
	Z	44
Note	Options X8 to X11 and X19 are not used	
Shorter Schedule of Cost Components		45
Contract Data		47
Index		57

—

|

|

—

—

|

|

—

FOREWORD

I was delighted to be asked to write the Foreword for the NEC3 Contracts.

I have followed the outstanding rise and success of NEC contracts for a number of years now, in particular during my tenure as the 146th President of the Institution of Civil Engineers, 2010/11.

In my position as UK Government's Chief Construction Adviser, I am working with Government and industry to ensure Britain's construction sector is equipped with the knowledge, skills and best practice it needs in its transition to a low carbon economy. I am promoting innovation in the sector, including in particular the use of Building Information Modelling (BIM) in public sector construction procurement; and the synergy and fit with the collaborative nature of NEC contracts is obvious. The Government's construction strategy is a very significant investment and NEC contracts will play an important role in setting high standards of contract preparation, management and the desirable behaviour of our industry.

In the UK, we are faced with having to deliver a 15–20 per cent reduction in the cost to the public sector of construction during the lifetime of this Parliament. Shifting mind-set, attitude and behaviour into best practice NEC processes will go a considerable way to achieving this.

Of course, NEC contracts are used successfully around the world in both public and private sector projects; this trend seems set to continue at an increasing pace. NEC contracts are, according to my good friend and NEC's creator Dr Martin Barnes CBE, about better management of projects. This is quite achievable and I encourage you to understand NEC contracts to the best you can and exploit the potential this offers us all.

Peter Hansford

**UK Government's Chief Construction Adviser
Cabinet Office**

PREFACE

The NEC contracts are the only suite of standard contracts designed to facilitate and encourage good management of the projects on which they are used. The experience of using NEC contracts around the world is that they really make a difference. Previously, standard contracts were written mainly as legal documents best left in the desk drawer until costly and delaying problems had occurred and there were lengthy arguments about who was to blame.

The language of NEC contracts is clear and simple, and the procedures set out are all designed to stimulate good management. Foresighted collaboration between all the contributors to the project is the aim. The contracts set out how the interfaces between all the organisations involved will be managed – from the client through the designers and main contractors to all the many subcontractors and suppliers.

Versions of the NEC contract are specific to the work of professional service providers such as project managers and designers, to main contractors, to subcontractors and to suppliers. The wide range of situations covered by the contracts means that they do not need to be altered to suit any particular situation.

The NEC contracts are the first to deal specifically and effectively with management of the inevitable risks and uncertainties which are encountered to some extent on all projects. Management of the expected is easy, effective management of the unexpected draws fully on the collaborative approach inherent in the NEC contracts.


Most people working on projects using the NEC contracts for the first time are hugely impressed by the difference between the confrontational characteristics of traditional contracts and the teamwork engendered by the NEC. The NEC does not include specific provisions for dispute avoidance. They are not necessary. Collaborative management itself is designed to avoid disputes and it really works.

It is common for the final account for the work on a project to be settled at the time when the work is finished. The traditional long period of expensive professional work after completion to settle final payments just is not needed.

The NEC contracts are truly a massive change for the better for the industries in which they are used.

Dr Martin Barnes CBE

Originator of the NEC contracts



ACKNOWLEDGEMENTS

The NEC first edition was produced by the Institution of Civil Engineers through its NEC Working Group.

The original NEC was designed and drafted by Dr Martin Barnes then of Coopers and Lybrand with the assistance of Professor J. G. Perry then of the University of Birmingham, T. W. Weddell then of Travers Morgan Management, T. H. Nicholson, Consultant to the Institution of Civil Engineers, A. Norman then of the University of Manchester Institute of Science and Technology and P. A. Baird, then Corporate Contracts Consultant, Eskom, South Africa.

The second edition of the NEC documents for engineering and construction contracts was produced by the Institution of Civil Engineers through its NEC Panel.

The third edition of the NEC Engineering and Construction Contract was produced by the Institution of Civil Engineers through its NEC Panel. The Flow Charts were produced by John S. Gillespie with assistance from Tom Nicholson.

The members of the NEC Panel are:

P. Higgins, BSc, CEng, FICE, FCI Arb (Chairman)
P. A. Baird, BSc, CEng, FICE, M(SA)ICE, MAPM
M. Barnes, BSc(Eng), PhD, FEng, FICE, FCI OB, CCMI, ACI Arb, MBCS, FInstCES, FAPM
A. J. Bates, FRICS, MInstCES
A. J. M. Blackler, BA, LLB(Cantab), MCI Arb
P. T. Cousins, BEng(Tech), DipArb, CEng, MICE, MCI Arb, MCMI
L. T. Eames, BSc, FRICS, FCI OB
F. Forward, BA(Hons), DipArch, MSc(Const Law), RIBA, FCI Arb
Professor J. G. Perry, MEng, PhD, CEng, FICE, MAPM
N. C. Shaw, FCIPS, CEng, MIMechE
T. W. Weddell, BSc, CEng, DIC, FICE, FStructE, ACI Arb

NEC Consultant:

R. A. Gerrard, BSc(Hons), MRICS, FCI Arb, FInstCES

Secretariat:

A. Cole, LLB, LLM, BL
J. M. Hawkins, BA(Hons), MSc
F. N. Vernon (Technical Adviser), BSc, CEng, MICE

The Institution of Civil Engineers acknowledges the help in preparing the third edition given by many other people, in particular, by:

J. C. Broome, BEng
A. Else, BSc, CEng, FICE
C. Flook, Esq.
R. Lewendon, FICE, MIHT, MCI Arb, MAPM
T. H. Nicholson, BSc, FICE
R. Patterson, BA, MA(Cantab), MBA, CEng, MICE
C. Reed, CEng, MA, MSc, FICE
D. Weeks, FRICS
S. Zarka, FRICS

AMENDMENTS JUNE 2006

The following amendments have been made to the June 2005 edition.

Page	Clause	Line
10	32.1	4 deleted: 'and of notified early warning matters'
43	Contract Data Part one, 1.	3 added: '(with amendments June 2006)'
46	Contract Data Part one, 1.	23 deleted: 'If there are additional compensation events' and following 4 lines

AMENDMENTS APRIL 2013

The following amendments have been made to the June 2005 edition. Full details of all amendments are available on www.neccontract.com.

Page	Clause	Line
11	40.1	1 replace: 'The subclauses in this clause only apply' with 'This clause only applies'
16	61.1 61.3	1 text replaced 1 text replaced
17	61.4	1 text replaced
18	63.1	1 text replaced delete final sentence: 'In all other . . . the event.' replace with 'In all other cases, the date is the date of the notification of the compensation event.'
19	63.14 64.4	2 deleted at end of line: 'Instead of Defined Cost' 3 'to this effect' replaced by 'of his failure'
25	91.4	1 text replaced
31	W2.3(7) W2.3(8) W2.3(12)	added at end: new sentence added at end: new sentence text replaced
40	Y(UK)1	1 insert new clause: 'Project Bank Account'
42	Y(UK)1	1 insert new clause: 'Trust Deed'
43	Y(UK)1	1 insert new clause: 'Joining Deed'
44	Y2.1 (1) Y2.2 Y2.3	1 text replaced 1 paragraph 3, text replaced 1 text replaced
46	41	3rd bullet: text replaced
47	Contract Data Part one, 1.	4 date replaced with: 'April 2013'
54	Y(UK)3 Y(UK)1 and Y(UK)3	1 text inserted 1 text inserted
56	Y(UK)1	1 text inserted

SCHEDULE OF OPTIONS

	One of the following dispute resolution Options must be selected to complete the chosen main Option.
Option W1	Dispute resolution procedure (used unless the United Kingdom Housing Grants, Construction and Regeneration Act 1996 applies).
Option W2	Dispute resolution procedure (used in the United Kingdom when the Housing Grants, Construction and Regeneration Act 1996 applies).
	The following secondary Options should then be considered. It is not necessary to use any of them. Any combination other than those stated may be used.
Option X1	Price adjustment for inflation
Option X2	Changes in the law
Option X3	Multiple currencies
Option X4	Parent company guarantee
Option X5	Sectional Completion
Option X6	Bonus for early Completion
Option X7	Delay damages
Option X12	Partnering
Option X13	Performance bond
Option X14	Advanced payment to the <i>Contractor</i>
Option X15	Limitation of the <i>Contractor's</i> liability for his design to reasonable skill and care
Option X16	Retention
Option X17	Low performance damages
Option X18	Limitation of liability
Option X20	Key Performance Indicators (not used with Option X12)
	The following Options dealing with national legislation should be included if required.
Option Y(UK)1	Project Bank Account
Option Y(UK)2	The Housing Grants, Construction and Regeneration Act 1996
Option Y(UK)3	The Contracts (Rights of Third Parties) Act 1999
Option Z	<i>Additional conditions of contract</i>
Note	Options X8 to X11 and X19 are not used.

CORE CLAUSES

1 General

Actions	10	
	10.1	The <i>Employer</i> , the <i>Contractor</i> , the <i>Project Manager</i> and the <i>Supervisor</i> shall act as stated in this contract and in a spirit of mutual trust and co-operation.
Identified and defined terms	11	
	11.1	In these conditions of contract, terms identified in the Contract Data are in italics and defined terms have capital initials.
	11.2	<p>(1) The Accepted Programme is the programme identified in the Contract Data or is the latest programme accepted by the <i>Project Manager</i>. The latest programme accepted by the <i>Project Manager</i> supersedes previous Accepted Programmes.</p> <p>(2) Completion is when the <i>Contractor</i> has</p> <ul style="list-style-type: none"> • done all the work which the Works Information states he is to do by the Completion Date and • corrected notified Defects which would have prevented the <i>Employer</i> from using the <i>works</i> and Others from doing their work. <p>If the work which the <i>Contractor</i> is to do by the Completion Date is not stated in the Works Information, Completion is when the <i>Contractor</i> has done all the work necessary for the <i>Employer</i> to use the <i>works</i> and for Others to do their work.</p> <p>(3) The Completion Date is the <i>completion date</i> unless later changed in accordance with this contract.</p> <p>(4) The Contract Date is the date when this contract came into existence.</p> <p>(5) A Defect is</p> <ul style="list-style-type: none"> • a part of the <i>works</i> which is not in accordance with the Works Information or • a part of the <i>works</i> designed by the <i>Contractor</i> which is not in accordance with the applicable law or the <i>Contractor's</i> design which the <i>Project Manager</i> has accepted. <p>(6) The Defects Certificate is either a list of Defects that the <i>Supervisor</i> has notified before the <i>defects date</i> which the <i>Contractor</i> has not corrected or, if there are no such Defects, a statement that there are none.</p> <p>(7) Equipment is items provided by the <i>Contractor</i> and used by him to Provide the Works and which the Works Information does not require him to include in the <i>works</i>.</p> <p>(8) The Fee is the sum of the amounts calculated by applying the <i>subcontracted fee percentage</i> to the Defined Cost of subcontracted work and the <i>direct fee percentage</i> to the Defined Cost of other work.</p>

core clauses
main option clauses
secondary option clauses
cost components
contract data

core clauses
main option clauses
secondary option clauses
cost components
contract data

(9) A Key Date is the date by which work is to meet the Condition stated. The Key Date is the *key date* stated in the Contract Data and the Condition is the *condition* stated in the Contract Data unless later changed in accordance with this contract.

(10) Others are people or organisations who are not the *Employer*, the *Project Manager*, the *Supervisor*, the *Adjudicator*, the *Contractor* or any employee, Subcontractor or supplier of the *Contractor*.

(11) The Parties are the *Employer* and the *Contractor*.

(12) Plant and Materials are items intended to be included in the *works*.

(13) To Provide the Works means to do the work necessary to complete the *works* in accordance with this contract and all incidental work, services and actions which this contract requires.

(14) The Risk Register is a register of the risks which are listed in the Contract Data and the risks which the *Project Manager* or the *Contractor* has notified as an early warning matter. It includes a description of the risk and a description of the actions which are to be taken to avoid or reduce the risk.

(15) The Site is the area within the *boundaries of the site* and the volumes above and below it which are affected by work included in this contract.

(16) Site Information is information which

- describes the Site and its surroundings and
- is in the documents which the Contract Data states it is in.

(17) A Subcontractor is a person or organisation who has a contract with the *Contractor* to

- construct or install part of the *works*,
- provide a service necessary to Provide the Works or
- supply Plant and Materials which the person or organisation has wholly or partly designed specifically for the *works*.

(18) The Working Areas are those parts of the *working areas* which are

- necessary for Providing the Works and
- used only for work in this contract

unless later changed in accordance with this contract.

(19) Works Information is information which either

- specifies and describes the *works* or
- states any constraints on how the *Contractor* Provides the Works

and is either

- in the documents which the Contract Data states it is in or
- in an instruction given in accordance with this contract.

(20) The Activity Schedule is the *activity schedule* unless later changed in accordance with this contract.

(22) Defined Cost is the cost of the components in the Shorter Schedule of Cost Components whether work is subcontracted or not excluding the cost of preparing quotations for compensation events.

(27) The Price for Work Done to Date is the total of the Prices for

- each group of completed activities and
- each completed activity which is not in a group.

A completed activity is one which is without Defects which would either delay or be covered by immediately following work.

(30) The Prices are the lump sum prices for each of the activities on the Activity Schedule unless later changed in accordance with this contract.

Interpretation and the law 12

- 12.1 In this contract, except where the context shows otherwise, words in the singular also mean in the plural and the other way round and words in the masculine also mean in the feminine and neuter.
- 12.2 This contract is governed by the *law of the contract*.
- 12.3 No change to this contract, unless provided for by the *conditions of contract*, has effect unless it has been agreed, confirmed in writing and signed by the Parties.
- 12.4 This contract is the entire agreement between the Parties.

Communications 13

- 13.1 Each instruction, certificate, submission, proposal, record, acceptance, notification, reply and other communication which this contract requires is communicated in a form which can be read, copied and recorded. Writing is in the *language of this contract*.
- 13.2 A communication has effect when it is received at the last address notified by the recipient for receiving communications or, if none is notified, at the address of the recipient stated in the Contract Data.
- 13.3 If this contract requires the *Project Manager*, the *Supervisor* or the *Contractor* to reply to a communication, unless otherwise stated in this contract, he replies within the *period for reply*.
- 13.4 The *Project Manager* replies to a communication submitted or resubmitted to him by the *Contractor* for acceptance. If his reply is not acceptance, the *Project Manager* states his reasons and the *Contractor* resubmits the communication within the *period for reply* taking account of these reasons. A reason for withholding acceptance is that more information is needed in order to assess the *Contractor's* submission fully.
- 13.5 The *Project Manager* may extend the *period for reply* to a communication if the *Project Manager* and the *Contractor* agree to the extension before the reply is due. The *Project Manager* notifies the *Contractor* of the extension which has been agreed.
- 13.6 The *Project Manager* issues his certificates to the *Employer* and the *Contractor*. The *Supervisor* issues his certificates to the *Project Manager* and the *Contractor*.
- 13.7 A notification which this contract requires is communicated separately from other communications.
- 13.8 The *Project Manager* may withhold acceptance of a submission by the *Contractor*. Withholding acceptance for a reason stated in this contract is not a compensation event.

The Project Manager and the Supervisor 14

- 14.1 The *Project Manager's* or the *Supervisor's* acceptance of a communication from the *Contractor* or of his work does not change the *Contractor's* responsibility to Provide the Works or his liability for his design.
- 14.2 The *Project Manager* and the *Supervisor*, after notifying the *Contractor*, may delegate any of their actions and may cancel any delegation. A reference to an action of the *Project Manager* or the *Supervisor* in this contract includes an action by his delegate.
- 14.3 The *Project Manager* may give an instruction to the *Contractor* which changes the Works Information or a Key Date.
- 14.4 The *Employer* may replace the *Project Manager* or the *Supervisor* after he has notified the *Contractor* of the name of the replacement.

core clauses
main option clauses
secondary option clauses
cost components
contract data

Adding to the Working 15

- Areas 15.1** The *Contractor* may submit a proposal for adding an area to the Working Areas to the *Project Manager* for acceptance. A reason for not accepting is that the proposed area is either not necessary for Providing the Works or used for work not in this contract.

Early warning 16

- 16.1** The *Contractor* and the *Project Manager* give an early warning by notifying the other as soon as either becomes aware of any matter which could
- increase the total of the Prices,
 - delay Completion,
 - delay meeting a Key Date or
 - impair the performance of the works in use.

The *Contractor* may give an early warning by notifying the *Project Manager* of any other matter which could increase his total cost. The *Project Manager* enters early warning matters in the Risk Register. Early warning of a matter for which a compensation event has previously been notified is not required.

- 16.2** Either the *Project Manager* or the *Contractor* may instruct the other to attend a risk reduction meeting. Each may instruct other people to attend if the other agrees.

- 16.3** At a risk reduction meeting, those who attend co-operate in
- making and considering proposals for how the effect of the registered risks can be avoided or reduced,
 - seeking solutions that will bring advantage to all those who will be affected,
 - deciding on the actions which will be taken and who, in accordance with this contract, will take them and
 - deciding which risks have now been avoided or have passed and can be removed from the Risk Register.

- 16.4** The *Project Manager* revises the Risk Register to record the decisions made at each risk reduction meeting and issues the revised Risk Register to the *Contractor*. If a decision needs a change to the Works Information, the *Project Manager* instructs the change at the same time as he issues the revised Risk Register.

Ambiguities and inconsistencies 17

- 17.1** The *Project Manager* or the *Contractor* notifies the other as soon as either becomes aware of an ambiguity or inconsistency in or between the documents which are part of this contract. The *Project Manager* gives an instruction resolving the ambiguity or inconsistency.

Illegal and impossible requirements 18

- 18.1** The *Contractor* notifies the *Project Manager* as soon as he considers that the Works Information requires him to do anything which is illegal or impossible. If the *Project Manager* agrees, he gives an instruction to change the Works Information appropriately.

Prevention 19

- 19.1** If an event occurs which
- stops the *Contractor* completing the works or
 - stops the *Contractor* completing the works by the date shown on the Accepted Programme,
- and which
- neither Party could prevent and
 - an experienced contractor would have judged at the Contract Date to have such a small chance of occurring that it would have been unreasonable for him to have allowed for it,
- the *Project Manager* gives an instruction to the *Contractor* stating how he is to deal with the event.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

2 The Contractor's main responsibilities

Providing the Works	20	
	20.1	The Contractor Provides the Works in accordance with the Works Information.
The Contractor's design	21	
	21.1	The Contractor designs the parts of the works which the Works Information states he is to design.
	21.2	The Contractor submits the particulars of his design as the Works Information requires to the Project Manager for acceptance. A reason for not accepting the Contractor's design is that it does not comply with either the Works Information or the applicable law. The Contractor does not proceed with the relevant work until the Project Manager has accepted his design.
	21.3	The Contractor may submit his design for acceptance in parts if the design of each part can be assessed fully.
Using the Contractor's design	22	
	22.1	The Employer may use and copy the Contractor's design for any purpose connected with construction, use, alteration or demolition of the works unless otherwise stated in the Works Information and for other purposes as stated in the Works Information.
Design of Equipment	23	
	23.1	The Contractor submits particulars of the design of an item of Equipment to the Project Manager for acceptance if the Project Manager instructs him to. A reason for not accepting is that the design of the item will not allow the Contractor to Provide the Works in accordance with <ul style="list-style-type: none">• the Works Information,• the Contractor's design which the Project Manager has accepted or• the applicable law.
People	24	
	24.1	The Contractor either employs each key person named to do the job stated in the Contract Data or employs a replacement person who has been accepted by the Project Manager. The Contractor submits the name, relevant qualifications and experience of a proposed replacement person to the Project Manager for acceptance. A reason for not accepting the person is that his relevant qualifications and experience are not as good as those of the person who is to be replaced.
	24.2	The Project Manager may, having stated his reasons, instruct the Contractor to remove an employee. The Contractor then arranges that, after one day, the employee has no further connection with the work included in this contract.
Working with the Employer and Others	25	
	25.1	The Contractor co-operates with Others in obtaining and providing information which they need in connection with the works. He co-operates with Others and shares the Working Areas with them as stated in the Works Information.
	25.2	The Employer and the Contractor provide services and other things as stated in the Works Information. Any cost incurred by the Employer as a result of the Contractor not providing the services and other things which he is to provide is assessed by the Project Manager and paid by the Contractor.

core clauses

main option clauses

secondary option clauses

cost components

contract data

25.3 If the *Project Manager* decides that the work does not meet the Condition stated for a Key Date by the date stated and, as a result, the *Employer* incurs additional cost either

- in carrying out work or
- by paying an additional amount to Others in carrying out work

on the same project, the additional cost which the *Employer* has paid or will incur is paid by the *Contractor*. The *Project Manager* assesses the additional cost within four weeks of the date when the Condition for the Key Date is met. The *Employer's* right to recover the additional cost is his only right in these circumstances.

Subcontracting 26

26.1 If the *Contractor* subcontracts work, he is responsible for Providing the Works as if he had not subcontracted. This contract applies as if a Subcontractor's employees and equipment were the *Contractor's*.

26.2 The *Contractor* submits the name of each proposed Subcontractor to the *Project Manager* for acceptance. A reason for not accepting the Subcontractor is that his appointment will not allow the *Contractor* to Provide the Works. The *Contractor* does not appoint a proposed Subcontractor until the *Project Manager* has accepted him.

26.3 The *Contractor* submits the proposed conditions of contract for each subcontract to the *Project Manager* for acceptance unless

- an NEC contract is proposed or
- the *Project Manager* has agreed that no submission is required.

The *Contractor* does not appoint a Subcontractor on the proposed subcontract conditions submitted until the *Project Manager* has accepted them. A reason for not accepting them is that

- they will not allow the *Contractor* to Provide the Works or
- they do not include a statement that the parties to the subcontract shall act in a spirit of mutual trust and co-operation.

Other responsibilities 27

27.1 The *Contractor* obtains approval of his design from Others where necessary.

27.2 The *Contractor* provides access to work being done and to Plant and Materials being stored for this contract for

- the *Project Manager*,
- the *Supervisor* and
- Others notified to him by the *Project Manager*.

27.3 The *Contractor* obeys an instruction which is in accordance with this contract and is given to him by the *Project Manager* or the *Supervisor*.

27.4 The *Contractor* acts in accordance with the health and safety requirements stated in the Works Information.

core clauses
main clauses
option clauses
secondary clauses
option clauses
cost components
contract data

3 Time

Starting, Completion and Key Dates	30	
	30.1	The <i>Contractor</i> does not start work on the Site until the first <i>access date</i> and does the work so that Completion is on or before the Completion Date.
	30.2	The <i>Project Manager</i> decides the date of Completion. The <i>Project Manager</i> certifies Completion within one week of Completion.
	30.3	The <i>Contractor</i> does the work so that the Condition stated for each Key Date is met by the Key Date.
The programme	31	
	31.1	If a programme is not identified in the Contract Data, the <i>Contractor</i> submits a first programme to the <i>Project Manager</i> for acceptance within the period stated in the Contract Data.
	31.2	The <i>Contractor</i> shows on each programme which he submits for acceptance <ul style="list-style-type: none"> • the <i>starting date</i>, <i>access dates</i>, Key Dates and Completion Date, • planned Completion, • the order and timing of the operations which the <i>Contractor</i> plans to do in order to Provide the Works, • the order and timing of the work of the <i>Employer</i> and Others as last agreed with them by the <i>Contractor</i> or, if not so agreed, as stated in the Works Information, • the dates when the <i>Contractor</i> plans to meet each Condition stated for the Key Dates and to complete other work needed to allow the <i>Employer</i> and Others to do their work, • provisions for <ul style="list-style-type: none"> • float, • time risk allowances, • health and safety requirements and • the procedures set out in this contract, • the dates when, in order to Provide the Works in accordance with his programme, the <i>Contractor</i> will need <ul style="list-style-type: none"> • access to a part of the Site if later than its <i>access date</i>, • acceptances, • Plant and Materials and other things to be provided by the <i>Employer</i> and • information from Others, • for each operation, a statement of how the <i>Contractor</i> plans to do the work identifying the principal Equipment and other resources which he plans to use and • other information which the Works Information requires the <i>Contractor</i> to show on a programme submitted for acceptance.
	31.3	Within two weeks of the <i>Contractor</i> submitting a programme to him for acceptance, the <i>Project Manager</i> either accepts the programme or notifies the <i>Contractor</i> of his reasons for not accepting it. A reason for not accepting a programme is that <ul style="list-style-type: none"> • the <i>Contractor's</i> plans which it shows are not practicable, • it does not show the information which this contract requires, • it does not represent the <i>Contractor's</i> plans realistically or • it does not comply with the Works Information.
	31.4	The <i>Contractor</i> provides information which shows how each activity on the Activity Schedule relates to the operations on each programme which he submits for acceptance.

core clauses
main option clauses
secondary option clauses
cost components
contract data

Revising the programme 32

- 32.1 The *Contractor* shows on each revised programme
- the actual progress achieved on each operation and its effect upon the timing of the remaining work,
 - the effects of implemented compensation events,
 - how the *Contractor* plans to deal with any delays and to correct notified Defects and
 - any other changes which the *Contractor* proposes to make to the Accepted Programme.
- 32.2 The *Contractor* submits a revised programme to the *Project Manager* for acceptance
- within the *period for reply* after the *Project Manager* has instructed him to,
 - when the *Contractor* chooses to and, in any case,
 - at no longer interval than the interval stated in the Contract Data from the *starting date* until Completion of the whole of the works.

Access to and use of the Site 33

- 33.1 The *Employer* allows access to and use of each part of the Site to the *Contractor* which is necessary for the work included in this contract. Access and use is allowed on or before the later of its *access date* and the date for access shown on the Accepted Programme.

Instructions to stop or not to start work 34

- 34.1 The *Project Manager* may instruct the *Contractor* to stop or not to start any work and may later instruct him that he may re-start or start it.

Take over 35

- 35.1 The *Employer* need not take over the works before the Completion Date if it is stated in the Contract Data that he is not willing to do so. Otherwise the *Employer* takes over the works not later than two weeks after Completion.
- 35.2 The *Employer* may use any part of the works before Completion has been certified. If he does so, he takes over the part of the works when he begins to use it except if the use is
- for a reason stated in the Works Information or
 - to suit the *Contractor's* method of working.
- 35.3 The *Project Manager* certifies the date upon which the *Employer* takes over any part of the works and its extent within one week of the date.

Acceleration 36

- 36.1 The *Project Manager* may instruct the *Contractor* to submit a quotation for an acceleration to achieve Completion before the Completion Date. The *Project Manager* states changes to the Key Dates to be included in the quotation. A quotation for an acceleration comprises proposed changes to the Prices and a revised programme showing the earlier Completion Date and the changed Key Dates. The *Contractor* submits details of his assessment with each quotation.
- 36.2 The *Contractor* submits a quotation or gives his reasons for not doing so within the *period for reply*.
- 36.3 When the *Project Manager* accepts a quotation for an acceleration, he changes the Prices, the Completion Date and the Key Dates accordingly and accepts the revised programme.

4 Testing and Defects

Tests and inspections	40	
	40.1	This clause only applies to tests and inspections required by the Works Information or the applicable law.
	40.2	The <i>Contractor</i> and the <i>Employer</i> provide materials, facilities and samples for tests and inspections as stated in the Works Information.
	40.3	The <i>Contractor</i> and the <i>Supervisor</i> each notifies the other of each of his tests and inspections before it starts and afterwards notifies the other of its results. The <i>Contractor</i> notifies the <i>Supervisor</i> in time for a test or inspection to be arranged and done before doing work which would obstruct the test or inspection. The <i>Supervisor</i> may watch any test done by the <i>Contractor</i> .
	40.4	If a test or inspection shows that any work has a Defect, the <i>Contractor</i> corrects the Defect and the test or inspection is repeated.
	40.5	The <i>Supervisor</i> does his tests and inspections without causing unnecessary delay to the work or to a payment which is conditional upon a test or inspection being successful. A payment which is conditional upon a <i>Supervisor's</i> test or inspection being successful becomes due at the later of the <i>defects date</i> and the end of the last <i>defect correction period</i> if <ul style="list-style-type: none"> the <i>Supervisor</i> has not done the test or inspection and the delay to the test or inspection is not the <i>Contractor's</i> fault.
	40.6	The <i>Project Manager</i> assesses the cost incurred by the <i>Employer</i> in repeating a test or inspection after a Defect is found. The <i>Contractor</i> pays the amount assessed.
Testing and inspection before delivery	41	
	41.1	The <i>Contractor</i> does not bring to the Working Areas those Plant and Materials which the Works Information states are to be tested or inspected before delivery until the <i>Supervisor</i> has notified the <i>Contractor</i> that they have passed the test or inspection.
Searching for and notifying Defects	42	
	42.1	Until the <i>defects date</i> , the <i>Supervisor</i> may instruct the <i>Contractor</i> to search for a Defect. He gives his reason for the search with his instruction. Searching may include <ul style="list-style-type: none"> uncovering, dismantling, re-covering and re-erecting work, providing facilities, materials and samples for tests and inspections done by the <i>Supervisor</i> and doing tests and inspections which the Works Information does not require.
	42.2	Until the <i>defects date</i> , the <i>Supervisor</i> notifies the <i>Contractor</i> of each Defect as soon as he finds it and the <i>Contractor</i> notifies the <i>Supervisor</i> of each Defect as soon as he finds it.
Correcting Defects	43	
	43.1	The <i>Contractor</i> corrects a Defect whether or not the <i>Supervisor</i> notifies him of it.
	43.2	The <i>Contractor</i> corrects a notified Defect before the end of the <i>defect correction period</i> . The <i>defect correction period</i> begins at Completion for Defects notified before Completion and when the Defect is notified for other Defects.

core clauses

main option clauses

secondary option clauses

cost components

contract data

- 43.3 The *Supervisor* issues the Defects Certificate at the later of the *defects date* and the end of the last *defect correction period*. The *Employer's* rights in respect of a Defect which the *Supervisor* has not found or notified are not affected by the issue of the Defects Certificate.
- 43.4 The *Project Manager* arranges for the *Employer* to allow the *Contractor* access to and use of a part of the *works* which he has taken over if they are needed for correcting a Defect. In this case the *defect correction period* begins when the necessary access and use have been provided.

Accepting Defects 44

- 44.1 The *Contractor* and the *Project Manager* may each propose to the other that the Works Information should be changed so that a Defect does not have to be corrected.
- 44.2 If the *Contractor* and the *Project Manager* are prepared to consider the change, the *Contractor* submits a quotation for reduced Prices or an earlier Completion Date or both to the *Project Manager* for acceptance. If the *Project Manager* accepts the quotation, he gives an instruction to change the Works Information, the Prices and the Completion Date accordingly.

Uncorrected Defects 45

- 45.1 If the *Contractor* is given access in order to correct a notified Defect but he has not corrected it within its *defect correction period*, the *Project Manager* assesses the cost to the *Employer* of having the Defect corrected by other people and the *Contractor* pays this amount. The Works Information is treated as having been changed to accept the Defect.
- 45.2 If the *Contractor* is not given access in order to correct a notified Defect before the *defects date*, the *Project Manager* assesses the cost to the *Contractor* of correcting the Defect and the *Contractor* pays this amount. The Works Information is treated as having been changed to accept the Defect.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

5 Payment

Assessing the amount due 50

50.1 The *Project Manager* assesses the amount due at each assessment date. The first assessment date is decided by the *Project Manager* to suit the procedures of the Parties and is not later than the assessment interval after the *starting date*. Later assessment dates occur

- at the end of each assessment interval until four weeks after the *Supervisor* issues the Defects Certificate and
- at Completion of the whole of the works.

50.2 The amount due is

- the Price for Work Done to Date,
- plus other amounts to be paid to the *Contractor*,
- less amounts to be paid by or retained from the *Contractor*.

Any tax which the law requires the *Employer* to pay to the *Contractor* is included in the amount due.

50.3 If no programme is identified in the Contract Data, one quarter of the Price for Work Done to Date is retained in assessments of the amount due until the *Contractor* has submitted a first programme to the *Project Manager* for acceptance showing the information which this contract requires.

50.4 In assessing the amount due, the *Project Manager* considers any application for payment the *Contractor* has submitted on or before the assessment date. The *Project Manager* gives the *Contractor* details of how the amount due has been assessed.

50.5 The *Project Manager* corrects any wrongly assessed amount due in a later payment certificate.

Payment 51

51.1 The *Project Manager* certifies a payment within one week of each assessment date. The first payment is the amount due. Other payments are the change in the amount due since the last payment certificate. A payment is made by the *Contractor* to the *Employer* if the change reduces the amount due. Other payments are made by the *Employer* to the *Contractor*. Payments are in the currency of this contract unless otherwise stated in this contract.

51.2 Each certified payment is made within three weeks of the assessment date or, if a different period is stated in the Contract Data, within the period stated. If a certified payment is late, or if a payment is late because the *Project Manager* does not issue a certificate which he should issue, interest is paid on the late payment. Interest is assessed from the date by which the late payment should have been made until the date when the late payment is made, and is included in the first assessment after the late payment is made.

51.3 If an amount due is corrected in a later certificate either

- by the *Project Manager* in relation to a mistake or a compensation event or
- following a decision of the *Adjudicator* or the *tribunal*,

interest on the correcting amount is paid. Interest is assessed from the date when the incorrect amount was certified until the date when the correcting amount is certified and is included in the assessment which includes the correcting amount.

51.4 Interest is calculated on a daily basis at the *interest rate* and is compounded annually.

core clauses
main option clauses
secondary option clauses
cost components
contract data

Defined Cost 52

- 52.1 All the *Contractor's* costs which are not included in the Defined Cost are treated as included in the Fee. Defined Cost includes only amounts calculated using rates and percentages stated in the Contract Data and other amounts at open market or competitively tendered prices with deductions for all discounts, rebates and taxes which can be recovered.

The Activity Schedule 54

- 54.1 Information in the Activity Schedule is not Works Information or Site Information.
- 54.2 If the *Contractor* changes a planned method of working at his discretion so that the activities on the Activity Schedule do not relate to the operations on the Accepted Programme, he submits a revision of the Activity Schedule to the *Project Manager* for acceptance.
- 54.3 A reason for not accepting a revision of the Activity Schedule is that
- it does not comply with the Accepted Programme,
 - any changed Prices are not reasonably distributed between the activities or
 - the total of the Prices is changed.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

6 Compensation events

Compensation events 60

60.1 The following are compensation events.

(1) The *Project Manager* gives an instruction changing the Works Information except

- a change made in order to accept a Defect or
- a change to the Works Information provided by the *Contractor* for his design which is made either at his request or to comply with other Works Information provided by the *Employer*.

(2) The *Employer* does not allow access to and use of a part of the Site by the later of its access date and the date shown on the Accepted Programme.

(3) The *Employer* does not provide something which he is to provide by the date for providing it shown on the Accepted Programme.

(4) The *Project Manager* gives an instruction to stop or not to start any work or to change a Key Date.

(5) The *Employer* or Others

- do not work within the times shown on the Accepted Programme,
- do not work within the conditions stated in the Works Information or
- carry out work on the Site that is not stated in the Works Information.

(6) The *Project Manager* or the *Supervisor* does not reply to a communication from the *Contractor* within the period required by this contract.

(7) The *Project Manager* gives an instruction for dealing with an object of value or of historical or other interest found within the Site.

(8) The *Project Manager* or the *Supervisor* changes a decision which he has previously communicated to the *Contractor*.

(9) The *Project Manager* withholds an acceptance (other than acceptance of a quotation for acceleration or for not correcting a Defect) for a reason not stated in this contract.

(10) The *Supervisor* instructs the *Contractor* to search for a Defect and no Defect is found unless the search is needed only because the *Contractor* gave insufficient notice of doing work obstructing a required test or inspection.

(11) A test or inspection done by the *Supervisor* causes unnecessary delay.

(12) The *Contractor* encounters physical conditions which

- are within the Site,
- are not weather conditions and
- an experienced contractor would have judged at the Contract Date to have such a small chance of occurring that it would have been unreasonable for him to have allowed for them.

Only the difference between the physical conditions encountered and those for which it would have been reasonable to have allowed is taken into account in assessing a compensation event.

(13) A weather measurement is recorded

- within a calendar month,
- before the Completion Date for the whole of the works and
- at the place stated in the Contract Data

the value of which, by comparison with the weather data, is shown to occur on average less frequently than once in ten years.

core
clausesmain
option clausessecondary
option clausescost
componentscontract
data

Only the difference between the *weather measurement* and the weather which the *weather data* show to occur on average less frequently than once in ten years is taken into account in assessing a compensation event.

(14) An event which is an *Employer's* risk stated in this contract.

(15) The *Project Manager* certifies take over of a part of the *works* before both Completion and the Completion Date.

(16) The *Employer* does not provide materials, facilities and samples for tests and inspections as stated in the Works Information.

(17) The *Project Manager* notifies a correction to an assumption which he has stated about a compensation event.

(18) A breach of contract by the *Employer* which is not one of the other compensation events in this contract.

(19) An event which

- stops the *Contractor* completing the *works* or
- stops the *Contractor* completing the *works* by the date shown on the Accepted Programme,

and which

- neither Party could prevent,
- an experienced contractor would have judged at the Contract Date to have such a small chance of occurring that it would have been unreasonable for him to have allowed for it and
- is not one of the other compensation events stated in this contract.

60.2 In judging the physical conditions for the purpose of assessing a compensation event, the *Contractor* is assumed to have taken into account

- the Site Information,
- publicly available information referred to in the Site Information,
- information obtainable from a visual inspection of the Site and
- other information which an experienced contractor could reasonably be expected to have or to obtain.

60.3 If there is an ambiguity or inconsistency within the Site Information (including the information referred to in it), the *Contractor* is assumed to have taken into account the physical conditions more favourable to doing the work.

Notifying compensation events 61

61.1 For compensation events which arise from the *Project Manager* or the *Supervisor* giving an instruction, issuing a certificate, changing an earlier decision or correcting an assumption, the *Project Manager* notifies the *Contractor* of the compensation event at the time of that communication. He also instructs the *Contractor* to submit quotations, unless the event arises from a fault of the *Contractor* or quotations have already been submitted. The *Contractor* puts the instruction or changed decision into effect.

61.2 The *Project Manager* may instruct the *Contractor* to submit quotations for a proposed instruction or a proposed changed decision. The *Contractor* does not put a proposed instruction or a proposed changed decision into effect.

61.3 The *Contractor* notifies the *Project Manager* of an event which has happened or which he expects to happen as a compensation event if

- the *Contractor* believes that the event is a compensation event and
- the *Project Manager* has not notified the event to the *Contractor*.

If the *Contractor* does not notify a compensation event within eight weeks of becoming aware of the event, he is not entitled to a change in the Prices, the Completion Date or a Key Date unless the event arises from the *Project Manager* or the *Supervisor* giving an instruction, issuing a certificate, changing an earlier decision or correcting an assumption.

61.4 If the *Project Manager* decides that an event notified by the *Contractor*

- arises from a fault of the *Contractor*,
- has not happened and is not expected to happen,
- has no effect upon Defined Cost, Completion or meeting a Key Date or
- is not one of the compensation events stated in this contract

he notifies the *Contractor* of his decision that the Prices, the Completion Date and the Key Dates are not to be changed. If the *Project Manager* decides otherwise, he notifies the *Contractor* accordingly and instructs him to submit quotations.

The *Project Manager* notifies his decision to the *Contractor* and, if his decision is that the Prices, the Completion Date or the Key Dates are to be changed, instructs him to submit quotations before the end of either

- one week after the *Contractor's* notification or
- a longer period to which the *Contractor* has agreed.

If the *Project Manager* does not notify his decision, the *Contractor* may notify the *Project Manager* of his failure. A failure by the *Project Manager* to reply within two weeks of this notification is treated as acceptance by the *Project Manager* that the event is a compensation event and an instruction to submit quotations.

61.5 If the *Project Manager* decides that the *Contractor* did not give an early warning of the event which an experienced contractor could have given, he notifies this decision to the *Contractor* when he instructs him to submit quotations.61.6 If the *Project Manager* decides that the effects of a compensation event are too uncertain to be forecast reasonably, he states assumptions about the event in his instruction to the *Contractor* to submit quotations. Assessment of the event is based on these assumptions. If any of them is later found to have been wrong, the *Project Manager* notifies a correction.61.7 A compensation event is not notified after the *defects date*.

Quotations for 62
compensation events

62.1 After discussing with the *Contractor* different ways of dealing with the compensation event which are practicable, the *Project Manager* may instruct the *Contractor* to submit alternative quotations. The *Contractor* submits the required quotations to the *Project Manager* and may submit quotations for other methods of dealing with the compensation event which he considers practicable.62.2 Quotations for compensation events comprise proposed changes to the Prices and any delay to the Completion Date and Key Dates assessed by the *Contractor*. The *Contractor* submits details of his assessment with each quotation. If the programme for remaining work is altered by the compensation event, the *Contractor* includes the alterations to the Accepted Programme in his quotation.62.3 The *Contractor* submits quotations within three weeks of being instructed to do so by the *Project Manager*. The *Project Manager* replies within two weeks of the submission. His reply is

- an instruction to submit a revised quotation,
- an acceptance of a quotation,
- a notification that a proposed instruction will not be given or a proposed changed decision will not be made or
- a notification that he will be making his own assessment.

62.4 The *Project Manager* instructs the *Contractor* to submit a revised quotation only after explaining his reasons for doing so to the *Contractor*. The *Contractor* submits the revised quotation within three weeks of being instructed to do so.core
clausesmain
clauses
optionsecondary
clauses
optioncost
componentscontract
data

62.5 The *Project Manager* extends the time allowed for

- the *Contractor* to submit quotations for a compensation event and
- the *Project Manager* to reply to a quotation

if the *Project Manager* and the *Contractor* agree to the extension before the submission or reply is due. The *Project Manager* notifies the extension that has been agreed to the *Contractor*.

62.6 If the *Project Manager* does not reply to a quotation within the time allowed, the *Contractor* may notify the *Project Manager* of his failure. If the *Contractor* submitted more than one quotation for the compensation event, he states in his notification which quotation he proposes is to be accepted. If the *Project Manager* does not reply to the notification within two weeks, and unless the quotation is for a proposed instruction or a proposed changed decision, the *Contractor's* notification is treated as acceptance of the quotation by the *Project Manager*.

Assessing compensation events 63

63.1

The changes to the Prices are assessed as the effect of the compensation event upon

- the actual Defined Cost of the work already done,
- the forecast Defined Cost of the work not yet done and
- the resulting Fee.

If the compensation event arose from the *Project Manager* or the *Supervisor* giving an instruction, issuing a certificate, changing an earlier decision or correcting an assumption, the date which divides the work already done from the work not yet done is the date of that communication. In all other cases, the date is the date of the notification of the compensation event.

63.2 If the effect of a compensation event is to reduce the total Defined Cost, the Prices are not reduced except as stated in this contract.

63.3 A delay to the Completion Date is assessed as the length of time that, due to the compensation event, planned Completion is later than planned Completion as shown on the Accepted Programme. A delay to a Key Date is assessed as the length of time that, due to the compensation event, the planned date when the Condition stated for a Key Date will be met is later than the date shown on the Accepted Programme.

63.4 The rights of the *Employer* and the *Contractor* to changes to the Prices, the Completion Date and the Key Dates are their only rights in respect of a compensation event.

63.5 If the *Project Manager* has notified the *Contractor* of his decision that the *Contractor* did not give an early warning of a compensation event which an experienced contractor could have given, the event is assessed as if the *Contractor* had given early warning.

63.6 Assessment of the effect of a compensation event includes risk allowances for cost and time for matters which have a significant chance of occurring and are at the *Contractor's* risk under this contract.

63.7 Assessments are based upon the assumptions that the *Contractor* reacts competently and promptly to the compensation event, that any Defined Cost and time due to the event are reasonably incurred and that the Accepted Programme can be changed.

63.8 A compensation event which is an instruction to change the Works Information in order to resolve an ambiguity or inconsistency is assessed as if the Prices, the Completion Date and the Key Dates were for the interpretation most favourable to the Party which did not provide the Works Information.

63.9 If a change to the Works Information makes the description of the Condition for a Key Date incorrect, the *Project Manager* corrects the description. This correction is taken into account in assessing the compensation event for the change to the Works Information.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

63.10 If the effect of a compensation event is to reduce the total Defined Cost and the event is

- a change to the Works Information or
- a correction of an assumption stated by the *Project Manager* for assessing an earlier compensation event,

the Prices are reduced.

63.12 Assessments for changed Prices for compensation events are in the form of changes to the Activity Schedule.

63.14 If the *Project Manager* and the *Contractor* agree, rates and lump sums may be used to assess a compensation event.

The *Project Manager's* assessments 64

64.1 The *Project Manager* assesses a compensation event

- if the *Contractor* has not submitted a quotation and details of his assessment within the time allowed,
- if the *Project Manager* decides that the *Contractor* has not assessed the compensation event correctly in a quotation and he does not instruct the *Contractor* to submit a revised quotation,
- if, when the *Contractor* submits quotations for a compensation event, he has not submitted a programme or alterations to a programme which this contract requires him to submit or
- if, when the *Contractor* submits quotations for a compensation event, the *Project Manager* has not accepted the *Contractor's* latest programme for one of the reasons stated in this contract.

64.2 The *Project Manager* assesses a compensation event using his own assessment of the programme for the remaining work if

- there is no Accepted Programme or
- the *Contractor* has not submitted a programme or alterations to a programme for acceptance as required by this contract.

64.3 The *Project Manager* notifies the *Contractor* of his assessment of a compensation event and gives him details of it within the period allowed for the *Contractor's* submission of his quotation for the same event. This period starts when the need for the *Project Manager's* assessment becomes apparent.

64.4 If the *Project Manager* does not assess a compensation event within the time allowed, the *Contractor* may notify the *Project Manager* of his failure. If the *Contractor* submitted more than one quotation for the compensation event, he states in his notification which quotation he proposes is to be accepted. If the *Project Manager* does not reply within two weeks of this notification the notification is treated as acceptance of the *Contractor's* quotation by the *Project Manager*.

Implementing compensation events 65

65.1 A compensation event is implemented when

- the *Project Manager* notifies his acceptance of the *Contractor's* quotation,
- the *Project Manager* notifies the *Contractor* of his own assessment or
- a *Contractor's* quotation is treated as having been accepted by the *Project Manager*.

65.2 The assessment of a compensation event is not revised if a forecast upon which it is based is shown by later recorded information to have been wrong.

65.4 The changes to the Prices, the Completion Date and the Key Dates are included in the notification implementing a compensation event.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

7 Title

core clauses	The Employer's title to Plant and Materials		70	
		70.1	Whatever title the <i>Contractor</i> has to Plant and Materials which is outside the Working Areas passes to the <i>Employer</i> if the <i>Supervisor</i> has marked it as for this contract.	
		70.2	Whatever title the <i>Contractor</i> has to Plant and Materials passes to the <i>Employer</i> if it has been brought within the Working Areas. The title to Plant and Materials passes back to the <i>Contractor</i> if it is removed from the Working Areas with the <i>Project Manager's</i> permission.	
	Marking Equipment, Plant and Materials outside the Working Areas		71	
		71.1	The <i>Supervisor</i> marks Equipment, Plant and Materials which are outside the Working Areas if <ul style="list-style-type: none"> • this contract identifies them for payment and • the <i>Contractor</i> has prepared them for marking as the Works Information requires. 	
main option clauses	Removing Equipment		72	
		72.1	The <i>Contractor</i> removes Equipment from the Site when it is no longer needed unless the <i>Project Manager</i> allows it to be left in the works.	
secondary option clauses	Objects and materials within the Site		73	
		73.1	The <i>Contractor</i> has no title to an object of value or of historical or other interest within the Site. The <i>Contractor</i> notifies the <i>Project Manager</i> when such an object is found and the <i>Project Manager</i> instructs the <i>Contractor</i> how to deal with it. The <i>Contractor</i> does not move the object without instructions.	
		73.2	The <i>Contractor</i> has title to materials from excavation and demolition only as stated in the Works Information.	
cost components				
contract data				

8 Risks and insurance

Employer's risks 80

80.1 The following are *Employer's* risks.

- Claims, proceedings, compensation and costs payable which are due to
 - use or occupation of the Site by the *works* or for the purpose of the *works* which is the unavoidable result of the *works*,
 - negligence, breach of statutory duty or interference with any legal right by the *Employer* or by any person employed by or contracted to him except the *Contractor* or
 - a fault of the *Employer* or a fault in his design.
- Loss of or damage to Plant and Materials supplied to the *Contractor* by the *Employer*, or by Others on the *Employer's* behalf, until the *Contractor* has received and accepted them.
- Loss of or damage to the *works*, Plant and Materials due to
 - war, civil war, rebellion, revolution, insurrection, military or usurped power,
 - strikes, riots and civil commotion not confined to the *Contractor's* employees or
 - radioactive contamination.
- Loss of or wear or damage to the parts of the *works* taken over by the *Employer*, except loss, wear or damage occurring before the issue of the Defects Certificate which is due to
 - a Defect which existed at take over,
 - an event occurring before take over which was not itself an *Employer's* risk or
 - the activities of the *Contractor* on the Site after take over.
- Loss of or wear or damage to the *works* and any Equipment, Plant and Materials retained on the Site by the *Employer* after a termination, except loss, wear or damage due to the activities of the *Contractor* on the Site after the termination.
- Additional *Employer's* risks stated in the Contract Data.

The Contractor's risks 81

81.1 From the *starting date* until the Defects Certificate has been issued, the risks which are not carried by the *Employer* are carried by the *Contractor*.

Repairs 82

82.1 Until the Defects Certificate has been issued and unless otherwise instructed by the *Project Manager*, the *Contractor* promptly replaces loss of and repairs damage to the *works*, Plant and Materials.

Indemnity 83

83.1 Each Party indemnifies the other against claims, proceedings, compensation and costs due to an event which is at his risk.

83.2 The liability of each Party to indemnify the other is reduced if events at the other Party's risk contributed to the claims, proceedings, compensation and costs. The reduction is in proportion to the extent that events which were at the other Party's risk contributed, taking into account each Party's responsibilities under this contract.

core clauses

main clauses

secondary clauses

cost components

contract data

Insurance cover 84

- 84.1 The *Contractor* provides the insurances stated in the Insurance Table except any insurance which the *Employer* is to provide as stated in the Contract Data. The *Contractor* provides additional insurances as stated in the Contract Data.
- 84.2 The insurances are in the joint names of the Parties and provide cover for events which are at the *Contractor's* risk from the *starting date* until the Defects Certificate or a termination certificate has been issued.

INSURANCE TABLE

Insurance against	Minimum amount of cover or minimum limit of indemnity
Loss of or damage to the <i>works</i> , Plant and Materials	The replacement cost, including the amount stated in the Contract Data for the replacement of any Plant and Materials provided by the <i>Employer</i>
Loss of or damage to Equipment	The replacement cost
Liability for loss of or damage to property (except the <i>works</i> , Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the <i>Contractor</i>) caused by activity in connection with this contract	The amount stated in the Contract Data for any one event with cross liability so that the insurance applies to the Parties separately
Liability for death of or bodily injury to employees of the <i>Contractor</i> arising out of and in the course of their employment in connection with this contract	The greater of the amount required by the applicable law and the amount stated in the Contract Data for any one event

Insurance policies 85

- 85.1 Before the *starting date* and on each renewal of the insurance policy until the *defects date*, the *Contractor* submits to the *Project Manager* for acceptance certificates which state that the insurance required by this contract is in force. The certificates are signed by the *Contractor's* insurer or insurance broker. A reason for not accepting the certificates is that they do not comply with this contract.
- 85.2 Insurance policies include a waiver by the insurers of their subrogation rights against directors and other employees of every insured except where there is fraud.
- 85.3 The Parties comply with the terms and conditions of the insurance policies.
- 85.4 Any amount not recovered from an insurer is borne by the *Employer* for events which are at his risk and by the *Contractor* for events which are at his risk.

If the Contractor does not insure 86

- 86.1 The *Employer* may insure a risk which this contract requires the *Contractor* to insure if the *Contractor* does not submit a required certificate. The cost of this insurance to the *Employer* is paid by the *Contractor*.

Insurance by the Employer 87

- 87.1 The *Project Manager* submits policies and certificates for insurances provided by the *Employer* to the *Contractor* for acceptance before the *starting date* and afterwards as the *Contractor* instructs. The *Contractor* accepts the policies and certificates if they comply with this contract.

- 87.2 The *Contractor's* acceptance of an insurance policy or certificate provided by the *Employer* does not change the responsibility of the *Employer* to provide the insurances stated in the Contract Data.
- 87.3 The *Contractor* may insure a risk which this contract requires the *Employer* to insure if the *Employer* does not submit a required policy or certificate. The cost of this insurance to the *Contractor* is paid by the *Employer*.

core
clauses

main
clauses
option clauses

secondary
clauses
option clauses

cost
components

contract
data

9 Termination

Termination 90

- 90.1 If either Party wishes to terminate the *Contractor's* obligation to Provide the Works he notifies the *Project Manager* and the other Party giving details of his reason for terminating. The *Project Manager* issues a termination certificate to both Parties promptly if the reason complies with this contract.
- 90.2 The *Contractor* may terminate only for a reason identified in the Termination Table. The *Employer* may terminate for any reason. The procedures followed and the amounts due on termination are in accordance with the Termination Table.

TERMINATION TABLE

Terminating Party	Reason	Procedure	Amount due
The <i>Employer</i>	A reason other than R1–R21	P1 and P2	A1, A2 and A4
	R1–R15 or R18	P1, P2 and P3	A1 and A3
	R17 or R20	P1 and P3	A1 and A2
	R21	P1 and P4	A1 and A2
The <i>Contractor</i>	R1–R10, R16 or R19	P1 and P4	A1, A2 and A4
	R17 or R20	P1 and P4	A1 and A2

- 90.3 The procedures for termination are implemented immediately after the *Project Manager* has issued a termination certificate.
- 90.4 Within thirteen weeks of termination, the *Project Manager* certifies a final payment to or from the *Contractor* which is the *Project Manager's* assessment of the amount due on termination less the total of previous payments. Payment is made within three weeks of the *Project Manager's* certificate.
- 90.5 After a termination certificate has been issued, the *Contractor* does no further work necessary to Provide the Works.

Reasons for termination 91

- 91.1 Either Party may terminate if the other Party has done one of the following or its equivalent.
- If the other Party is an individual and has
 - presented his petition for bankruptcy (R1),
 - had a bankruptcy order made against him (R2),
 - had a receiver appointed over his assets (R3) or
 - made an arrangement with his creditors (R4).
 - If the other Party is a company or partnership and has
 - had a winding-up order made against it (R5),
 - had a provisional liquidator appointed to it (R6),
 - passed a resolution for winding-up (other than in order to amalgamate or reconstruct) (R7),
 - had an administration order made against it (R8),
 - had a receiver, receiver and manager, or administrative receiver appointed over the whole or a substantial part of its undertaking or assets (R9) or
 - made an arrangement with its creditors (R10).

- 91.2 The *Employer* may terminate if the *Project Manager* has notified that the *Contractor* has defaulted in one of the following ways and not put the default right within four weeks of the notification.
- Substantially failed to comply with his obligations (R11).
 - Not provided a bond or guarantee which this contract requires (R12).
 - Appointed a Subcontractor for substantial work before the *Project Manager* has accepted the Subcontractor (R13).
- 91.3 The *Employer* may terminate if the *Project Manager* has notified that the *Contractor* has defaulted in one of the following ways and not stopped defaulting within four weeks of the notification.
- Substantially hindered the *Employer* or Others (R14).
 - Substantially broken a health or safety regulation (R15).
- 91.4 The *Contractor* may terminate if the *Employer* has not paid an amount due under the contract within eleven weeks of the date that it should have been paid (R16).
- 91.5 Either Party may terminate if the Parties have been released under the law from further performance of the whole of this contract (R17).
- 91.6 If the *Project Manager* has instructed the *Contractor* to stop or not to start any substantial work or all work and an instruction allowing the work to re-start or start has not been given within thirteen weeks,
- the *Employer* may terminate if the instruction was due to a default by the *Contractor* (R18),
 - the *Contractor* may terminate if the instruction was due to a default by the *Employer* (R19) and
 - either Party may terminate if the instruction was due to any other reason (R20).
- 91.7 The *Employer* may terminate if an event occurs which
- stops the *Contractor* completing the works or
 - stops the *Contractor* completing the works by the date shown on the Accepted Programme and is forecast to delay Completion by more than 13 weeks,
- and which
- neither Party could prevent and
 - an experienced contractor would have judged at the Contract Date to have such a small chance of occurring that it would have been unreasonable for him to have allowed for it (R21).
- Procedures on termination 92**
- 92.1 On termination, the *Employer* may complete the works and may use any Plant and Materials to which he has title (P1).
- 92.2 The procedure on termination also includes one or more of the following as set out in the Termination Table.
- P2 The *Employer* may instruct the *Contractor* to leave the Site, remove any Equipment, Plant and Materials from the Site and assign the benefit of any subcontract or other contract related to performance of this contract to the *Employer*.
- P3 The *Employer* may use any Equipment to which the *Contractor* has title to complete the works. The *Contractor* promptly removes the Equipment from Site when the *Project Manager* notifies him that the *Employer* no longer requires it to complete the works.
- P4 The *Contractor* leaves the Working Areas and removes the Equipment.

core clauses
main clauses
option clauses
secondary clauses
option clauses
cost components
contract data

Payment on termination 93

93.1 The amount due on termination includes (A1)

- an amount due assessed as for normal payments,
- the Defined Cost for Plant and Materials
 - within the Working Areas or
 - to which the *Employer* has title and of which the *Contractor* has to accept delivery,
- other Defined Cost reasonably incurred in expectation of completing the whole of the works,
- any amounts retained by the *Employer* and
- a deduction of any un-repaid balance of an advanced payment.

93.2 The amount due on termination also includes one or more of the following as set out in the Termination Table.

- A2** The forecast Defined Cost of removing the Equipment.
- A3** A deduction of the forecast of the additional cost to the *Employer* of completing the whole of the works.
- A4** The *direct fee percentage* applied to any excess of the total of the Prices at the Contract Date over the Price for Work Done to Date.

93.3 The amount due on termination is assessed without taking grouping of activities into account.

core clauses
main clauses
secondary clauses
cost components
contract data

DISPUTE RESOLUTION

Option W1

Dispute resolution procedure (used unless the United Kingdom Housing Grants, Construction and Regeneration Act 1996 applies).

Dispute resolution	W1	
	W1.1	A dispute arising under or in connection with this contract is referred to and decided by the <i>Adjudicator</i> .
The <i>Adjudicator</i>	W1.2	<p>(1) The Parties appoint the <i>Adjudicator</i> under the NEC Adjudicator's Contract current at the <i>starting date</i>.</p> <p>(2) The <i>Adjudicator</i> acts impartially and decides the dispute as an independent adjudicator and not as an arbitrator.</p> <p>(3) If the <i>Adjudicator</i> is not identified in the Contract Data or if the <i>Adjudicator</i> resigns or is unable to act, the Parties choose a new adjudicator jointly. If the Parties have not chosen an adjudicator, either Party may ask the <i>Adjudicator nominating body</i> to choose one. The <i>Adjudicator nominating body</i> chooses an adjudicator within four days of the request. The chosen adjudicator becomes the <i>Adjudicator</i>.</p> <p>(4) A replacement <i>Adjudicator</i> has the power to decide a dispute referred to his predecessor but not decided at the time when the predecessor resigned or became unable to act. He deals with an undecided dispute as if it had been referred to him on the date he was appointed.</p> <p>(5) The <i>Adjudicator</i>, his employees and agents are not liable to the Parties for any action or failure to take action in an adjudication unless the action or failure to take action was in bad faith.</p>
The adjudication	W1.3	(1) Disputes are notified and referred to the <i>Adjudicator</i> in accordance with the Adjudication Table.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

ADJUDICATION TABLE

Dispute about	Which Party may refer it to the Adjudicator?	When may it be referred to the Adjudicator?
An action of the <i>Project Manager</i> or the <i>Supervisor</i>	The <i>Contractor</i>	Between two and four weeks after the <i>Contractor's</i> notification of the dispute to the <i>Employer</i> and the <i>Project Manager</i> , the notification itself being made not more than four weeks after the <i>Contractor</i> becomes aware of the action
The <i>Project Manager</i> or <i>Supervisor</i> not having taken an action	The <i>Contractor</i>	Between two and four weeks after the <i>Contractor's</i> notification of the dispute to the <i>Employer</i> and the <i>Project Manager</i> , the notification itself being made not more than four weeks after the <i>Contractor</i> becomes aware that the action was not taken
A quotation for a compensation event which is treated as having been accepted	The <i>Employer</i>	Between two and four weeks after the <i>Project Manager's</i> notification of the dispute to the <i>Employer</i> and the <i>Contractor</i> , the notification itself being made not more than four weeks after the quotation was treated as accepted
Any other matter	Either Party	Between two and four weeks after notification of the dispute to the other Party and the <i>Project Manager</i>

(2) The times for notifying and referring a dispute may be extended by the *Project Manager* if the *Contractor* and the *Project Manager* agree to the extension before the notice or referral is due. The *Project Manager* notifies the extension that has been agreed to the *Contractor*. If a disputed matter is not notified and referred within the times set out in this contract, neither Party may subsequently refer it to the *Adjudicator* or the *tribunal*.

(3) The Party referring the dispute to the *Adjudicator* includes with his referral information to be considered by the *Adjudicator*. Any more information from a Party to be considered by the *Adjudicator* is provided within four weeks of the referral. This period may be extended if the *Adjudicator* and the Parties agree.

(4) If a matter disputed by the *Contractor* under or in connection with a subcontract is also a matter disputed under or in connection with this contract and if the subcontract allows, the *Contractor* may refer the subcontract dispute to the *Adjudicator* at the same time as the main contract referral. The *Adjudicator* then decides the disputes together and references to the Parties for the purposes of the dispute are interpreted as including the Subcontractor.

(5) The *Adjudicator* may

- review and revise any action or inaction of the *Project Manager* or *Supervisor* related to the dispute and alter a quotation which has been treated as having been accepted,
- take the initiative in ascertaining the facts and the law related to the dispute,
- instruct a Party to provide further information related to the dispute within a stated time and
- instruct a Party to take any other action which he considers necessary to reach his decision and to do so within a stated time.

(6) A communication between a Party and the *Adjudicator* is communicated to the other Party at the same time.

(7) If the *Adjudicator's* decision includes assessment of additional cost or delay caused to the *Contractor*, he makes his assessment in the same way as a compensation event is assessed.

(8) The *Adjudicator* decides the dispute and notifies the Parties and the *Project Manager* of his decision and his reasons within four weeks of the end of the period for receiving information. This four week period may be extended if the Parties agree.

(9) Unless and until the *Adjudicator* has notified the Parties of his decision, the Parties, the *Project Manager* and the *Supervisor* proceed as if the matter disputed was not disputed.

(10) The *Adjudicator's* decision is binding on the Parties unless and until revised by the *tribunal* and is enforceable as a matter of contractual obligation between the Parties and not as an arbitral award. The *Adjudicator's* decision is final and binding if neither Party has notified the other within the times required by this contract that he is dissatisfied with a decision of the *Adjudicator* and intends to refer the matter to the *tribunal*.

(11) The *Adjudicator* may, within two weeks of giving his decision to the Parties, correct any clerical mistake or ambiguity.

Review by the tribunal W1.4

(1) A Party does not refer any dispute under or in connection with this contract to the *tribunal* unless it has first been referred to the *Adjudicator* in accordance with this contract.

(2) If, after the *Adjudicator* notifies his decision a Party is dissatisfied, he may notify the other Party that he intends to refer it to the *tribunal*. A Party may not refer a dispute to the *tribunal* unless this notification is given within four weeks of notification of the *Adjudicator's* decision.

(3) If the *Adjudicator* does not notify his decision within the time provided by this contract, a Party may notify the other Party that he intends to refer the dispute to the *tribunal*. A Party may not refer a dispute to the *tribunal* unless this notification is given within four weeks of the date by which the *Adjudicator* should have notified his decision.

(4) The *tribunal* settles the dispute referred to it. The *tribunal* has the powers to reconsider any decision of the *Adjudicator* and review and revise any action or inaction of the *Project Manager* or the *Supervisor* related to the dispute. A Party is not limited in the *tribunal* proceedings to the information, evidence or arguments put to the *Adjudicator*.

(5) If the *tribunal* is arbitration, the *arbitration procedure*, the place where the arbitration is to be held and the method of choosing the arbitrator are those stated in the Contract Data.

(6) A Party does not call the *Adjudicator* as a witness in *tribunal* proceedings.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

Option W2

Dispute resolution procedure (used in the United Kingdom when the Housing Grants, Construction and Regeneration Act 1996 applies).

Dispute resolution W2

W2.1 (1) A dispute arising under or in connection with this contract is referred to and decided by the *Adjudicator*. A Party may refer a dispute to the *Adjudicator* at any time.

(2) In this Option, time periods stated in days exclude Christmas Day, Good Friday and bank holidays.

The *Adjudicator* W2.2

(1) The Parties appoint the *Adjudicator* under the NEC *Adjudicator's Contract* current at the *starting date*.

(2) The *Adjudicator* acts impartially and decides the dispute as an independent adjudicator and not as an arbitrator.

(3) If the *Adjudicator* is not identified in the Contract Data or if the *Adjudicator* resigns or becomes unable to act

- the Parties may choose an adjudicator jointly or
- a Party may ask the *Adjudicator nominating body* to choose an adjudicator.

The *Adjudicator nominating body* chooses an adjudicator within four days of the request. The chosen adjudicator becomes the *Adjudicator*.

(4) A replacement *Adjudicator* has the power to decide a dispute referred to his predecessor but not decided at the time when his predecessor resigned or became unable to act. He deals with an undecided dispute as if it had been referred to him on the date he was appointed.

(5) The *Adjudicator*, his employees and agents are not liable to the Parties for any action or failure to take action in an adjudication unless the action or failure to take action was in bad faith.

The adjudication W2.3

(1) Before a Party refers a dispute to the *Adjudicator*, he gives a notice of adjudication to the other Party with a brief description of the dispute and the decision which he wishes the *Adjudicator* to make. If the *Adjudicator* is named in the Contract Data, the Party sends a copy of the notice of adjudication to the *Adjudicator* when it is issued. Within three days of the receipt of the notice of adjudication, the *Adjudicator* notifies the Parties

- that he is able to decide the dispute in accordance with the contract or
- that he is unable to decide the dispute and has resigned.

If the *Adjudicator* does not so notify within three days of the issue of the notice of adjudication, either Party may act as if he has resigned.

(2) Within seven days of a Party giving a notice of adjudication he

- refers the dispute to the *Adjudicator*,
- provides the *Adjudicator* with the information on which he relies, including any supporting documents and
- provides a copy of the information and supporting documents he has provided to the *Adjudicator* to the other Party.

Any further information from a Party to be considered by the *Adjudicator* is provided within fourteen days of the referral. This period may be extended if the *Adjudicator* and the Parties agree.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

(3) If a matter disputed by the *Contractor* under or in connection with a subcontract is also a matter disputed under or in connection with this contract, the *Contractor* may, with the consent of the Subcontractor, refer the subcontract dispute to the *Adjudicator* at the same time as the main contract referral. The *Adjudicator* then decides the disputes together and references to the Parties for the purposes of the dispute are interpreted as including the Subcontractor.

(4) The *Adjudicator* may

- review and revise any action or inaction of the *Project Manager* or *Supervisor* related to the dispute and alter a quotation which has been treated as having been accepted,
- take the initiative in ascertaining the facts and the law related to the dispute,
- instruct a Party to provide further information related to the dispute within a stated time and
- instruct a Party to take any other action which he considers necessary to reach his decision and to do so within a stated time.

(5) If a Party does not comply with any instruction within the time stated by the *Adjudicator*, the *Adjudicator* may continue the adjudication and make his decision based upon the information and evidence he has received.

(6) A communication between a Party and the *Adjudicator* is communicated to the other Party at the same time.

(7) If the *Adjudicator's* decision includes assessment of additional cost or delay caused to the *Contractor*, he makes his assessment in the same way as a compensation event is assessed. If the *Adjudicator's* decision changes an amount notified as due, payment of the sum decided by the *Adjudicator* is due not later than seven days from the date of the decision or the final date for payment of the notified amount, whichever is the later.

(8) The *Adjudicator* decides the dispute and notifies the Parties and the *Project Manager* of his decision and his reasons within twenty-eight days of the dispute being referred to him. This period may be extended by up to fourteen days with the consent of the referring Party or by any other period agreed by the Parties. The *Adjudicator* may in his decision allocate his fees and expenses between the Parties.

(9) Unless and until the *Adjudicator* has notified the Parties of his decision, the Parties, the *Project Manager* and the *Supervisor* proceed as if the matter disputed was not disputed.

(10) If the *Adjudicator* does not make his decision and notify it to the Parties within the time provided by this contract, the Parties and the *Adjudicator* may agree to extend the period for making his decision. If they do not agree to an extension, either Party may act as if the *Adjudicator* has resigned.

(11) The *Adjudicator's* decision is binding on the Parties unless and until revised by the *tribunal* and is enforceable as a matter of contractual obligation between the Parties and not as an arbitral award. The *Adjudicator's* decision is final and binding if neither Party has notified the other within the times required by this contract that he is dissatisfied with a matter decided by the *Adjudicator* and intends to refer the matter to the *tribunal*.

(12) The *Adjudicator* may, within five days of giving his decision to the Parties, correct the decision to remove a clerical or typographical error arising by accident or omission.

Review by the *tribunal* W2.4

(1) A Party does not refer any dispute under or in connection with this contract to the *tribunal* unless it has first been decided by the *Adjudicator* in accordance with this contract.

(2) If, after the *Adjudicator* notifies his decision a Party is dissatisfied, that Party may notify the other Party of the matter which he disputes and state

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

that he intends to refer it to the *tribunal*. The dispute may not be referred to the *tribunal* unless this notification is given within four weeks of the notification of the *Adjudicator's* decision.

(3) The *tribunal* settles the dispute referred to it. The *tribunal* has the powers to reconsider any decision of the *Adjudicator* and to review and revise any action or inaction of the *Project Manager* or the *Supervisor* related to the dispute. A Party is not limited in *tribunal* proceedings to the information or evidence put to the *Adjudicator*.

(4) If the *tribunal* is arbitration, the *arbitration procedure*, the place where the arbitration is to be held and the method of choosing the arbitrator are those stated in the Contract Data.

(5) A Party does not call the *Adjudicator* as a witness in *tribunal* proceedings.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

SECONDARY OPTION CLAUSES

Option X1: Price adjustment for inflation

Defined terms	X1	
	X1.1	<p>(a) The Base Date Index (B) is the latest available index before the <i>base date</i>.</p> <p>(b) The Latest Index (L) is the latest available index before the date of assessment of an amount due.</p> <p>(c) The Price Adjustment Factor is the total of the products of each of the proportions stated in the Contract Data multiplied by $(L - B)/B$ for the index linked to it.</p>
Price Adjustment Factor	X1.2	<p>If an index is changed after it has been used in calculating a Price Adjustment Factor, the calculation is repeated and a correction included in the next assessment of the amount due.</p> <p>The Price Adjustment Factor calculated at the Completion Date for the whole of the works is used for calculating price adjustment after this date.</p>
Compensation events	X1.3	<p>The Defined Cost for compensation events is assessed using the</p> <ul style="list-style-type: none"> • Defined Cost current at the time of assessing the compensation event adjusted to <i>base date</i> by dividing by one plus the Price Adjustment Factor for the last assessment of the amount due and • Defined Cost at <i>base date</i> levels for amounts calculated from rates stated in the Contract Data for employees and Equipment.
Price adjustment	X1.4	<p>Each amount due includes an amount for price adjustment which is the sum of</p> <ul style="list-style-type: none"> • the change in the Price for Work Done to Date since the last assessment of the amount due multiplied by the Price Adjustment Factor for the date of the current assessment, • the amount for price adjustment included in the previous amount due and • correcting amounts, not included elsewhere, which arise from changes to indices used for assessing previous amounts for price adjustment.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

Option X2: Changes in the law

Changes in the law X2

X2.1

A change in the law of the country in which the Site is located is a compensation event if it occurs after the Contract Date. The *Project Manager* may notify the *Contractor* of a compensation event for a change in the law and instruct him to submit quotations. If the effect of a compensation event which is a change in the law is to reduce the total Defined Cost, the Prices are reduced.

Option X3: Multiple currencies

Multiple currencies X3

X3.1

The *Contractor* is paid in currencies other than the *currency of this contract* for the items or activities listed in the Contract Data. The *exchange rates* are used to convert from the *currency of this contract* to other currencies.

X3.2

Payments to the *Contractor* in currencies other than the *currency of this contract* do not exceed the maximum amounts stated in the Contract Data. Any excess is paid in the *currency of this contract*.

Option X4: Parent company guarantee

Parent company guarantee X4

X4.1

If a parent company owns the *Contractor*, the *Contractor* gives to the *Employer* a guarantee by the parent company of the *Contractor's* performance in the form set out in the Works Information. If the guarantee was not given by the Contract Date, it is given to the *Employer* within four weeks of the Contract Date.

Option X5: Sectional Completion

Sectional Completion X5

X5.1

In these *conditions of contract*, unless stated as the whole of the *works*, each reference and clause relevant to

- the *works*,
- Completion and
- Completion Date

applies, as the case may be, to either the whole of the *works* or any section of the *works*.

Option X6: Bonus for early Completion

Bonus for early Completion X6

- X6.1 The *Contractor* is paid a bonus calculated at the rate stated in the Contract Data for each day from the earlier of
- Completion and
 - the date on which the *Employer* takes over the *works*
- until the Completion Date.

Option X7: Delay damages

Delay damages X7

- X7.1 The *Contractor* pays delay damages at the rate stated in the Contract Data from the Completion Date for each day until the earlier of
- Completion and
 - the date on which the *Employer* takes over the *works*.
- X7.2 If the Completion Date is changed to a later date after delay damages have been paid, the *Employer* repays the overpayment of damages with interest. Interest is assessed from the date of payment to the date of repayment and the date of repayment is an assessment date.
- X7.3 If the *Employer* takes over a part of the *works* before Completion, the delay damages are reduced from the date on which the part is taken over. The *Project Manager* assesses the benefit to the *Employer* of taking over the part of the *works* as a proportion of the benefit to the *Employer* of taking over the whole of the *works* not previously taken over. The delay damages are reduced in this proportion.

Option X12: Partnering

Identified and defined terms X12

- X12.1 (1) The Partners are those named in the Schedule of Partners. The *Client* is a Partner.
- (2) An Own Contract is a contract between two Partners which includes this Option.
- (3) The Core Group comprises the Partners listed in the Schedule of Core Group Members.
- (4) Partnering Information is information which specifies how the Partners work together and is either in the documents which the Contract Data states it is in or in an instruction given in accordance with this contract.
- (5) A Key Performance Indicator is an aspect of performance for which a target is stated in the Schedule of Partners.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

core clauses	<p>Actions X12.2 (1) Each Partner works with the other Partners to achieve the <i>Client's objective</i> stated in the Contract Data and the objectives of every other Partner stated in the Schedule of Partners.</p> <p>(2) Each Partner nominates a representative to act for it in dealings with other Partners.</p> <p>(3) The Core Group acts and takes decisions on behalf of the Partners on those matters stated in the Partnering Information.</p> <p>(4) The Partners select the members of the Core Group. The Core Group decides how they will work and decides the dates when each member joins and leaves the Core Group. The <i>Client's</i> representative leads the Core Group unless stated otherwise in the Partnering Information.</p> <p>(5) The Core Group keeps the Schedule of Core Group Members and the Schedule of Partners up to date and issues copies of them to the Partners each time either is revised.</p> <p>(6) This Option does not create a legal partnership between Partners who are not one of the Parties in this contract.</p>
main option clauses	<p>Working together X12.3 (1) The Partners work together as stated in the Partnering Information and in a spirit of mutual trust and co-operation.</p> <p>(2) A Partner may ask another Partner to provide information which he needs to carry out the work in his Own Contract and the other Partner provides it.</p> <p>(3) Each Partner gives an early warning to the other Partners when he becomes aware of any matter that could affect the achievement of another Partner's objectives stated in the Schedule of Partners.</p> <p>(4) The Partners use common information systems as set out in the Partnering Information.</p> <p>(5) A Partner implements a decision of the Core Group by issuing instructions in accordance with its Own Contracts.</p> <p>(6) The Core Group may give an instruction to the Partners to change the Partnering Information. Each such change to the Partnering Information is a compensation event which may lead to reduced Prices.</p> <p>(7) The Core Group prepares and maintains a timetable showing the proposed timing of the contributions of the Partners. The Core Group issues a copy of the timetable to the Partners each time it is revised. The <i>Contractor</i> changes his programme if it is necessary to do so in order to comply with the revised timetable. Each such change is a compensation event which may lead to reduced Prices.</p> <p>(8) A Partner gives advice, information and opinion to the Core Group and to other Partners when asked to do so by the Core Group. This advice, information and opinion relates to work that another Partner is to carry out under its Own Contract and is given fully, openly and objectively. The Partners show contingency and risk allowances in information about costs, prices and timing for future work.</p> <p>(9) A Partner notifies the Core Group before subcontracting any work.</p>
secondary option clauses	
cost components	
contract data	
	<p>Incentives X12.4 (1) A Partner is paid the amount stated in the Schedule of Partners if the target stated for a Key Performance Indicator is improved upon or achieved. Payment of the amount is due when the target has been improved upon or achieved and is made as part of the amount due in the Partner's Own Contract.</p> <p>(2) The <i>Client</i> may add a Key Performance Indicator and associated payment to the Schedule of Partners but may not delete or reduce a payment stated in the Schedule of Partners.</p>

Option X13: Performance bond

Performance bond X13

- X13.1 The *Contractor* gives the *Employer* a performance bond, provided by a bank or insurer which the *Project Manager* has accepted, for the amount stated in the Contract Data and in the form set out in the Works Information. A reason for not accepting the bank or insurer is that its commercial position is not strong enough to carry the bond. If the bond was not given by the Contract Date, it is given to the *Employer* within four weeks of the Contract Date.

Option X14: Advanced payment to the Contractor

Advanced payment X14

- X14.1 The *Employer* makes an advanced payment to the *Contractor* of the amount stated in the Contract Data.
- X14.2 The advanced payment is made either within four weeks of the Contract Date or, if an advanced payment bond is required, within four weeks of the later of
- the Contract Date and
 - the date when the *Employer* receives the advanced payment bond.

The advanced payment bond is issued by a bank or insurer which the *Project Manager* has accepted. A reason for not accepting the proposed bank or insurer is that its commercial position is not strong enough to carry the bond. The bond is for the amount of the advanced payment which the *Contractor* has not repaid and is in the form set out in the Works Information. Delay in making the advanced payment is a compensation event.

- X14.3 The advanced payment is repaid to the *Employer* by the *Contractor* in instalments of the amount stated in the Contract Data. An instalment is included in each amount due assessed after the period stated in the Contract Data has passed until the advanced payment has been repaid.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

Option X15: Limitation of the Contractor's liability for his design to reasonable skill and care

The Contractor's design X15

- X15.1 The *Contractor* is not liable for Defects in the works due to his design so far as he proves that he used reasonable skill and care to ensure that his design complied with the Works Information.
- X15.2 If the *Contractor* corrects a Defect for which he is not liable under this contract it is a compensation event.

Option X16: Retention

Retention X16

X16.1 After the Price for Work Done to Date has reached the *retention free amount*, an amount is retained in each amount due. Until the earlier of

- Completion of the whole of the *works* and
- the date on which the *Employer* takes over the whole of the *works*

the amount retained is the *retention percentage* applied to the excess of the Price for Work Done to Date above the *retention free amount*.

X16.2 The amount retained is halved

- in the assessment made at Completion of the whole of the *works* or
- in the next assessment after the *Employer* has taken over the whole of the *works* if this is before Completion of the whole of the *works*.

The amount retained remains at this amount until the Defects Certificate is issued. No amount is retained in the assessments made after the Defects Certificate has been issued.

Option X17: Low performance damages

Low performance damages X17

X17.1 If a Defect included in the Defects Certificate shows low performance with respect to a performance level stated in the Contract Data, the *Contractor* pays the amount of low performance damages stated in the Contract Data.

Option X18: Limitation of liability

Limitation of liability X18

X18.1 The *Contractor's* liability to the *Employer* for the *Employer's* indirect or consequential loss is limited to the amount stated in the Contract Data.

X18.2 For any one event, the liability of the *Contractor* to the *Employer* for loss of or damage to the *Employer's* property is limited to the amount stated in the Contract Data.

X18.3 The *Contractor's* liability to the *Employer* for Defects due to his design which are not listed on the Defects Certificate is limited to the amount stated in the Contract Data.

X18.4 The *Contractor's* total liability to the *Employer* for all matters arising under or in connection with this contract, other than the excluded matters, is limited to the amount stated in the Contract Data and applies in contract, tort or delict and otherwise to the extent allowed under the *law of the contract*.

The excluded matters are amounts payable by the *Contractor* as stated in this contract for

- loss of or damage to the *Employer's* property,
- delay damages if Option X7 applies and
- low performance damages if Option X17 applies.

X18.5 The *Contractor* is not liable to the *Employer* for a matter unless it is notified to the *Contractor* before the *end of liability date*.

Option X20: Key Performance Indicators (not used with Option X12)

- Incentives** X20.1 A Key Performance Indicator is an aspect of performance by the *Contractor* for which a target is stated in the Incentive Schedule. The Incentive Schedule is the *incentive schedule* unless later changed in accordance with this contract.
- X20.2 From the *starting date* until the Defects Certificate has been issued, the *Contractor* reports to the *Project Manager* his performance against each of the Key Performance Indicators. Reports are provided at the intervals stated in the Contract Data and include the forecast final measurement against each indicator.
- X20.3 If the *Contractor's* forecast final measurement against a Key Performance Indicator will not achieve the target stated in the Incentive Schedule, he submits to the *Project Manager* his proposals for improving performance.
- X20.4 The *Contractor* is paid the amount stated in the Incentive Schedule if the target stated for a Key Performance Indicator is improved upon or achieved. Payment of the amount is due when the target has been improved upon or achieved.
- X20.5 The *Employer* may add a Key Performance Indicator and associated payment to the Incentive Schedule but may not delete or reduce a payment stated in the Incentive Schedule.

core
clausesmain
option clausessecondary
option clausescost
componentscontract
data

OPTION Y

Option Y(UK)1: Project Bank Account

Definitions Y(UK)1

- Y1.1 (1) The Authorisation is a document authorising the *project bank* to make payments to the *Contractor* and Named Suppliers.
- (2) Named Suppliers are *named suppliers* and other Suppliers who have signed the Joining Deed.
- (3) Project Bank Account is the account used to receive payments from the *Employer* and the *Contractor* and make payments to the *Contractor* and Named Suppliers.
- (4) A Supplier is a person or organisation who has a contract to
- construct or install part of the works,
 - provide a service necessary to Provide the Works or
 - supply Plant and Materials for the works.
- (5) Trust Deed is an agreement in the form set out in the contract which contains provisions for administering the Project Bank Account.
- (6) Joining Deed is an agreement in the form set out in the contract under which the Supplier joins the Trust Deed.

- Project Bank Account Y1.2 The *Contractor* establishes the Project Bank Account with the *project bank* within three weeks of the Contract Date.
- Y1.3 Unless stated otherwise in the Contract Data, the *Contractor* pays any charges made and is paid any interest paid by the *project bank*. The charges and interest by the *project bank* are not included in Defined Cost.
- Y1.4 The *Contractor* submits to the *Project Manager* for acceptance details of the banking arrangements for the Project Bank Account. A reason for not accepting the banking arrangements is that they do not provide for payments to be made in accordance with this contract. The *Contractor* provides to the *Project Manager* copies of communications with the *project bank* in connection with the Project Bank Account.

- Named Suppliers Y1.5 The *Contractor* includes in his contracts with Named Suppliers the arrangements in this contract for the operation of the Project Bank Account and Trust Deed. The *Contractor* notifies the Named Suppliers of the details of the Project Bank Account and the arrangements for payment of amounts due under their contracts.
- Y1.6 The *Contractor* submits proposals for adding a Supplier to the Named Suppliers to the *Project Manager* for acceptance. A reason for not accepting is that the addition of the Supplier does not comply with the Works Information. The *Employer*, the *Contractor* and the Supplier sign the Joining Deed after acceptance.

- Payments Y1.7 On or before each assessment date, the *Contractor* submits to the *Project Manager* an application for payment, and shows in the application the amounts due to Named Suppliers in accordance with their contracts.
- Y1.8 Within the time set out in the banking arrangements to allow the *project bank* to make payment to the *Contractor* and Named Suppliers in accordance with the contract,
- the *Employer* makes payment to the Project Bank Account of the amount which is due to be paid under the contract and

- the *Contractor* makes payment to the Project Bank Account of any amount which the *Employer* has notified the *Contractor* he intends to withhold from the certified amount and which is required to make payment to Named Suppliers.
- Y1.9 The *Contractor* prepares the Authorisation, setting out the sums due to Named Suppliers as assessed by the *Contractor* and to the *Contractor* for the balance of the payment due under the contract. After signing the Authorisation, the *Contractor* submits it to the *Project Manager* no later than four days before the final date for payment. The *Employer* signs the Authorisation and submits it to the *project bank* no later than one day before the final date for payment.
- Y1.10 The *Contractor* and Named Suppliers receive payment from the Project Bank Account of the sums set out in the Authorisation as soon as practicable after the Project Bank Account receives payment.
- Y1.11 A payment which is due from the *Contractor* to the *Employer* is not made through the Project Bank Account.
- Effect of payment Y1.12 Payments made from the Project Bank Account are treated as payments from the *Employer* to the *Contractor* in accordance with this contract or from the *Contractor* or *Subcontractor* to Named Suppliers in accordance with their contracts as applicable. A delay in payment due to a failure of the *Contractor* to comply with the requirements of this clause is not treated as late payment under this contract.
- Trust Deed Y1.13 The *Employer*, the *Contractor* and named suppliers sign the Trust Deed before the first assessment date.
- Termination Y1.14 If the *Project Manager* issues a termination certificate, no further payment is made into the Project Bank Account.

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

Trust Deed

This agreement is made between the *Employer*, the *Contractor* and the Named Suppliers.

Terms in this deed have the meanings given to them in the contract between and for (the works).

Background

The *Employer* and the *Contractor* have entered into a contract for the works.

The Named Suppliers have entered into contracts with the *Contractor* or a Subcontractor in connection with the works.

The *Contractor* has established a Project Bank Account to make provision for payment to the *Contractor* and the Named Suppliers.

Agreement

The parties to this deed agree that

- sums due to the *Contractor* and Named Suppliers and set out in the Authorisation are held in trust in the Project Bank Account by the *Contractor* for distribution to the *Contractor* and Named Suppliers in accordance with the banking arrangements applicable to the Project Bank Account,
- further Named Suppliers may be added as parties to this deed with the agreement of the *Employer* and *Contractor*. The agreement of the *Employer* and *Contractor* is treated as agreement by the Named Suppliers who are parties to this deed,
- this deed is subject to the law of the contract for the works,
- the benefits under this deed may not be assigned.

Executed as a deed on

by

..... (Employer)

..... (Contractor)

.....

.....

.....

.....

(Named Suppliers)

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

Joining Deed

This agreement is made between the *Employer*, the *Contractor* and (the Additional Supplier).

Terms in this deed have the meanings given to them in the contract between and for (the works).

Background

The *Employer* and the *Contractor* have entered into a contract for the works.

The Named Suppliers have entered into contracts with the *Contractor* or a Subcontractor in connection with the works.

The *Contractor* has established a Project Bank Account to make provision for payment to the *Contractor* and the Named Suppliers.

The *Employer*, the *Contractor* and the Named Suppliers have entered into a deed as set out in Annex 1 (the Trust Deed), and have agreed that the Additional Supplier may join that deed.

Agreement

The Parties to this deed agree that

- the Additional Supplier becomes a party to the Trust Deed from the date set out below,
- this deed is subject to the law of the contract for the works,
- the benefits under this deed may not be assigned.

Executed as a deed on

by

..... (Employer)

..... (Contractor)

..... (Additional Supplier)

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

Option Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996

core clauses	Definitions	Y(UK)2	
		Y2.1	(1) The Act is the Housing Grants, Construction and Regeneration Act 1996 as amended by the Local Democracy, Economic Development and Construction Act 2009. (2) A period of time stated in days is a period calculated in accordance with Section 116 of the Act.
	Dates for payment	Y2.2	The date on which a payment becomes due is seven days after the assessment date. The final date for payment is fourteen days or a different period for payment if stated in the Contract Data after the date on which payment becomes due. The <i>Project Manager's</i> certificate is the notice of payment to the <i>Contractor</i> specifying the amount due at the payment due date (the notified sum) and stating the basis on which the amount was calculated.
	Notice of intention to pay less	Y2.3	If either Party intends to pay less than the notified sum, he notifies the other Party not later than seven days (the prescribed period) before the final date for payment by stating the amount considered to be due and the basis on which that sum is calculated. A Party does not withhold payment of an amount due under this contract unless he has notified his intention to pay less than the notified sum as required by this contract.
main option clauses			
	Suspension of performance	Y2.4	If the <i>Contractor</i> exercises his right under the Act to suspend performance, it is a compensation event.
secondary option clauses			

Option Y(UK)3: The Contracts (Rights of Third Parties) Act 1999

cost components	Third party rights	Y(UK)3	
		Y3.1	A person or organisation who is not one of the Parties may enforce a term of this contract under the Contracts (Rights of Third Parties) Act 1999 only if the term and the person or organisation are stated in the Contract Data.

Option Z: Additional conditions of contract

contract data	Additional conditions of contract	Z1	
		Z1.1	The <i>additional conditions of contract</i> stated in the Contract Data are part of this contract.

SHORTER SCHEDULE OF COST COMPONENTS

An amount is included only in one cost component and only if it is incurred in order to Provide the Works.

People	1	The following components of the cost of	core clauses
		<ul style="list-style-type: none"> people who are directly employed by the <i>Contractor</i> and whose normal place of working is within the Working Areas, people who are directly employed by the <i>Contractor</i> and whose normal place of working is not within the Working Areas but who are working in the Working Areas and people who are not directly employed by the <i>Contractor</i> but are paid for by him according to the time worked while they are within the Working Areas. 	
Equipment	11	Amounts paid by the <i>Contractor</i> including those for meeting the requirements of the law and for pension provision.	main option clauses
	2	The following components of the cost of Equipment which is used within the Working Areas (including the cost of accommodation but excluding Equipment cost covered by the percentage for people overheads).	
	21	Amounts for Equipment which is in the published list stated in the Contract Data. These amounts are calculated by applying the percentage adjustment for listed Equipment stated in the Contract Data to the rates in the published list and by multiplying the resulting rate by the time for which the Equipment is required.	secondary option clauses
	22	Amounts for Equipment listed in the Contract Data which is not in the published list stated in the Contract Data. These amounts are the rates stated in the Contract Data multiplied by the time for which the Equipment is required.	
	23	The time required is expressed in hours, days, weeks or months consistently with the list of items of Equipment in the Contract Data or with the published list stated in the Contract Data.	cost components
	24	Unless the item is in the published list and the rate includes the cost component, payments for <ul style="list-style-type: none"> transporting Equipment to and from the Working Areas other than for repair and maintenance, erecting and dismantling Equipment and constructing, fabricating or modifying Equipment as a result of a compensation event. 	
	25	Unless the item is in the published list and the rate includes the cost component, the purchase price of Equipment which is consumed.	contract data
	26	Unless included in the rate in the published list, the cost of operatives is included in the cost of people.	
	27	Amounts for Equipment which is neither in the published list stated in the Contract Data nor listed in the Contract Data, at competitively tendered or open market rates, multiplied by the time for which the Equipment is required.	

core clauses	main option clauses	secondary option clauses	cost components	contract data	Plant and Materials 3	The following components of the cost of Plant and Materials.
					31	<p>Payments for</p> <ul style="list-style-type: none"> • purchasing Plant and Materials, • delivery to and removal from the Working Areas, • providing and removing packaging and • samples and tests.
					32	Cost is credited with payments received for disposal of Plant and Materials unless the cost is disallowed.
					Charges 4	The following components of the cost of charges paid by the Contractor.
					41	<p>A charge calculated by applying the percentage for people overheads stated in the Contract Data to people item 1.1 to cover the costs of</p> <ul style="list-style-type: none"> • payments for the provision and use in the Working Areas of water, gas and electricity, • payments for buying or leasing land, compensation for loss of crops or buildings, royalties, inspection certificates, charges for access to the Working Areas, facilities for visits to the Working Areas by Others and • payments for the provision and use of equipment, supplies and services (excluding accommodation) for catering, medical facilities and first aid, recreation, sanitation, security, copying, telephones, telex, fax, radio, CCTV, surveying, setting out, computing and hand tools not powered by compressed air.
					42	Payments for cancellation charges arising from a compensation event.
					43	Payments to public authorities and other properly constituted authorities of charges which they are authorised to make in respect of the works.
					44	Consumables and equipment provided by the Contractor for the Project Manager's and Supervisor's office.
					45	Specialist services.
					Manufacture and fabrication 5	<p>The following components of the cost of manufacture and fabrication of Plant and Materials, which are</p> <ul style="list-style-type: none"> • wholly or partly designed specifically for the works and • manufactured or fabricated outside the Working Areas.
					51	Amounts paid by the Contractor.
					Design 6	The following components of the cost of design of the works and Equipment done outside the Working Areas.
					61	The total of the hours worked by employees multiplied by the hourly rates stated in the Contract Data for the categories of employees listed.
					62	An amount for overheads calculated by multiplying this total by the percentage for design overheads stated in the Contract Data.
					63	The cost of travel to and from the Working Areas for the categories of design employees listed in the Contract Data.
					Insurance 7	<p>The following are deducted from cost</p> <ul style="list-style-type: none"> • costs against which this contract required the Contractor to insure and • other costs paid to the Contractor by insurers.

CONTRACT DATA

Part one – Data provided by the *Employer*

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

Statements given in all contracts

1 General

- The *conditions of contract* are the core clauses and the clauses for main Option A, dispute resolution Option and secondary Options of the NEC3 Engineering and Construction Contract April 2013.
- The *works* are
.....
- The *Employer* is
Name
Address
.....
- The *Project Manager* is
Name
Address
.....
- The *Supervisor* is
Name
Address
.....
- The *Adjudicator* is
Name
Address
.....
- The *Works Information* is in
.....
.....
.....
- The *Site Information* is in
.....
.....
.....

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

- The *boundaries of the site* are.....
- The *language of this contract* is
- The *law of the contract* is the law of
- The *period for reply* is weeks.
- The *Adjudicator nominating body* is
- The *tribunal* is

- The following matters will be included in the Risk Register

- The *starting date* is
- The *access dates* are

Part of the Site	Date
1
2
3

- The *Contractor* submits revised programmes at intervals no longer than weeks.

- The *defects date* is weeks after Completion of the whole of the works.
- The *defect correction period* is weeks except that
 - The *defect correction period* for is weeks
 - The *defect correction period* for is weeks.

- The *currency of this contract* is the.....
- The *assessment interval* is weeks (not more than five).
- The *interest rate* is % per annum (not less than 2) above the rate of the bank.

core clauses
main clauses
secondary option clauses
cost components
contract data

3 Time

4 Testing and Defects

5 Payment

6 Compensation events

- The place where weather is to be recorded is
- The *weather measurements* to be recorded for each calendar month are
 - the cumulative rainfall (mm)
 - the number of days with rainfall more than 5 mm
 - the number of days with minimum air temperature less than 0 degrees Celsius
 - the number of days with snow lying at hours GMT
 - and these measurements:
 -
 -
- The *weather measurements* are supplied by
- The *weather data* are the records of past *weather measurements* for each calendar month which were recorded at and which are available from

Where no recorded data are available

- Assumed values for the ten year return *weather data* for each *weather measurement* for each calendar month are
-
-
-

8 Risks and insurance

- The minimum limit of indemnity for insurance in respect of loss of or damage to property (except the *works*, Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the *Contractor*) caused by activity in connection with this contract for any one event is
- The minimum limit of indemnity for insurance in respect of death of or bodily injury to employees of the *Contractor* arising out of and in the course of their employment in connection with this contract for any one event is

Optional statements

If the *tribunal* is arbitration

- The *arbitration procedure* is
- The place where arbitration is to be held is
- The person or organisation who will choose an arbitrator
 - if the Parties cannot agree a choice or
 - if the *arbitration procedure* does not state who selects an arbitrator is

core clauses

main option clauses

secondary option clauses

cost components

contract data

If the *Employer* has decided the *completion date* for the whole of the works

- The *completion date* for the whole of the works is

If the *Employer* is not willing to take over the works before the *Completion Date*

- The *Employer* is not willing to take over the works before the *Completion Date*.

If no programme is identified in part two of the *Contract Data*

- The *Contractor* is to submit a first programme for acceptance within weeks of the *Contract Date*.

If the *Employer* has identified work which is to meet a stated *condition* by a *key date*

- The *key dates* and *conditions* to be met are

<i>condition</i> to be met	<i>key date</i>
1
2
3

If the period in which payments are made is not three weeks and Y(UK)2 is not used

- The period within which payments are made is

If Y(UK)2 is used and the final date for payment is not 14 days after the date when payment is due

- The period for payment is

If there are additional *Employer's risks*

- These are additional *Employer's risks*

- 1
- 2
- 3

If the *Employer* is to provide *Plant and Materials*

- The insurance against loss of or damage to the works, *Plant and Materials* is to include cover for *Plant and Materials* provided by the *Employer* for an amount of

.....

core clauses
main clauses
secondary clauses
option clauses
cost components
contract data

If the Employer is to provide any of the insurances stated in the Insurance Table

- The Employer provides these insurances from the Insurance Table
 - 1. Insurance against.....
Cover/indemnity is
The deductibles are.....
 - 2. Insurance against.....
Cover/indemnity is
The deductibles are.....
 - 3. Insurance against.....
Cover/indemnity is
The deductibles are.....

If additional insurances are to be provided

- The Employer provides these additional insurances
 - 1. Insurance against.....
Cover/indemnity is
The deductibles are.....
 - 2. Insurance against.....
Cover/indemnity is
The deductibles are.....
 - 3. Insurance against.....
Cover/indemnity is
The deductibles are.....
- The Contractor provides these additional insurances
 - 1. Insurance against.....
Cover/indemnity is
2. Insurance against.....
Cover/indemnity is
3. Insurance against.....
Cover/indemnity is

If Option X1 is used

- The proportions used to calculate the Price Adjustment Factor are
 - 0. linked to the index for
 - 0.
 - 0.
 - 0.
 - 0.
 - 0.
 - 0. non-adjustable
- 1.00

core
clausesmain
option clausessecondary
option clausescost
componentscontract
data

- The *base date* for indices is
- The indices are those prepared by

If Option X3 is used

- The *Employer* will pay for the items or activities listed below in the currencies stated

items and activities	other currency	total maximum payment in the currency
.....
.....
.....
.....

- The *exchange rates* are those published in on (date).

If Option X5 is used

- The *completion date* for each section of the works is

section	description	completion date
1
2
3
4

If Options X5 and X6 are used together

- The bonus for each section of the works is

section	description	amount per day
1
2
3
4

Remainder of the works

If Options X5 and X7 are used together

- Delay damages for each section of the works are

section	description	amount per day
1
2
3
4

Remainder of the works

If Option X6 is used (but not if Option X5 is also used)

- The bonus for the whole of the works is per day.

core clauses
main option clauses
secondary option clauses
cost components
contract data

If Option X7 is used (but not if Option X5 is also used)

- Delay damages for Completion of the whole of the works are per day.

If Option X12 is used

- The *Client* is

Name

Address

- The *Client's objective* is

.
.
.
.
.

- The Partnering Information is in

.
.
.
.

If Option X13 is used

- The amount of the performance bond is

If Option X14 is used

- The amount of the advanced payment is
- The *Contractor* repays the instalments in assessments starting not less than weeks after the Contract Date.
- The instalments are.

(either an amount or a percentage of the payment otherwise due)

- An advanced payment bond is/is not required.

If Option X16 is used

- The *retention free amount* is
- The *retention percentage* is %.

If Option X17 is used

- The amounts for low performance damages are

amount	performance level
.	for
.	for
.	for
.	for

core
clauses

main
option clauses

secondary
option clauses

cost
components

contract
data

If Option X18 is used

- The Contractor's liability to the Employer for indirect or consequential loss is limited to
- For any one event, the Contractor's liability to the Employer for loss of or damage to the Employer's property is limited to.
- The Contractor's liability for Defects due to his design which are not listed on the Defects Certificate is limited to
- The Contractor's total liability to the Employer for all matters arising under or in connection with this contract, other than excluded matters, is limited to.
- The end of liability date is.....years after the Completion of the whole of the works.

If Option X20 is used (but not if Option X12 is also used)

- The incentive schedule for Key Performance Indicators is in
- A report of performance against each Key Performance Indicator is provided at intervals of months.

If Option Y(UK)1 is used and the Employer is to pay any charges made and is paid any interest paid by the project bank

- The Employer is to pay any charges made and is paid any interest paid by the project bank.

If Option Y(UK)3 is used

- | | |
|--------|------------------------|
| • term | person or organisation |
| | |
| | |
| | |
| | |

If Options Y(UK)1 and Y(UK)3 are both used

- | | |
|---------------------------------|------------------------|
| • term | person or organisation |
| The provisions of Option Y(UK)1 | Named Suppliers |

If Option Z is used

- The additional conditions of contract are
-

core clauses
main option clauses
secondary option clauses
cost components
contract data

Part two – Data provided by the Contractor

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

Statements given in all contracts

- The Contractor is
 - Name
 - Address
 -
- The direct fee percentage is%.
- The subcontracted fee percentage is%.
- The working areas are the Site and
- The key people are
 - (1) Name.....
 - Job.....
 - Responsibilities.....
 -
 - Qualifications
 - Experience.....
 -
 - (2) Name.....
 - Job.....
 - Responsibilities.....
 -
 - Qualifications.....
 - Experience.....
 -
- The following matters will be included in the Risk Register
 -
 -
 -
 -

Optional statements

If the Contractor is to provide Works Information for his design

- The Works Information for the Contractor's design is in
 -
 -
 -
 -
 -
 -

core clauses
main option clauses
secondary option clauses
cost components
contract data

If a programme is to be identified in the Contract Data

- The programme identified in the Contract Data is

If the Contractor is to decide the *completion date* for the whole of the works

- The *completion date* for the whole of the works is

If Option Y(UK)1 is used

- The *project bank* is
- *named suppliers* are

Data for the Shorter
Schedule of Cost
Components

- The *activity schedule* is
- The tendered total of the Prices is
- The percentage for people overheads is%.
- The published list of Equipment is the last edition of the list published by
.....
- The percentage for adjustment for Equipment in the published list is
.....% (state plus or minus).
- The rates for other Equipment are

Equipment	size or capacity	rate
.....
.....
.....
.....
- The hourly rates for Defined Cost of design outside the Working Areas are

category of employee	hourly rate
.....
.....
.....
.....
- The percentage for design overheads is%.
- The categories of design employees whose travelling expenses to and from
the Working Areas are included in Defined Cost are

.....
.....
.....
.....

core clauses
main clauses
secondary clauses
option clauses
cost components
contract data

nec³ Engineering and Construction Contract Option A

Index by clause numbers (Option clauses indicated by their letters, main clause heads by bold numbers).
Terms in *italics* are identified in Contract Data, and defined terms have capital initial letters.

- acceleration 36
 - compensation events 60.1(9)
 - Key Date 36.1
 - quotations 36.1
- acceptance
 - addition to Working Areas 15.1
 - conditions of subcontract 26.3
 - Contractor's communication 13.4, 13.8, 14.1
 - Contractor's design 21.2, 21.3
 - Defects 44, 60.1(1)(9)
 - Equipment design 23.1
 - form of communication 13.1
 - insurance policies/certificates 85.1, 87.1, 87.2
 - programme (first/revised) 31.3, 31.4, 32.2, 36.3, 50.3, 64.1–2
 - quotations 36.3, 44.2, 60.1(9), 62.3, 65.1, 65.4
 - reasons for withholding 13.4, 13.8, 15.1, 21.2, 23.1, 24.1, 26.2–3, 31.3, 54.3, 60.1(9), 85.1, 87.1, X13.1
 - replacement Contractor's employee 24.1
 - subcontract conditions 26.3
 - Subcontractor 26.2, 91.2
- Accepted Programme 62.2
 - absence 64.2
 - and Activity Schedule 54.2, 54.3
 - changes 32.1, 63.7
 - dates/times 33.1, 60.1(2)(3)(5), 63.3
 - definition 11.2(1)
 - prevention 19.1, 60.1(19)
 - termination 91.7
 - see also programme
- access 27.2, 43.4
 - to Site 31.2
 - and use of Site 33
- access date 30.1, 31.2
 - Site 33.1
- actions 10, 11.2(13,14), 14.2, 16.3, X12.2
- activity schedule 11.2(20)
- Activity Schedule 11.2(20,30), 31.4, 54.1–3, 63.12
 - revised 54.2, 54.3
- Acts
 - Contracts (Rights of Third Parties) 1999 Y(UK)3
 - Housing Grants, Construction and Regeneration 1996 as amended by the Local Democracy, Economic Development and Construction Act 2009 W1, W2, Y(UK)2
- additional conditions of contract Z1
- adjudication
 - dispute resolution W1.3(1–11), W2.3(1–12)
 - timings W1.3(8), W1.3(11), W2.3(2)(8)(11–12)
- Adjudication Table W1.3(1)
- Adjudicator
 - decisions 51.3
 - dispute resolution W1.2(1–5), W2.2(1–5)
 - nominating body W1.2(3), W2.2(3)
 - not arbitrator W1.2(2), W2.2(2)
 - replacement W1.2(4), W2.2(4)
 - resignation of W1.2(3)
 - tribunal W1.3(2)(10), W2.3(11)
 - tribunal reviews W1.4(1–4)(6), W2.4(1–3)
- administration order 91.1
- advanced payment 93.1, X14.1–3
 - repayment X14.3
- advanced payment bond X14.2
- agents of Adjudicator W1.2(5), W2.2(5)
- agreement, Parties/Party 12.4
- ambiguities 17, 60.3, 63.8
- amount due
 - adjustment for inflation X1.1(b), X1.2, X1.4
 - and advanced payment repayment 93.1, X14.3
 - assessing 50, 51.1, 51.3, 90.4, 93.1, X1.1(b), X1.2, X1.4
 - correction of assessment 50.5, 51.3, X1.2
 - definition 50.2
 - payment 51.1, 51.3
 - retention in 93.1, X16.1
 - on termination 90.2, 90.4, 93.1, 93.2, 93.3
- amount retained 50.3, X16.1, X16.2
- applicable law 11.2(5), 21.2, 23.1, 84.2
 - tests and inspections 40.1
- approval from Others, Contractor's design 27.1
- arbitration procedure W1.4(5), W2.4(4)
- arrangement with creditors 91.1
- assessment
 - Adjudicator W1.3(7), W2.3(7)
 - amount due 50, 51.1, 51.3, 90.4, 93.1, X1.1(b), X1.2, X1.4
 - compensation events 62.2–3, 63, 63.10, 63.12, 64, 65.1–2, 65.4, X1.3
 - Defect(s) correction cost 45.2
 - interest 51.2, 51.3
 - tests/inspections cost 40.6
- assessment date 50.1, 50.4, 51.1–2, X7.2, Y2.2
- assessment interval 50.1
- assignment of benefit 92.2
- Authorisation
 - Project Bank Account Y1.1(1), Y1.9, Y1.10
- bank bonds X13.1, X14.2
- bankruptcy 91.1
- base date X1.1(a), X1.3
- Base Date Index X1.1(a)
- binding decisions, Adjudicator W1.3(10), W2.3(11)
- bodily injury 84.2
- bond(s) 91.2, X13.1, X14.2
- bonus for early Completion X6
- boundaries of the site 11.2(15)
- breach of contract 60.1(18)

- breach of statutory duty 80.1
- certificate(s)/certification
 - communication of 13.1, 13.6
 - Completion 30.2, 35.2
 - Defects 43.3, 50.1
 - payment 50.5, 51.1–3, 90.4, 91.4
 - take-over date 35.3, 60.1(15)
 - termination 90.1, 90.3, 90.5
- changed Completion Date X7.2
- changed decision(s) 60.1(8), 61.1–3
- change(s) in Activity Schedule 54.2, 63.12
- change(s) in the law X2
- change(s) of Prices, Completion Date and Key Dates
 - due to compensation events 65.4
- change(s) of Prices due to compensation events 62.2, 63.1, 63.12
- change(s) in Works Information 14.3, 18.1, 44.1, 44.2, 60.1(1), 63.8–9
- civil commotion/war risks 80.1
- claims
 - Employer's risk* 80.1
 - indemnity against 83.1, 83.2
- co-operation at risk reduction meeting 16.3
- co-operation with Others 25.1–3
- co-operation and trust 10.1, 26.3, X12.3(1)
- communications 13
 - and acceptance of submission 13.4, 13.8, 14.1
 - address to which sent 13.2
 - Adjudicator* W1.3(6), W2.3(6)
 - certificate(s) 13.6
 - form defined 13.1
 - language for 13.1
 - notification(s) 13.7
 - period for reply* 13.3, 13.5
 - receipt of 13.2
 - time allowed for reply 13.3, 13.5, 31.3, 32.2, 60.1(6)
 - time when effective 13.2
- compensation
 - Employer's risk* 80.1
 - see also indemnity
- compensation events 60
 - amount due affected by 51.3
 - assessing 62.2–3, 63, 63.10, 63.12, 64, 65.1–2, 65.4, X1.3
 - assumptions made 60.1(17), 61.6, 63.7, 65.2
 - Completion Date affected by 62.2, 65.4
 - Completion Date notification 61.3
 - Contractor* 60.1(1)(8)(10)(12)(19), 60.2, 60.3, 61.1–6
 - and Defined Cost 61.4
 - definitions 13.8, 60.1, X2.1, X14.2
 - implementing 32.1, 65, 65.4
 - Key Dates affected by 60.1(4), 61.3, 62.2, 65.4
 - notifying 61, X2.1
 - performance suspension Y2.4
 - Prices affected by 62.2, 63.1, 63.10, 65.4, X2.1
 - Prices not affected by 61.4
 - Project Manager's assessments* 63.10, 64, 65.4
 - quotations 11.2(22), 61.4, 61.5, 62, 64.1, 64.3–4, 65.1, X2.1
- completed activities 11.2(27)
- Completion 30
 - acceleration of 36.1
 - bonus paid if early X6.1
 - certification of 30.2, 35.2
 - and compensation events 61.4
 - decision on date 30.2
 - definition 11.2(2)
 - early warning of possible delay 16.1
 - Key Date 16.1
 - and programme 31.2, 32.2
 - section of the works* X5.1
 - and take over of *works* 35.1–2, 35.3, 60.1(15), X16.1, X16.2
 - whole of *works* 32.2, 50.1, 60.1(13), 92.1, 93.2, X1.2, X16.1
 - work necessary 11.2(2)(13)
- Completion Date (*completion date*)
 - accelerated programme 36.1, 36.3
 - change to later date X7.2
 - and compensation events 60.1(13)(15), 61.4, 62.2, 63.3, 65.4
 - definition 11.2(3)
 - if Defect(s) accepted 44.2
 - notification of compensation events 61.3
 - Price Adjustment Factor calculation X1.2
 - in programme (first/revised) 31.2, 36.1, 36.3
 - rights to change 63.4
 - section of the works* X5.1
 - and take over of *works* 35.1–2, 60.1(15)
 - and *weather measurement* 60.1(13)
 - work to be done by 11.2(2), 30.1
- Condition 11.2(9), 25.3, 30.3, 31.2, 63.3, 63.9
- condition*, identified and defined terms 11.2(9)
- conditions of contract
 - identified and defined terms 11.1
 - for Subcontract 26.3
- conditions of contract*
 - additional* Z1.1
 - Interpretation 12.3
 - and sectional Completion X5.1
- Contract Data/contract data
 - addresses for communications 13.2
 - Adjudicator* identified W1.2(3), W2.2(3)
 - conditions of contract 11.1
 - conditions of contract* Z1.1
 - currencies for payment X3.1, X3.2
 - delay damages X7.1
 - documents referred to in 11.2(16)(19)
 - early Completion bonus X6.1
 - Employer's risks* 80.1
 - insurance 84.1, 87.2
 - low performance damages X17.1
 - named key person 24.1
 - payment 51.2, X14.1, X14.3
 - performance bond X13.1
 - performance level X17.1
 - price adjustment for inflation X1.1(c), X1.3
 - programme 11.2(1), 31.1, 50.3
 - start-to-Completion interval 32.2
 - take over of *works* 35.1
 - terms identified 11.1

- third party rights Y3.1
- time allowances 13.4, 31.1
- weather data/weather measurement* 60.1(13)
- Contract Date 11.2(4), X2.1, X4.1, X13.1, X14.2
- Accepted Programme 60.1(19)
- compensation events 60.1(12)(19)
- prevention 19.1
- Project Bank Account Y1.2
- termination 91.7
- Contractor**
 - acceleration 36.1, 36.2
 - acceptance of communication/proposal/submission 13.4, 13.8, 14.1, 15.1, 21.2, 87.2
 - access 27.2, 43.4
 - access and use of Site 33.1
 - actions 10.1
 - Activity Schedule 31.4, 54.2
 - adding to *working areas* 15.1
 - adjudication W1.3(1-2)(4), W2.3(3)(7)
 - advanced payment X14.1, X14.3
 - and ambiguities/inconsistencies 17.1
 - amount due to be paid to 50.2, 50.4, 51.1
 - assessment of compensation events 62.2, 63.14, 64.1
 - certificates issued to 13.6
 - co-operation 10.1, 25.1-3
 - compensation events 60.1(1)(8)(10)(12)(19), 60.2, 60.3, 61.1-6
 - costs 52.1
 - decisions communicated to 30.2, 50.1, 60.1(8)
 - default(s) 91.2, 91.3, 91.6
 - Defect(s) 11.2(5), 42.2
 - Defect(s) acceptance/non-correction 44.1, 44.2
 - Defect(s) correction 11.2(2)(6), 43.1-2, 43.4, 45.1-2
 - delay damages X7.1
 - delivery of Plant and Materials 41.1, 93.1
 - early Completion bonus X6.1
 - early warning 16.1, 16.2, 16.4, 61.5, 63.5
 - Equipment 11.2(7), 23.1, 31.2, 92.2
 - facilities and samples provided/paid for by 40.2
 - fault 61.1, 61.4
 - health and safety 27.4
 - illegal/impossible requirements 18.1
 - implementing compensation events 32.1, 65.1
 - indemnity 83.1
 - instruction(s) 14.3, 24.2, 27.3, 34.1, 36.1, 60.1(10), 61.2, 61.4-6, 62.1, 62.3-4, 82.1, 87.1, 91.6, X2.1
 - insurance 84.1-2, 85.1, 85.3-4, 86.1, 87.1-3
 - Key Date 14.3, 30.3
 - leaving Site/Working Areas 92.2
 - liabilities 14.1, 61.4, X15.1
 - liability limitation X18.1-5
 - low-performance damages X17.1
 - marking of Equipment, Plant and Materials 71.1
 - method of working 35.2, 54.2
 - notification of compensation events 61.1-6, X2.1
 - notified of delegate for *Project Manager/Supervisor* 14.2
 - notified of replacement for *Project Manager/Supervisor* 14.4
 - objects of value/historical-interest 73.1
 - obligations 91.2
 - parent company guarantee X4.1
 - as Party to contract 11.2(11)
 - payment(s) 40.6, 45.1-2, 51.1, 86.1, X3.1, X3.2
 - performance bond X13.1
 - period for reply* 13.3-5, 32.2
 - physical conditions 60.1(12), 60.2, 60.3
 - Plant and Materials 27.2, 41.1, 80.1, 92.2, 93.1
 - prevention 19.1
 - programme (first/revised) 11.2(1), 31.1-3, 32.1-2, 50.3, 62.2, 64.1, 64.2
 - Project Bank Account Y(UK)1
 - proposed instruction/changed-decision 61.2
 - quotations 36.1, 36.2, 44.2, 62.1-5, 64.1
 - reaction to compensation event 63.7
 - repairs/replacements 82.1
 - reply to communication 13.3-5, 31.3, 32.2, 60.1(6), 62.3-6
 - responsibilities, 14.1, 20-7
 - Risk Register revision 16.4
 - risks 63.6, 81.1, 84.2, 85.4
 - searching (for Defects) 42.1
 - starting/stopping work 30.1, 34.1, 91.6
 - Subcontractor 11.2(17), 26.1-3
 - take over of *works* 35.3, 43.4, 80.1
 - termination 80.1, 90.2, 90.4-5, 91.2, 91.4, 91.6-7
 - tests and inspections 40.2, 40.3, 40.5, 40.6, 41.1
 - title to objects and materials within Site 73.1, 73.2
 - title to Plant and Materials 70.1, 70.2
 - uncorrected Defects 45.1-2
 - Works Information 11.2(19), 14.3, 63.8-9
- Contractor's design 21**
 - acceptance 21.2, 21.3
 - approval from Others 27.1
 - and Defects 11.2(5)
 - and Equipment design 23.1
 - liability of *Contractor* 14.1
 - limitation of *Contractor's* liability X15.1
 - part submission 21.3
 - submission to *Project Manager* 21.2
 - use by *Employer* 22.1
 - and Works Information 21.1, 21.2, 60.1(1)
- Contractor's employees 24.1**
 - insurance 84.2
 - removing 24.2
- Contracts (Rights of Third Parties) Act 1999 Y(UK)3
- Core Group X12.2(3-5)
- composition X12.1(3)
- correcting
 - assessment of amount due 50.5, 51.3, X1.2
 - assumptions about compensation events 60.1(17), 61.6
 - Defects 11.2(2), 32.1, 40.4, 43, 45.1-2
- cost components data 11.2(22)
- costs
 - additional costs 25.3
 - Contractor* 52.1
 - Defect(s) correction 45.1-2
 - due to *Adjudicator's/tribunal's* decision 51.3
 - Employer's* risk 80.1

costs (*continued*)

indemnity against 83.1, 83.2
insurance 86.1, 87.3
test/inspection repeat 40.6

creditors, arrangement made with 91.1
currency of this contract 51.1, X3.1, X3.2

damage(s)

delay X7.1, X7.2
Employer's risk 80.1
insurance against 84.2
low performance X17.1
repair by Contractor 82.1

death insurance 84.2

decision(s)

Adjudicator or tribunal 51.3
assessment date 50.1
and compensation events 60.1(8), 61.1,
61.4–6
date of Completion 30.2
Project Manager 30.2, 50.1, 60.1(8), 61.1–2,
61.4–6, 63.5, 64.1
risk reduction meeting 16.4

default(s)

Contractor's 91.2, 91.3, 91.6
Employer's 91.6

defect correction period 40.5, 43.2–4, 45.1

Defect(s)

accepting 44, 60.1(1)(9)
Contractor's compensation X15.2
Contractor's liability 11.2(5), X15.1, X18.3
correcting 11.2(2)(6), 32.1, 40.4, 43, 45.2
defect correction period 40.5, 43.2–4, 45.1
definition 11.2(5)
liability limitation X18.3
loss/damage/wear due to 80.1
low performance damages X17.1
notifying 11.2(6), 42.2, 43.1–2
and priced contract(s) 11.2(27)
searching (for) 42.1, 60.1(10)
and tests/inspections 40.4, 40.6
uncorrected 45, 60.1(9)

Defects Certificate 11.2(6), 43.3

and assessment of amount due 50.1
and Contractor's risks 81.1–2
and Employer's risks 80.1
and insurance cover 84.2
Key Performance Indicators X20.2
liability limitation X18.3
low performance damages X17.1
and retention X16.2

defects date 11.2(6), 40.5

and compensation events 61.7
searching/notifying Defects 42.1–2
testing 42.1–2

Defined Cost 52

in amount due on termination 93.1, 93.2
and compensation events 61.4, 63.1–2, 63.7,
63.10, X1.3, X2.1
definition(s) 11.2(22)
and Fee calculation 11.2(8), 63.1

defined terms 11, X1.1

Delay/delay

and compensation events 62.2, 63.3
damages X7.1, X7.2
early warning to be given 16.1
plans to deal with 32.1
and priced contract(s) 11.2(27)
and tests/inspections 40.5, 60.1(11)

delegation by Project Manager/Supervisor 14.2

delivery, testing and inspection before 41

demolition 22.1, 73.2

design

Contractor's 11.2(5), 21, 22.1, 23.1, 27.1
Employer's 80.1
of Equipment 23
see also Contractor's design

direct fee percentage 11.2(8), 93.2

discounts, deduction from prices 52.1

dismantling (during searching) 42.1

dispute resolution

unless Housing Grants, Construction and
Regeneration Act 1996 as amended by the
Local Democracy, Economic Development and
Construction Act 2009 applies W1
when Housing Grants, Construction and
Regeneration Act 1996 as amended by the
Local Democracy, Economic Development and
Construction Act 2009 applies W2

early Completion bonus X6.1

early warning 16

effects 16.1
Key Date 16.1
responsibility 16.1, 61.5, 63.5
Risk Register 16.1, 16.3–4

Effect of payment

Project Bank Account Y1.12

employees, of Adjudicator W1.2(5), W2.2(5)

Employer

access 43.4
access and use of Site 33.1, 60.1(2)
actions 10.1
adjudication W1.3(1)
advanced payment by X14.1–3
amount due to be paid by 50.2, 51.1
breach of contract by 60.1(18)
certificates issued to 13.6
co-operation 25.1
compensation events 60.1(1–3)(5)(14)(16)(18)
Completion of works on termination 93.1, 93.2
Contractor's design 22.1
Contractor's parent company guarantee X4.1
dates 31.2, 33.1, 60.1(2)(3)(5)
default 91.6
Defects Certificate 43.3
facilities and samples provided by 40.2, 60.1(16)
fault 80.1
hindered by Contractor 91.3
indemnity 83.1
insurance 84.1, 85.4, 86.1, 87
as Party to contract 11.2(11)
payments by 51.1
performance bond X13.1

- Plant and Materials 31.2, 80.1
- programme 31.2, 60.1(5)
- Project Bank Account Y1.1(3), Y1.6, Y1.8, Y1.9, Y1.11, Y1.13
- repayment of delay damages X7.1
- replacement of *Project Manager/Supervisor* 14.4
- responsibilities 83.2, 87.2
- rights to change 63.4
- risks 60.1(14), 80, 81.1, 83.2, 85.4
- take over of works 35.1–3, 43.4, 80.1, X6.1, X7.1, X16.1, X16.2
- termination 80.1, 90.2, 91.2–3, 91.6–7, 92.1–2, 93.1–2
- tests and inspections 40.2, 40.6, 60.1(16)
- title to Equipment, Plant and Materials 93.1
- title to Plant and Materials 70, 93.1
- use of works by 11.2(2), 35.3
- working with see co-operation
- Works Information 22.1, 60.1(1)(5)(16)
- Employer's design* 80.1
- Equipment
 - definition 11.2(7)
 - design of 23
 - left on Site 72.1, 80.1
 - loss or damage 84.2
 - loss, damage or wear 80.1
 - marking of 70.1, 71
 - and programme 31.2
 - rates in Contract Data X1.3
 - removal of 72, 92.2, 93.2
 - termination 92.2
 - title 70.1, 70.2, 92.2
 - use by *Employer* 92.2
 - see also Plant and Materials
- errors, *Adjudicator* W1.3(11)
- excavation materials 73.2
- exchange rates X3.1
- experienced contractor
 - and compensation events 60.1(12), 60.2, 61.5, 63.5
 - and physical conditions on Site 60.1(12), 60.2
 - and prevention 19.1, 60.1(19), 91.7
- extension of time for decision/quotation/reply 13.5, 62.5
- facilities and samples
 - for tests/inspections 40.2, 42.1, 60.1(16)
 - see also samples
- failure to pay in time, actions to be taken 91.4
- fault of *Contractor* 61.1, 61.4
- fault of *Employer* or his design 80.1
- Fee
 - calculation(s) 11.2(8), 63.1, 93.2
 - see also payment(s)
- fee percentage see *direct fee percentage*
- float, provision in programme 31.2
- forecasts 61.6, 63.1, 65.2, 93.2
- form of communications 13.1
- fraud, and insurance 85.2
- grouping of activities 11.2(27)
- guarantee(s) 91.2, X4.1
- health and safety
 - Contractor* 27.4
 - regulation(s) 91.3
 - requirements 31.2
 - Works Information 27.4
- historical-interest objects found within Site 60.1(7), 73.1
- Housing Grants, Construction and Regeneration Act 1996 as amended by the Local Democracy, Economic Development and Construction Act 2009 W1, W2, Y(UK)2
- identified terms 11
- illegal requirements 18
- implementing compensation events 32.1, 65, 65.4
- impossible requirements 18
- incentive schedule* X20.1
- Incentive Schedule X20.1, X20.3–5
- incentives, Partnering X12.4
- inconsistencies 17, 60.3, 63.8
- indemnity 83
- Information
 - in Activity Schedule 54.1
 - later recorded 65.2
 - in programme 31.2, 31.3, 50.3
 - provided to Others 25.1
 - publicly available 60.2
 - see also Site Information; Works Information
- injury insurance 84.2
- inspection(s) 40, 60.1(10)(11)
 - before delivery 41
- instalment repayment of advanced payment X14.3
- instruction(s)
 - compensation events resulting 60.1(1)(4)(7), 61.1
 - to *Contractor* 27.3
 - form of communication 13.1
 - insurance 87.1
 - objects of value/interest 60.1(7)
 - quotation(s) to be submitted 36.1, 61.1–2, 61.5–6, 62.1, 62.3–4, 64.1, X2.1
 - to remove *Contractor's* employee 24.2
 - on resolution of ambiguities and inconsistencies 17.1
 - to search (for Defects) 42.1
 - to stop/not start work 34, 60.1(4), 91.6
 - and termination 91.6, 92.2
 - that change Key Date 14.3
 - that change Works Information, 14.3, 18.1, 44.2, 60.1(1), 63.8–9
- insurance
 - certificates 85.1, 86.1, 87.1–3
 - cover 84
 - by *Employer* 84.1, 85.4, 86.1, 87
 - policies 85, 86.1, 87.1–3
 - signatories 85.1
- Insurance Table 84.2
- insurer(s) 85.2, 85.4, X13.1
 - bonds X13.1, X14.2
- insurrection, risks due to 80.1
- interest
 - assessment of 51.2, 51.3
 - compound calculation 51.4

interest (*continued*)

- on late payment 51.2
- and payment certificate(s) 51.3
- repaid delay damages X7.1

interest rate 51.4

interpretation

- compensation event 63.8
- conditions of contract 12.3
- legal 12

Joining Deed

- Project Bank Account Y1.1(2), Y1.1(6), Y1.6

Key Date 30

- acceleration 36.1, 36.3
- assessment of compensation events 63.8–9
- and compensation events 60.1(4), 61.3, 62.2, 65.4

Condition 25.3

Contractor 14.3, 30.3

definition 11.2(9)

early warning 16.1

- notification of compensation events 61.3, 61.4
- and programme 31.2

Project Manager 14.3, 60.1(4)

rights to change 63.4

Key Performance Indicators X20

- aspect of performance X20.1
- definition X12.1(5)
- performance reports X20.2

key person 24.1

language of communications 13.1

language of this contract 13.1

late payment(s) 51.2–3, X14.2

later recorded information 65.2

Latest Index X1.1(b)

law

- changes in X2, X2.1
- and Defect(s) 11.2(5)
- interpretation 12
- national legislation Y
- release of Party from contract 91.5
- tax(es) 50.2
- tests and inspections 40.1
- see also Acts

law of the contract 12.2

legal rights, interference with 80.1

legislation, national Y

liability

- Contractor's design 14.1, X15.1
- and insurance 84.2
- limitation X18
- reduction 83.2

liquidator for company/partnership 91.1

loss risks 80.1, 84.2

low performance

damages X17

see also performance impairment

lump sum(s) 11.2(30), 63.14

marking of Equipment, Plant and Materials 71

materials

- access to 27.2
- dates when needed 31.2
- testing/inspection 40.2, 41.1, 42.1, 60.1(16)
- title to 73.2
- see also Plant and Materials
- method of working 35.2, 54.2
- military power, risks due to 80.1
- mistake(s), assessment of amount due 51.3
- multiple currencies X3

named person 24.1

named suppliers

- Project Bank Account Y1.1(2), Y1.13

Named Suppliers

- Project Bank Account, Y1.1(1), Y1.1(2), Y1.1(3), Y1.5, Y1.6, Y1.9, Y1.10, Y1.13

national legislation Y

NEC Adjudicator's Contract W1.2(1), W2.2(1)

NEC contract 26.3

negligence 80.1

nominating body, Adjudicator W1.2(3), W2.2(3)

notification

- acceptance of quotation(s) 62.3, 65.1
- adjudication W1.3(1–2)(8–9), W2.3(1–2)(8–9)
- ambiguities/inconsistencies 17.1
- assessment of compensation event 62.3, 64.3, 65.1
- communication of 13.1, 13.7
- compensation events and assumptions 60.1(17), 61

Contractor's default 91.2, 91.3

Defects 11.2(6), 42.2, 43.1–2

delegate for Project Manager/Supervisor 14.2

illegal/impossible requirements 18.1

implementing compensation events 65.4

Project Manager's assessment 64.3, 65.1

Project Manager's decision(s) 63.5, 64.1

proposed instruction/changed-decision 61.2, 62.3

replacement of Project Manager/Supervisor 14.4

termination 90.1

tests and inspections 40.3, 41.1

notified Defects, correction 32.1, 45.2

objects of value or historical interest 60.1(7), 73.1

observing tests 40.3

open market prices 52.1

operations (in programme) 31.2, 32.1

Others (other people)

approval by 27.1

at risk reduction meeting 16.2

co-operation with 25.1

Defect(s) correction by 45.2

definition 11.2(10)

hindered by Contractor 91.3

Plant and Materials supplied by 80.1

and programme 31.2, 60.1(5)

working with see co-operation

and Works Information 60.1(5)

Own Contract, definition X12.1(2)

parent company guarantee X4

Parties/Party

Adjudicator's communications W1.3(6), W2.3(6)
Adjudicator's instructions W1.3(5), W2.3(4)
agreement 12.4
and assessment date 50.1
to contract 11.2(11)
indemnity liability 83.1, 83.2
insurance 84.2, 85.3
prevention 19.1
to subcontract 26.3
and termination 90.1, 91.1, 91.5
third party rights Y3.1
tribunal reviews W1.4(1–4), W2.4(1–3)(5)

Partnering X12

actions X12.2
change of Partnering information X12.3(6)
Core Group X12.2(3–5)
defined terms X12.1
early warning X12.3(3)
incentives X12.4
Key Performance Indicators X12.4(1–2)
Own Contract X12.1(2)
Partnering Information X12.1(4), X12.3(1)
representatives X12.2(2)
subcontracting X12.3(9)
timetable X12.3(7)

payment(s) 51

advanced 93.1, X14.1–3
certified 50.5, 51.1–3, 90.4
conditional on success of test or inspection 40.5
Contractor 40.6, 45.2, 51.1, 86.1, X3.1–2
dates Y2.2
Employer's insurance 87.3
Housing Grants, Construction and Regeneration Act
1996 as amended by the Local Democracy,
Economic Development and Construction Act
2009 Y2.2–3
interest 51.4
late 51.2–3, X14.2
and marking of Equipment, Plant and Materials 71.1
not made 91.4
notice of intention Y2.3
Project Bank Account Y1.7, Y1.8, Y1.9, Y1.10,
Y1.11, Y1.12
taxes 50.2
on termination 93.1, 93.2, 93.3
time to be made 51.2, X14.2
withholding Y2.3

payment certificate 50.5, 51.1, 51.3, 91.4

payment clauses 50

people 24

rates in Contract Data X1.3

see also employees

performance, see also Key Performance Indicators

performance bond X13, X13.1

performance impairment

early warning of possibility 16.1

see also low performance

performance reports X20.2

performance suspension Y2.4

period for reply 13.3, 13.4, 32.2, 36.2

extension agreed 13.5

personal injury 84.2

see also insurance

physical conditions of Site 60.1(12), 60.2, 60.3

Plant and Materials 11.2(12)(17)

access to 27.2, 60.1(2)

dates when needed 31.2

loss of or damage to 80.1, 82.1, 84.2

removal of 92.2

replacement 82.1, 84.2

and termination 92.1, 93.1

testing/inspection before delivery 41.1

title 70.1, 70.2, 92.1, 93.1

see also Equipment

prevention 19

Price Adjustment Factor(s) X1

assessment of compensation events X1.3

calculation of X1.2

definition X1.1(c)

price adjustment use X1.4

Price for Work Done to Date

adjustment for inflation X1.4

and assessment of amount due 50.2, 50.3, 93.2

definition(s) 11.2(27)

and retention X16.1

Prices/prices/prices

and acceleration 36.1, 36.3

and Activity Schedule 11.2(20)(27), 54.3, 63.12

changes to 63.1–2

and compensation events 61.4, 62.2, 63.1–2,

63.10, 63.12, 65.4, X2.1

competitively tendered/open market 52.1

definition 11.2(30)

early warning of possible increase 16.1

if Defect(s) uncorrected/accepted 44.2

notification of compensation events 61.3

rights to change 63.4

and termination 93.2

procedures, termination 90.2, 90.3, 92

proceedings

Employer's risk 80.1

indemnity against 83.1, 83.2

programme 11.2(1), 31, 50.3, 62.2, 64.1

accelerated 36.1, 36.3

dates to be shown 31.2, 31.4, 32.1

revised 32, 36.1, 36.3, 62.2, 64.2

Project Bank Account Y(UK)1

Project Manager

acceleration 36.1, 36.3

acceptance of communication/proposal/submission

13.4, 14.1, 15.1, 21.2, 31.3, 85.1

acceptance of quotation 36.3, 44.2, 60.1(9), 62.3,

65.1

access 27.2

Activity Schedule 54.2

addition to *working areas* 15.1

Adjudicator's reviews/revisions W1.3(5), W2.3(4)

advanced payment bond X14.2

and ambiguities/inconsistencies 17.1

assessment of amount due 50.1, 50.4, 50.5

assessment of compensation events 61.6, 63.9,

63.10, 64

assessment date decided by 50.1

Project Manager (continued)

assessment of Defect(s) correction cost 45.2
 assessment of test/inspection cost 40.6
 assumptions about compensation events 60.1(17), 61.6
 certificates 13.6, 30.2, 50.5, 51.1–3, 60.1(15), 82.1, 90.1, 90.3–4
 co-operation 10.1, 16.3
 compensation events 60.1(1)(4)(6–9)(15)(17), 61.1–6, 63.10
 Completion 30.2
 Contractor's default 91.2, 91.3
 Contractor's design 11.2(5), 21.2
 Contractor's employees 24.1, 24.2
 date of Completion 30.2
 decisions 30.2, 50.1, 60.1(8), 61.1–2, 61.4–6, 63.5, 64.1
 Defect(s) acceptance/non-correction 44.1, 44.2
 delegation 14.2
 duties required 10.1, 14
 early warning 16.1, 16.2, 16.4, 61.5, 63.5
 Equipment design 23.1
 illegal/impossible requirements 18.1
 implementing compensation events 65.1
 instruction(s) 14.3, 17.1, 18.1, 24.2, 27.3, 34.1, 44.2, 60.1(1)(4)(7), 61.1–2, 61.4, 62.1, 62.3–4, 82.1, 87.1, 91.6, X2.1
 insurance 85.1, 87.1
 interest on payments 51.3
 Key Date 14.3, 60.1(4)
 Key Performance Indicators X20.3
 moving of Equipment, Plant and Materials 70.2, 72.1
 notification of compensation events 61.1–6, X2.1
 notification of Contractor's default 91.2, 91.3
 objects of value/historical-interest 60.1(7), 73.1
 performance bond X13.1
 prevention 19.1
 programme 11.2(1), 31.1, 31.3, 32.2, 50.3
 Project Bank Account Y1.4, Y1.6, Y1.7, Y1.9, Y1.14
 quotations for acceleration 36.1–2, 36.3, 60.1(9)
 quotations for compensation events 62.1, 62.3–5
 replacement of 14.4
 reply to communication 13.3–5, 60.1(6), 62.3, 62.5–6
 Risk Register revision 16.4
 start/stop of work 34.1, 60.1(4), 91.6
 subcontract conditions 26.3
 Subcontractor acceptance 26.2, 91.2
 take over of works 35.3, 43.4, 60.1(15)
 and termination 90.1, 90.3, 90.4, 91.2
 Works Information 14.3, 18.1, 44.2, 60.1(1)
 property, loss or damage 84.2
 proposal(s)
 acceleration 36.1
 to add to Working Areas 15.1
 Defect(s) acceptance/non-correction 44.1
 form of communication 13.1
 risk reduction meeting 16.3, 16.4
 proposed instruction or changed decision 61.2, 62.3
 Provide the Works 20
 and addition to Working Areas 15.1

Contractor's responsibilities 11.2(7), 14.1, 20.1, 23.1, 26.3
 and Equipment 11.2(7), 23.1
 meaning of term 11.2(13)
 and programme 31.2
 and Works Information 11.2(19), 20.1
 publicly available information 60.2
 quotations
 for acceleration 36.1–2, 36.3, 60.1(9)
 acceptance of 36.1, 36.3, 44.2, 60.1(9), 62.3, 65.1
 for compensation events 11.2(22), 61.4, 61.5, 62, 64.1, 64.3–4, 65.1, X2.1
 if Defect(s) accepted 44.2, 60.1(9)
 for proposed instruction/changed decision 61.2
 revised 62.3, 62.4, 64.1
 radioactive contamination 80.1
 rates
 in assessing compensation events 63.14
 in Contract Data X1.3, X6.1, X7.1
 rebates, deduction from prices 52.1
 rebellion, risks due to 80.1
 receipt of communications 13.1
 receiver over assets 91.1
 records
 form of communication 13.1
 risk reduction meeting 16.4
 Risk Register revision 16.4
 re-covering (during searching) 42.1
 re-erecting (during searching) 42.1
 referral, adjudication W1.3(1–3), W2.3(1–3)
 removing
 Contractor's employee 24.2
 Equipment 72, 92.2, 93.2
 Plant and Materials 92.2
 repairs 82
 replacement(s)
 of Adjudicator W1.2(4), W2.2(4)
 Contractor's employee 24.1
 Equipment 80.1, 84.2
 Plant and Materials 82.1, 84.2
 Project Manager/Supervisor 14.4
 reply
 form of communication 13.1
 time allowed 13.3–5, 31.3, 32.2, 36.2, 60.1(6), 62.5–6
 resignation of Adjudicator W1.2(3), W2.2(3)
 responsibilities
 Contractor, 14.1, 20–7
 Contractor's 11.2(7), 14.1, 20, 83.2
 Employer's 83.2, 87.2
 retention 50.3, 93.1, X16
 retention free amount X16.1
 retention percentage X16.1
 reviews, tribunal W1.4(1–6), W2.4(1–5)
 revised Activity Schedule 54.2, 54.3
 revised programme 32.1–2, 36.1, 36.3, 64.2
 revised quotation 62.3, 62.4, 64.1
 revolution, risks due to 80.1
 Rights of Third Parties (Contracts) Act Y(UK)3

- riot risks 80.1
- risk allowances 63.6
- risk reduction meeting
 - purpose 16.3
 - records 16.4
 - who attends 16.2
- Risk Register
 - definition 11.2(14)
 - early warning 16.1, 16.3–4
 - Project Manager* revision 16.4
 - records revision 16.4
- risks
 - Contractor's* 63.6, 81, 83.2, 84.2, 85.4
 - Employer's* 60.1(14), 80, 81.1, 83.2, 85.4
- safety see health and safety
- samples 40.2, 42.1, 60.1(16)
- Schedule of Cost Components, Shorter Schedule 11.2(22)
- Schedule of Partners X12.1(1)
- searching for Defects 42.1, 60.1(10)
- section of the works X5.1
- sectional Completion X5
- services 11.2(13)
- Shorter Schedule of Cost Components 11.2(22)
- Site
 - access to 31.2, 60.1(2)
 - access and use of 33.1
 - definition 11.2(15)
 - historical-interest/valuable objects found 60.1(7), 73.1
 - information describing 11.2(16)
 - location X2.1
 - physical conditions 60.1(12), 60.2, 60.3
 - removal of Equipment, Plant and Materials 72.1, 92.2
 - and risks 80.1
 - starting of work 30.1
 - termination 92.2
 - visual inspection 60.2
- Site Information 11.2(16), 60.2
 - and Activity Schedule 54.1, 54.2
 - ambiguities/inconsistencies 60.3
- starting date 31.2, 32.2, 50.1, 81.1, 84.2, 87.1
 - dispute resolution W1.2(1), W2.2(1)
 - insurance 85.1
- start(ing) work 30
 - instruction(s) given not to 34.1, 60.1(4), 91.6
- stopping work 34.1, 60.1(4), 91.6
- strikes, risks due to 80.1
- subcontract, adjudication W1.3(4), W2.3(3)
- subcontracted fee percentage 11.2(8)
- subcontracting 26
 - assignment of benefits 92.2
 - conditions 26.3
 - Defined Cost 11.2(22)
- Subcontractor
 - acceptance by *Project Manager* 26.2, 91.2
 - appointment 26.2, 26.3, 91.2
 - definition 11.2(17)
- submission(s)
 - addition to Working Areas 15.1
 - communications 13.1, 13.4
- Contractor's* design 21.2
- Equipment design 23.1
- insurance policies/certificates 85.1, 86.1, 87.1, 87.3
- non-acceptance of 13.8, 15.1, 21.2, 23.1, 26.2, 26.3
- programme (first/revised) 31.2, 31.4, 32.2, 50.3, 64.1, 64.2
- quotations 36.1, 36.2, 44.2, 61.4, 62.1, 62.3–6, 64.1, X2.1
- Subcontractor/subcontract conditions/contract data 26.2, 26.3
- subrogation rights 85.2
- Supervisor
 - access 27.2
 - Adjudicator's* reviews/revisions W1.3(5), W2.3(4)
 - certificates issued by 13.6, 43.3, 50.1
 - and compensation events 60.1(6)(8)(10)(11), 61.1
 - Defects notified by 11.2(6), 42.2, 43.1, 43.3
 - delegation 14.2
 - duties required 10.1, 14
 - instructions given by 27.3, 61.1
 - marking of Equipment, Plant and Materials 70.1, 71.1
 - replacement of 14.4
 - reply to communication 13.3, 14.1, 60.1(6)
 - searching (for Defects) 42.1, 60.1(10)
 - tests and inspections 40.3, 40.5, 41.1, 60.1(11)
- suppliers 11.2(10)(17)
- Project Bank Account Y1.1(2), Y1.6
- take over of works 35, 43.4, 60.1(15), 80.1, X6.1, X7.1, X16.1, X16.2
- taxes 52.1
 - payment 50.2
- termination 90
 - amount due on 90.2, 90.4, 93.1, 93.2, 93.3
 - certification of 90.1, 90.3, 90.5
 - and insurance cover 84.2
 - loss/damage risks 80.1
 - payment on 93.1, 93.2, 93.3
 - procedures 90.2, 90.3, 92
 - Project Bank Account Y1.14
 - reasons for 90.2, 91
- Termination Table 90.2, 92.2, 93.2
- tests/testing 40
 - before delivery 41
 - compensation events resulting 60.1(10)(11)(16)
 - searching/notifying Defects 42.1–2
- third party rights, contracts Act Y3.1
- time, see also Completion; Key Date; start(ing) work
- time allowed
 - certification of Completion 30.2
 - certification of payment 50.5, 51.1, 90.4
 - certification of take over 35.3
 - compensation events 61.1, 61.3, 61.4, 64.3–4
 - Defect(s) correction 43.2
 - extension(s) agreed 13.5, 62.5–6
 - payment of amount due 51.2, 91.4
 - programme submission/acceptance 31.1, 31.3, 32.2

- time allowed (*continued*)
 - Project Manager not replying 64.4
 - reply to communications 13.3, 13.5, 31.3, 32.2, 60.1(6)
 - start/restart of work 91.6
- time clauses 30
- time risk allowances 31.2, 63.6
- timings, adjudication W1.3(8)(10–11), W2.3(2)(8)(11–12)
- title 70
 - Equipment, Plant and Materials 92.1, 92.2
 - materials from excavation and demolition 73.2
 - object of value or historical interest 73.1
 - Plant and Materials 70
- total of the Prices
 - Activity Schedule 54.3
 - compensation events 60.4
 - early warning of possible increase 16.1
 - identified and defined terms 11.2(27)
 - payment on termination 93.2
- tribunal
 - Adjudicator W1.3(2)(10), W2.3(11)
 - arbitration W1.4(5), W2.4(4)
 - decisions 51.3
 - reviews W1.4(1–6), W2.4(1–5)
- trust and co-operation 10.1, 26.3, X12.3(1)
- Trust Deed, Project Bank Account Y1.1(5), Y1.13
- uncorrected Defects 45, 60.1(9)
- uncovering work (during search) 42.1
- undecided disputes, Adjudicator W1.2(4), W2.2(4)
- use of works by Employer 11.2(2), 35.3
- usurped power, risks due to 80.1
- valuable objects found within Site 60.1(7), 73.1
- visual inspection of Site 60.2
- waiver by insurers 85.2
- war 80.1
- watching tests 40.3
- wear to works, Employer's risk 80.1
- weather conditions 60.1(12)
- weather data/weather measurement 60.1(13)
- whole of the works X5.1
 - Completion 32.2, 50.1, 60.1(13), 93.1–2, X1.2, X16.1
- winding-up order 91.1
- witnesses, tribunal proceedings W1.4(6), W2.4(5)
- Working Areas (*working areas*) 11.2(18)
 - addition 15
- Equipment, Plant and Materials outside 71.1
- Equipment, Plant and Materials removed from 92.2
- Plant and Materials outside 70.1, 70.2, 71.1
- Plant and Materials within 41.1, 70.2, 93.1
- sharing with Others 25.1
- working with Employer/Others see co-operation
- works
 - Completion of whole 11.2(13), 32.2, 50.1, 60.1(13), 92.1, 93.2, X1.2, X16.1
 - Contractor's design 21.1, 22.1, X15.1
 - and Defects 11.2(5)
 - early warning of possible performance impairment 16.1
 - Equipment left in 72.1
 - information specifying/describing 11.2(19), 25.1
 - loss of or damage to 80.1, 82.1, 84.2
 - part provided by Subcontractor 11.2(17)
 - Plant and Materials included 11.2(12)(17)
 - section X5.1
 - taking over 35, 43.4, 60.1(15), 80.1, X6.1, X7.1, X16.1, X16.2
- Works Information
 - and Activity Schedule 54.1
 - advanced payment bond X14.2
 - assessing compensation events 63.10
 - change(s) 14.3, 18.1, 44.1–2, 60.1(1), 63.8–9
 - and compensation events 60.1(1)(16), 63.8–9
 - Completion Date 11.2(2)
 - conditions stated in 25.1, 60.1(5)
 - Contractor's design 21.1–2, 22.1, 60.1(1), X15.1
 - Contractor's parent company guarantee X4.1
 - and Defects 44.1, 44.2
 - definition 11.2(19)
 - Equipment 11.2(7)
 - health and safety 27.4
 - instructions that change 14.3, 18.1, 44.2, 60.1(1), 63.8–9
 - marking of Equipment, Plant and Materials 71.1
 - part of works not in accordance with 11.2(5)
 - performance bond X13.1
 - and programme 31.2
 - Project Bank Account Y1.6
 - and Providing the Works 11.2(19), 20.1
 - take over of works 35.2
 - tests and inspections 40.1–2, 41.1, 42.1, 60.1(16)
 - title to materials 73.2
 - uncorrected Defects 45.1–2